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Task 1: Implement Erosion Control Measures at Known Sites

1a. Survey Site 
and Design $12,000 $3,000 1998 $12,000 $3,000 $12,000 $0 100%
1b. NEPA 
process, ESA 
Consultation $15,000 $6,000 1998-1999 $15,000 $6,000 $15,000 $0 100%
1c. Contract 
Prep

$5,000 $2,000 1999 $5,000 $2,000 $5,000 $0 100%
1d. Project 
Implementation 
and Contract 
Admin. $80,000 $8,000 1999-2000 $80,000 $182,000 $40,000 $0 100%
1e. Monitoring, 
Evaluation, and 
Reporting $3,000 $1,000 1998-2000 $2,000 $1,500 $1,500 $1,000 65%

Task 1 Total $115,000 $20,000 $114,000 $194,500 $73,500 $1,000

Task 2: Watershed Restoration Planning

2a.  Update 
recent M.C.A. 
road/sediment 
study.  Expand to 
Include Antelope 
Creek $45,000 $8,000 1998 $42,000 $7,000 $42,000 $3,000 90%

2b.  Coordination 
with co-op road 
managers, 
private 
landowners, 
counties $18,000 $10,000 1998-2000 $17,000 $12,000 $17,000 $1,000 90%Page 1 
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2c.  Update NFS 
road system data-
base for project 
area and build 
GIS files $12,000 $2,000 1998 $10,000 $4,000 $10,000 $2,000 90%

2d. Prepare 
Road 
Management 
Plan for Deer, 
Mill, & Antelope $19,000 $19,000 1998-1999 $19,000 $19,000 $19,000 $0 100%
2e.  Resource 
evaluations, site 
survey, and 
design $156,000 $10,000 1999-2000 $87,800 $11,500 $57,500 $68,200 55%

Task 2 Total $250,000 $49,000 $175,800 $53,500 $145,500 $74,200

Task 3: Complete  Watershed Assessments

3a.  Update land 
exchange 
assessments 
and identify 
acquisition 
opportunities $6,000 $0 1998-1999 $6,000 $1,000 $5,500 $0 100%
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Task 3 Total $6,000 $0 $6,000 $1,000 $5,500 $0

PHASE I 
TOTAL $371,000 $69,000 $295,800 $249,000 $224,500 $75,200

Remaining 
CALFED Funds $75,200
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California Bay Delta
Environmental Enhancement Act

Date of this report: October 17, 2000

Contract Number: 1425-98-AA-20-16230 CALFED Number:

Contract Agency: U.S. Bureau of Reclamation

Contractor: U.S. Geological Survey

Technical Contact: David Schoellhamer phone (916) 278-3126 FAX (916) 278-3071

Financial Contact: Alan Rankin phone (916) 278-3036 FAX (916) 278-3070

Project Title: Sedimentation in the Delta and Suisun Bay

Project Location: Sacramento-San Joaquin River Delta and Suisun Bay

Term of the Contract: Complete Date: June 30, 2001

Description of the Project:
To understand the availability and quantity of sediment movement through the Delta and Suisun Bay,
sediment transport is being monitored at several sites. The two components of the sediment load we are
evaluating are suspended load (fine sediments moving at the same speed as water) and bedload (sand
moving at a slower rate along the bed). Suspended-sediment concentration is continuously measured
with an optical backscatterance sensor. Bedload transport is estimated from bedform profiles by using
the correspondence between transport rates and bedform geometry. Sediment discharge will then be
calculated based on these measurements. The data will be analyzed to determine the variations in
sediment transport that occur with seasonal changes in the watershed, flow magnitude, tidal cycles, and
local fluctuations in sediment supply.

Fiscal reporting

Objective to be achieved:
The primary objective of this study is to describe the movement and availability of sediment needed for
habitat restoration.



Listing of each task (by title) and percentage complete:

Delta site installation -- done
Suspended-sediment data collection in the Delta -- done
Suspended-sediment data collection in Suisun Bay -- done
Design database format for riverbed elevations -- done
Measure bedform profiles in lower Sacramento River -- done
Measure bedform profiles in lower San Joaquin River -- done
Measure bedform profiles in Three Mile Slough -- done
Create HTML document to present riverbed monitoring – done
Interpretive reports – 25%

Completion of milestones/tasks/deliverables:

Suspended-sediment concentration and load measurements –

Operation of sites at Carquinez, Mallard Island, Freeport, Rio Vista, Three Mile Slough,
Stockton, Dutch Slough, and Jersey Point continued.  The sites were seviced monthly.

A draft water year 1999 data report was written and has begun internal USGS review. The
report contains SSC data from the Carquinez Bridge and Mallard Island sites that are
supported by this study and other Bay sites supported by the U.S. Army Corps of Engineers
San Francisco District as part of the Regional Monitoring Program.  Data from the Delta sites
will be included in the interpretive report.  For water years 1998 and 1999, data from all Delta
sites except Jersey Point has been processed.

Some project results were presented at the CALFED Science Conference.

Bed load measurement --

River velocity was mapped at the north entrance to Three Mile Slough on July 27, and at the
south entrance on August 1 and August 24.  The procedure required testing and first use of new
Windows-based software for acquisition of ADCP data to portable computer with GPS
navigation.  Analysis of the velocity data required development of new grid interpolation and
averaging methods for velocity ensembles.  Results of the data analysis were presented to the
Chief Hydrologist at USGS on Sept. 5, 2000 and at the CalFed Science Conference on Oct. 5,
2000.

In preparing for the velocity mapping, methods were improved for extracting velocity data from
field records.  The method involves application of Visual Basic macros to dozens of data files



simultaneously.  This approach permits rapid reduction of mean velocity values at GPS positions
from extensive raw files.  This new level of analysis has also permitted re-examination of the
accuracy of older velocity measurements made without GPS positioning.

Bathymetry at the south entrance to Three Mile Slough was mapped to meter-scale positions
and centimeter-scale depths during the quarter to aid in understanding transport pathways of
sediment throughout the tidal cycle.  After presentation of the results at the CalFed Science
Conference, several researchers mentioned the value of these findings to their work.  A
dredging supervisor with the Corps of Engineers stated that the results presented on transport
pathways explained anomalies he had seen for many years in sand samples collected in the San
Joaquin River.

In preparing the technical article, “Bedform mapping in the Sacramento River,” methods were
improved for portraying bedform surveys.  Combined color and shade plots were prepared by
exporting EPS files from Tecplot and editing as Photoshop files.  Results were added to the
technical article, to Powerpoint presentations, and to the USGS Web site, “Sedimentation in the
Delta.”  The riverbed graphics are striking enough to have gained immediate interest following
presentations.

Sediment concentration records at stations along the Sacramento River were analyzed in detail
during the quarter.  Some of the results were included in a technical paper presented by David
Schoellhamer at the CalFed Science Conference, “Suspended sediment supply to the Delta
from the Sacramento River.”

Cross-sectional velocity measurements at Three Mile Slough near the USGS gaging station
were compared with recorded UVM (ultrasonic velocity meter) measurements.  The cross-
sectional measurements were found to differ from the UVM measurements in one direction,
which could cause errors in sediment-flux calculations.  Corrections to the records were derived
by USGS technicians.

Individual bed material samples collected by USGS for the period of record were analyzed.  A
program was written to compute the geometric mean diameter of individual samples from
particle-size data in USGS databases.  Bed-material sizes for the Sacramento River will be
included in publications.Bedload was measured at Sacramento River at Garcia Bend for the
period

Interpretive reports being written–

Bedform movement recorded by single-beam surveys in estuarine rivers, by
R.L. Dinehart, to be submitted to Hydrological Processes (in USGS review and
revision)



Bedform mapping in the Sacramento River, by R.L. Dinehart, for the
Seventh Federal Interagency Sedimentation Conference, Reno, 2001
(article approved and camera-ready copy submitted to conference)

Continuous Monitoring of Suspended Sediment in Rivers with Optical Sensors, by
Schoellhamer, D.H.,  Federal Interagency Sedimentation Conference, 2001 (article approved
and camera-ready copy submitted to conference).

Sedimentation in the Sacramento-San Joaquin River Delta, California, by Dinehart, R.L., and
Schoellhamer, D.H., USGS Fact Sheet (outlined).

Sedimentation in the Sacramento-San Joaquin River Delta, California, by Dinehart, R.L., and
Schoellhamer, D.H., USGS Professional Paper (outlined and some introduction written).

Summary of suspended-solids concentration data, San Francisco Bay, California, water year
1999: U.S. Geological Survey Open File Report. (in USGS review).

Summary of suspended-solids concentration data, San Francisco Bay, California, water year
2000: U.S. Geological Survey Open File Report. (awaiting lab results).

Description of any contract or task order amendments or modifications:

The project end date has been extended from September 30, 2000, to June 30, 2001.  This extension
will allow us to complete reports and to include data from water year 2000 in the reports.  Our funding
arrived later than expected, which delayed the start of the project.  This extension does not include data
collection after September 2000.  Our proposal to continue data collection after September 2000 has
been approved as a medium priority project.

Problems encountered:

The Benicia Bridge monitoring site has been out of service longer than expected due to seismic retrofit
work on the Bridge.  SSC data are being collected at the Carquinez Bridge instead.

Description of benefits/objectives of project achieved:                 

The data collected to date show that sand waves are ubiquitous, that the riverbeds are subject to
several meters of scour and fill in response to storm flows, and that bedload can indeed be estimated
from bedform movement. Suspended load has not yet been calculated, pending final analysis of water
samples and calibration of optical sensors. Preliminary sensor calibration data for the Delta sites were



reviewed in spring 1999 and the calibrations were found to be acceptable but more high concentration
samples will be needed. The qualitative character of the sensor output, however, indicates that
suspended-solids concentration in the Delta is less variable than in the Bay during summer.

Continuous data collected during the first flush in November and December 1998 indicate that sediment
transport is episodic with pulses dissipating within days. The transition from riverine to estuarine
dominance is also apparent within the Delta. Riverine pulses, spring tides, local resuspension, and wind-
wave resuspension in Suisun Bay are all factors affecting suspended sediment transport. The first flush of
the Yolo Bypass may be a large source of sediment to the western Delta and the Yolo Bypass alters the
hydrodynamics of Cache Slough.

Other new findings are described in 3 abstracts that were published in the proceedings of the CALFED
Science Conference.

Published reports:

Buchanan, P.A., and Ruhl, C.A., 2000, Summary of suspended-solids concentration data, San
Francisco Bay, California, water year 1998: U.S. Geological Survey Open File Report 00-88, 41 p.

Dinehart, R.L., 2000, Bedform movement near Threemile Slough near San Joaquin River: Proceedings
of the CALFED Science Conference, Sacramento, California, October 3-5, 2000, p. 52.

Dinehart, R.L., and Schoellhamer, D.H., 1999, Sedimentation in the Delta of the Sacramento and San
Joaquin Rivers: Proceedings of the 4th biennial State of the Estuary Conference, San Francisco, Calif.,
March 17-19, 1999, p. 75.

Oltmann, R.N., Schoellhamer, D.H., and Dinehart, R.L., 1999, Sediment inflow to the Sacramento-San
Joaquin Delta and the San Francisco Bay: Interagency Ecological Program newsletter, v. 12, no. 1, pp.
30-33

Ruhl, C.A., and Schoellhamer, D.H., Spatial and seasonal variability of suspended-sediment
concentrations in Honker Bay, a shallow subembayment of San Francisco Bay: Proceedings of the
CALFED Science Conference, Sacramento, California, October 3-5, 2000, p. 218.

Schoellhamer, D.H., and Dinehart, R.L., 2000, Suspended-sediment supply to the Delta from the
Sacramento River: Proceedings of the CALFED Science Conference, Sacramento, California, October
3-5, 2000, p. 124.



The project is described in more detail at http://water.wr.usgs.gov/program/sfbay/calfedsed/ . A list of
additional publications by the USGS San Francisco Bay and Delta Sediment Transport Project is
available at http://water.wr.usgs.gov/abstract/sfbay/sfbaycontbib.html



CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT
As of: 09/30/00

Agency: United States Geological Survey

Proposal/Description: Assessment of the Sacramento-San Joaquin River Delta as Habitat for

Production of the Food Resources that Support Fish Recruitment

Funds Provided: $1,440,649 86% of the Total Funds Provided

Funds Obligated:  $1,232,562 62% of the Total Funds Provided

Funds Expended: $890,125

Labor: $212,703

Contracts (AE): $809,712

Contracts (Const):

Overhead: $154,795

Other: $55,351

Total:  $1,232,562

Accomplishments during the quarter:

Our entire research team participated in the CALFED Science Conference 2000
(October 3-5 at the Sacramento Convention Center).  We have included our
research team’s abstracts as an appendix.



Task 2 (USGS):

Our project team successfully completed a comprehensive 9-site Delta cruise (July 18-21).
Sampling sites were: Cutoff Slough (in Suisun Marsh), Sacramento River at Hood, San Joaquin
River at Mossdale, Little Holland Tract, Sacramento River at Rio Vista, Prospect Slough, Franks
Tract, Mildred Island, and X2.  This cruise completes our project’s field work.

We have nearly completed all sample analyses.  We have now started data analysis of the entire
data set.  This data set includes 220 independent observations that spans two years and ten
sampling cruises.  Please see Appendix Talk#7.

We have completed a manuscript describing our June 1999 study in Franks Tract and Mildred
Island, including interpretations of observed patterns of water quality based on hydrodynamic
model simulations. Final internal reviews are near complete and we will be submitting this paper
to Limnology and Oceanography. This paper describes the spatial and temporal variability of
water quality in two of the Delta's flooded islands, citing practical lessons for restoration and
monitoring of tidal systems.  We presented this work in Bilbao, Spain, in July at the 31st Annual
Symposium of the Estuarine and Coastal Sciences Association.  Please see Appendix Talk#5.

Task 3 (VIMS):

Our efforts in the past quarter have been directed primarily on the analysis of lipid biomarkers
for suspended particle samples.  We completed samples for X2 (Jan’99-July’00), Franks Tract
(Jan’99-April’00) and Little Holland Tract (Jan’99-Apr’00), and completed samples for April
and July’00 from Cutoff Slough, Rio Vista and Mossdale.  Total sterol concentrations
normalized to POC for samples collected from the shallow-water habitats indicate that Little
Holland Tract and Franks Tract had relatively constant sterol concentrations between Oct’98-
Oct’99.  Larger annual fluctuations were observed in Mildred Island, with higher concentrations
observed in May and Oct’99.

Fatty acid compositions from Little Holland Tract, Franks Tract and Mildred Island indicate that
the dominant sources of primary productivity differ between these sites.  Little Holland Tract had
the highest percentage of long-chain fatty acids, indicative of greater vascular plant inputs at this
site.  Mildred Island had the highest concentration of polyunsaturated fatty acids suggesting more
dominant phytoplankton inputs than other shallow-water habitats.  Fatty acids at Franks Tract
were dominated by compounds indicative of submerged aquatic vegetation and algal sources.

Our data also indicate there are large within-site differences in POM quality in these shallow-
water systems as evidenced by variability in total protein, total lipid, and fatty acid compositions
at Franks Tract and Mildred Island.

A poster comparing lipid biomarker compositions in sub-habitats of the Delta was presented at
the Gordon Research Conference in Organic Geochemistry in August 2000.  Please see
Appendix Talk#6.



Task 4 (UCD):

This quarter the UCD zooplankton team participated in the last comprehensive sampling trip in
July and completed the zooplankton growth assays. We also conducted quality assurance tests on
algal degradation in our experimental set-up. POC, PON, Chlorophyll a and stable isotope
analyses have been completed for all collected samples. We are continuing to process samples
for determination of fatty acid and phosphorus content and zooplankton community composition.
During the comprehensive sampling trip in July we collected zooplankton stable isotope and
fatty acid samples, as well as samples for particulate phosphorus analysis.  Please see Appendix
Talk#2.

Previous work by our group has pointed to the dominance of net phytoplankton productivity
(NPP) as the dominant food source in spring and summer. The historical analysis is therefore
focusing more on NPP. We have shown that there is a long-term trend in NPP, that it is due
primarily to decreasing biomass, and that the biomass decrease is due to an increase in
primary consumption, probably by the benthos. These and related results are currently being
prepared for publication as the second in our series on historical analyses. We are currently
examining records from individual stations representative of subregions to understand further
and model statistically the long-term biomass trends.  Please see Appendix Talk#3.

Task 5 (USGS and Stanford):

Nancy Monsen defended her Ph.D. thesis on July 31 at Stanford University.  The thesis title is
“A Study of Subtidal Transport in Suisun Bay and the Sacramento-San Joaquin River Delta,
California”.  Nancy spent this past quarter completing thesis revisions, and organizing two
separate talks for the CALFED Science Meeting.  Please see Appendix Talk#4.  In addition, see
“Transport Mechanisms for Water and Scalars in the Delta” in the CALFED Science Conference
2000 Abstract Book.



Appendix

Our entire research team participated in the CALFED Science Conference 2000 (October 3-5 at
the Sacramento Convention Center).  We have included our research team’s abstracts as an
appendix:

Author: Cloern*, J.E., U.S. Geological Survey (MS496), 345 Middlefield Rd., Menlo Park, CA
94025

Talk #1 Title: Basic Science in Support of Ecosystem Restoration: Lessons from a Research
Program Supported by CALFED Category III

As a result of the sustained programs of biological monitoring by the IEP, we know with
certainty that some biological populations in the Sacramento-San Joaquin Delta are smaller now
than they were only two or three decades ago. For example, Jim Orsi and colleagues at CDFG
have documented remarkable declines in the abundances of freshwater zooplankton
(cladocerans, rotifers, native copepods). We know surprisingly little about the causes of these
population declines and the degree to which they are linked to impairment of the ecosystem
functions necessary to support fish production. In response to gaps in our knowledge about the
food resource that supports biological production at the foodweb base, we designed an
interdisciplinary program of basic research that has been supported by CALFED Category III for
two years. Progress reports given in the following six papers will answer basic questions about
the origin, quantity, quality, availability and utilization of organic matter as a food resource for
the primary-consumer biota (e.g. zooplankton). Each progress report concludes with results of
basic science, translated into practical lessons that can guide development of an ecosystem
restoration plan for the Sacramento-San Joaquin Delta. Lessons from this overall project include
the following: (1) critical gaps in knowledge exist about key ecosystem functions and processes
in the Delta, including those required to sustain specific populations; (2) the success of attempts
at ecosystem restoration/rehabilitation is therefore critically dependent upon new programs of
ecosystem research designed to close those knowledge gaps; (3) all of the remaining science
questions are complex and best attacked through team approaches that (a) integrate the physical
sciences with geochemistry and biology-ecology, and (b) attack complex problems through a
diversity of integrated approaches including laboratory experimentation, field experimentation,
restrospective and synthetic analyses of historic data, and modeling. As a whole, the following
six papers exemplify this style of integrated research and its application to guide ecosystem
restoration.
-------------------------------------

Authors: Mueller-Solger*, A., K. Forshay  D. Mueller-Navarra, Department of Environmental
Science and Policy, 1 Shields Avenue, UC Davis, Davis, CA 95616.

Talk #2 Title: FOOD QUANTITY AND QUALITY FOR DAPHNIA IN THE SACRAMENTO-
SAN JOAQUIN DELTA ESTUARY.



In this study we have investigated nutritional factors limiting zooplankton growth in various
habitats of the Sacramento-San Joaquin Delta by measuring Daphnia magna growth and egg
production rates when fed seston collected from various Delta habitats during different seasons.
Four-day feeding assays were conducted in the laboratory with Daphnia neonates grown at 20°C
using a flow-through system and including unialgal control treatments. We measured seston
carbon, nitrogen, phosphorus, chlorophyll and fatty acid contents as well as carbon and nitrogen
stable isotope signatures. Several of these variables were significantly related to Daphnia growth
rates and may thus serve as indicators of nutritional habitat quality for zooplankton. Daphnia
growth rates were most strongly related to chlorophyll concentrations, indicating the nutritional
importance of phytoplankton over detrital matter for secondary production in this detritus-rich
system. Also, we found large nutritional differences between habitats and seasons, with highest
rates of Daphnia growth and egg production when fed seston from shallow habitats with long
residence times (tidal marsh, flood plains, and a flooded island site) compared to deeper habitats
(large tidal rivers).
-------------------------------------

Author: Jassby*,  A.D., Department of Environmental Science and Policy, 1 Shields Avenue, UC
Davis, Davis, CA 95616

Talk #3 Title: Organic Matter Sources for the Delta's Food Web

A long historical data set was used to determine quantitatively, on a Delta-wide basis, the
primary organic matter sources for the food web and the factors underlying their variability.
Tributary-borne loading is the largest source on an average annual basis; phytoplankton
production and agricultural drainage are secondary; wastewater treatment plant discharge, tidal
marsh drainage and possibly aquatic macrophyte production are tertiary; and benthic microalgal
production, urban runoff and other sources are negligible. Allochthonous dissolved organic
carbon must be converted to particulate form--with losses due to hydraulic flushing and to
heterotroph growth inefficiency--before it becomes available to the metazoan food web. When
these losses are accounted for, tributary loading and agricultural drainage play a much smaller
role, and phytoplankton production a much larger one, than is evident from a simple accounting
of bulk organic carbon sources, especially in seasons critical for larval development and
recruitment success. Phytoplankton-derived organic matter is also a major component of
particulate loading to the Delta. The Delta is a net producer of organic matter in critically dry
years but, because of water diversion from the Delta, transport of organic matter from the Delta
to important, downstream nursery areas in San Francisco Bay is always less than transport into
the Delta from upstream sources.
-------------------------------------

Authors: Monsen*,  N.E., S.G. Monismith, Environmental Fluid Mechanics Laboratory,
Department of Civil and Environmental Engineering, Stanford University,  Stanford, CA
94305-4020.



Talk #4 Title: Impact of Temporary Barriers and Flow through the Yolo Bypass on the Transport
of Organic Carbon through the Delta

Jassby and Cloern (2000) have shown that tributary loading of bulk organic carbon is an
important source of organic carbon in almost all seasons and water year types. In order to
assess the food quality in different regions of the Delta, it is important to identify the
tributary sources of water at any given location in the Delta. We present results from two
numerical modeling simulations (April 1997 and February 1999) using Delta TRIM3D, a
multi-dimensional hydrodynamic and scalar transport model developed by Casulli and
Cattani (1994) and Gross (1999), and modified by Monsen (2000) for Delta applications. We
used Delta TRIM3D to predict the source fractions from the Sacramento, San Joaquin, Yolo
Bypass, and agricultural return waters at any location in the Delta and Suisun Bay given the
hydrology, pump operations and temporary barrier configuration. The overall conclusion is
that a multi-dimensional numerical modeling approach is necessary to understand the
transport mechanisms that impact food availability in this complex region. The location of
temporary barriers, gate operations, and flow through the Yolo Bypass all affect Delta
circulation patterns as well as the fractions of water at given points in the Delta that are
derived from different possible sources like the Sacramento or San Joaquin rivers. Specific
mixing characteristics in the Delta have been identified through this study. We find in
particular that temporary barriers installed in the Delta can have an extremely large effect
on circulation and source fractions. Consequently, while these temporary barriers may be
beneficial to migrating fish, they may degrade water quality. Secondly, study of the
February 1999 period shows that Yolo Bypass water flows primarily through the Sacramento
ship channel into Honker Bay and Suisun Bay. This indicates that the phytoplankton produced in
Yolo Bypass water is not a source of food in the Central Delta because Yolo Bypass water does
not reach the central Delta.
-------------------------------------

Authors: Lucas*, L.V., J.E. Cloern, J.K. Thompson, U.S. Geological Survey (MS496), 345
Middlefield Rd., Menlo Park, CA 94025,  N.E. Monsen, Environmental Fluid Mechanics
Laboratory, Department of Civil and Environmental Engineering, Stanford University,  Stanford,
CA 94305-4020.

Talk #5 Title: SPATIAL VARIABILITY IN ECOLOGICAL FUNCTION BETWEEN AND
WITHIN FLOODED ISLANDS: LESSONS FOR RESTORATION AND MONITORING

Flooded islands represent a subset of "shallow water habitats," which have been  proposed as
a means of restoring certain of the Delta's living resources and ecological functions.
Flooding of more islands may also be implemented to increase water storage in the Delta. We
conducted a field study to answer these questions:  How do flooded islands function
ecologically, and do ecological characteristics vary between or within them? What modes of
spatial and temporal variability must we consider when monitoring these habitats?  As part
of a larger integrated project concerned with food availability to zooplankton in the Delta,
this study focused on the phytoplankton biomass available to the pelagic foodweb in flooded
islands. This study involved high-resolution spatial mapping of water quality constituents



(including phytoplankton biomass) and of benthic filter feeders in two flooded islands:
Franks Tract (FT) and Mildred Island (MI). Passive drifters were simultaneously tracked for
understanding water transport during the study.  We learned an important lesson for
restoration: although superficially similar, FT and MI function very differently with
respect to phytoplankton biomass available to the pelagic foodweb---one is apparently a net
source, and the other a net sink. Furthermore, a flooded island may itself contain a range
of ecological conditions. These spatial differences between and within flooded islands
depend on tidally driven transport, depth, and benthic grazers.  We also identified
important lessons for monitoring of these habitats. First, spatial variability of water
quality and ecological function within a flooded island may require multiple sampling
locations.  Second, spatial patterns vary significantly over hourly timescales due to tidal
transports; therefore, consideration of tidal phase is necessary when sampling.  Third, the
degree of spatial heterogeneity may vary over weekly timescales due to modulated mixing over
the spring-neap cycle; therefore, higher-resolution spatial sampling may be required on neap
tide than on spring tide.
-------------------------------------

Authors: Canuel*, E.A.,V. Pilon, M. Ederington-Hagy, School of Marine Science/Virginia
Institute of Marine Science, Gloucester Point, VA 23062

Talk #6 Title: SOURCES OF ORGANIC MATTER IN THE SACRAMENTO-SAN JOAQUIN
RIVER DELTA AS INFERRED THROUGH THE USE OF BIOMARKERS

The Sacramento-San Joaquin River Delta is characterized by a diversity of habitats and
associated primary producers.  At present, however, we do not have a clear understanding of
how production at higher trophic levels is supported within the diverse habitats that encompass
the Delta.  As part of this CALFED-supported study, we are utilizing geochemical
indicators (lipid biomarkers and stable isotopes) to identify the sources of particulate organic
matter (POM) in sub-environments characteristic of the Delta, with the goal of identifying
habitats most likely to support production at higher trophic levels. Preliminary results indicate
that there is tremendous variability in POM sources both within and among these habitats, and
that sources of carbon derived from various primary producers differ in their potential usefulness
to heterotrophic organisms.  We find higher levels of polyunsaturated fatty acids (PUFA;
indicators of labile phytoplankton-derived carbon) and sterols indicative of algal sources on the
San Joaquin vs. Sacramento Rivers.  While PUFA comprised 32-47% of the fatty acids at
Mossdale, they made-up only 20-31% of the fatty acids at Rio Vista.  Sterol distributions
corroborate the greater abundance of algal carbon at Mossdale.   Temporal variations in organic
matter quality are also evident.  Lipid biomarker compounds indicative of algal sources were
generally enriched at the river sites during May (Rio Vista) and July (Mossdale) while there was
little temporal variability at our baseline tule marsh site in Cutoff Slough. Stable carbon and
nitrogen isotopic signatures vary in response to fluctuations in productivity and river flow.
Carbon isotopic signatures were most enriched in May through October 1999 but were depleted
in January 1999.  Nitrogen isotopes were depleted in May through October and enriched in
January.  Therefore, in considering rehabilitation strategies managers need to consider both the



amount of carbon produced within particular habitats as well as its composition as both may
influence OM availability to heterotrophic organisms.
-------------------------------------

Authors: Sobczak*, W.V., J. E. Cloern, B.E. Cole, T. Schraga, A. Arnsberg,  J. Edmunds, U.S.
Geological Survey (MS496), 345 Middlefield Rd., Menlo Park, CA 94025

Talk #7 Title: Organic Matter Bioavailability among Habitats and Hydrologic Inputs in the
Sacramento and San Joaquin River Delta

We have assessed the sources, quantity, composition, and bioavailability of organic matter in the
Sacramento and San Joaquin River Delta among a diversity of habitats and hydrological inputs
across a range of hydrological conditions that span seasons.  In this paper, we examine variation
in the amounts and bioavailability of dissolved organic carbon (DOC) and particulate organic
carbon (POC).  Organic carbon bioavailability was assessed with bioassays in which organic
carbon loss and microbial respiration were measured.  These bioassays enable us to partition
organic matter into four pools: refractory DOC, bioavailable DOC, refractory POC, and
bioavailable POC.  The size of these pools and, more subtly, the relative size of these pools are
ecologically relevant because they provide the potential energy for trophic transfer and insight
into the routing of this energy into the planktonic food web.  In general, a small fraction of the
total pool of organic matter is bioavailable to bacterioplankton.  This pool of bioavailable
organic matter is routinely dominated by bioavailable DOC, however habitats and hydrologic
inputs that support high algal biomass can supply large amounts of bioavailable POC per
volume.  More specifically, water from the Sacramento River appears to deliver less bioavailable
organic matter (when normalized to volume) than water from the San Joaquin River, suggesting
that the routing of water through the Delta can alter organic matter bioavailability in Delta
habitats.  Habitats that episodically support high algal biomass (e.g. Yolo Bypass and Mildred
Island) can provide large amounts of bioavailable organic matter per volume, suggesting that the
construction of shallow water habitats that promote high primary production may generate more
bioavailable organic matter within the Delta.  However, the concentration of bioavailable organic
matter (normalized per volume) in the Delta's riverine inputs and existing shallow water habitats
is small compared to the concentrations in sloughs draining Suisun Marsh, suggesting that much
larger pools of bioavailable organic matter were historically present in the Delta.
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8th QUARTERLY PROGRAMMATIC REPORT
October 10, 2000

Program Manager:  Spencer Shepherd Phone:  415-778-0999 ext. 24             
Project Manager:  Larry Nash           Quarter Ending:   9/30/00           
CALFED Project #: 97-N01                Recipient Agreement:  8/28/98           

DELIVERABLES

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 (NFWF approval on 10/8/98 with 1st revision approval on 8/4/99)

Subtask 1 Draft subcontract * 100 7/2/98
Final subcontract * 100 8/3/98

Subtask II Draft EMP and QAAP 9/30/98 100 11/9/98

Subtask IIIDraft subcontract 9/30/98 100 11/9/98
Final subcontract 1 week after 100 1/12/99

NFWF comments

Subtask IV Quarterly Report 1 1/20/99 100 1/10/99

Subtask IV Quarterly Report 2 4/12/99 100 4/12/99

Subtask IV Quarterly Report 3 7/12/99 100 7/12/99

Subtask IV Quarterly Report 4 10/13/99 100 10/4/99

Subtask IV Quarterly Report 5   1/10/00 100  1/26/00

 Subtask IV Quarterly Report 6   4/10/00 100  4/12/00

Subtask IV Quarterly Report 7   7/10/00 100  7/10/00

Subtask IV Quarterly Report 8 9/10/00 100  9/10/00

Subtask V Characterization   3/1/00
Report   8/1/00

12/1/00  40       --
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Task 2 (NFWF approval on 8/4/99)

Subtask I Draft subcontract * 100 6/23/99
Final subcontract * 100 4/12/00

DELIVERABLES

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Subtask VI Draft Priority 11/30/99 100
Target List/Data Report

Subtasks VII and VIII 12/23/99 100 12/23/99
Draft PEAP and Implemen-
tation Plan

Subtask IXOutreach Materials  various  30     7/01/01     

Subtask X Quarterly Report 5  1/10/00 100 1/26/00

Subtask X Quarterly Report 6  4/10/00 100 4/12/00

Subtask X Quarterly Report 7  7/10/00 100 7/10/00

Subtask XI Evaluation Report 11/30/00     0      --
Final Evaluation Report 11/17/01     0      --

Task 4 (NFWF approval on 10/8/98 with 1st revision approval on 8/4/99

Subtask I Final subcontract   * 100 8/3/98

Subtask II Prepare scope for   4/1/99 100 10/10/00
Arcade Creek Watershed 11/1/99

12/1/99
  7/1/00

Subtask IIIPrepare scope for   4/1/99  100 10/10/00
PERA 12/1/99

  7/1/00

______________________________________________________________________________
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1. Narrative Description of Activities Performed During the Quarter

TASK ORDER 1:  Approval and NTP with Task Order 1 was received from NFWF on 10/8/98

JULY 2000

• Minimal work performed under this task in July.

AUGUST 2000

• Investigated options for hiring statistician to assist in preparation of the Characterization
Report.

• Met with Larry Walker Associates to discuss the possibility of their assisting in preparation
of the Characterization Report by performing some of the statistical analysis required.

SEPTEMBER 2000

• AQUA-Science prepared and submitted final report for toxicity testing conducted as part of
the study.  The report is titled "TOXICITY OF ARCADE CREEK STORMWATER TO
CERIODAPHNIA DUBIA :  Results of On-Site and Laboratory Toxicity Tests and ELISA
Analyses:  Test Events 1-3."  Results from this report will be incorporated into the
Characterization Report.

• Prepared all ELISA data for evaluation for the Characterization Report.  Organized ELISA
data from the final eight monitoring events.  Inputted data into Excel spreadsheets.  Entered
data with important monitoring event and site information to enable the data to be evaluated
in various ways.

TASK ORDER 2:  See attached Quarterly Report from Deen and Black

TASK ORDER 4:  Approval and NTP with Task Order 1 was received from NFWF on 10/8/98.

JULY-AUGUST

• Presented the final report "Tier 2 Probabilistic Ecological Risk Assessment on Arcade Creek"
in a meeting of the Sacramento Stormwater agencies and discussed the findings.  Gave the
Sacramento Stormwater agencies an opportunity to review the document.  No comments
were received.  Document is considered final.

SEPTEMBER

• Multiple copies were produced of the final report "Tier 2 Probabilistic Ecological Risk
Assessment on Arcade Creek."  A draft cover letter for the final was prepared and is being
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reviewed.  The final copies will be sent out to CALFED/NFWF and the technical advisory
committee members in the first half of October 2000.

2. Problems and Delays Encountered

TASK ORDER 1:

• The Preparation of the Characterization Report will likely require assistance on statistical
evaluation of the data.  Larry Walker Associates is being considered to perform this work.
CALFED/NFWF will be contacted if the City decides they would like to retain Larry Walker
Associates to assist in this statistical work.  At that time, an extension of the due date for the
Characterization Report will likely be requested.

TASK ORDER 4:

• Delayed sending the final report "Tier 2 Probabilistic Ecological Risk Assessment on Arcade
Creek" to CALFED/NFWF because wanted to give other participating agencies a chance to
review the report before it went out.  Delay in submittal of final report "Tier 2 Probabilistic
Ecological Risk Assessment on Arcade Creek" due to reasons described immediately above.

3. Other Issues or Comments

• None.

4. Project Expenses for Each of the Next Three Months

Task Order 1

Month 1:  $5,100; Month 2:  $5,100; Month 3:  $5,100

Task Order 2

Month 1:  $10,000; Month 2:  $10,000; Month 3:  $10,000

Assumes subtasks II – XIII are complete; charges to subtask IX (Implement PEAP) occur
evenly over last nine months of 2000; and charges to subtask X (Project Management) occur
evenly over last nine months of 2000.

Task Order 4

Work under this task is complete.  No more expenses will be charged to this task.



Pesticide Toxicity Control
Program Budget    September 1, 1999 - November 17, 2001
City Agreement #99-144  PO #OWD5799144 1999 2000

BUDGET EXPENDED BALANCE Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

1   Review & Evaluate Existing Data 4,550.00   4,022.00   528.00     725.00    25.00       -        -         3,272.00 -         -         -         -         -         -         -         -        
fees 750.00             750.00             -                  725.00          25.00              

expenses 3,800.00          3,272.00          528.00            3,272.00       

2   Analyze Data/Create Workplan 4,225.00   3,905.00   320.00     -         -          ####### 987.50    1,155.00 -         -         -         -         -         -         -         -        
fees 2,750.00          2,750.00          -                  1,762.50      987.50          

expenses 1,475.00          1,155.00          320.00            1,155.00       

3   Identify Other-Users 4,200.00   3,066.80   1,133.20   -         -          462.50   400.00    2,204.30 -         -         -         -         -         -         -         -        
fees 1,500.00          862.50             637.50            462.50         400.00          

expenses 2,700.00          2,204.30          495.70            2,204.30       

4   Analyze Use 3,325.00   770.00      2,555.00   -         -          -        -         770.00    -         -         -         -         -         -         -         -        
fees 750.00             -                   750.00            

expenses 2,575.00          770.00             1,805.00         770.00          

5   Prepare Priority Target List 3,325.00   2,380.00   945.00     -         -          750.00   -         1,630.00 -         -         -         -         -         -         -         -        
fees 750.00             750.00             -                  750.00         

expenses 2,575.00          1,630.00          945.00            1,630.00       

6   Design Public Education & 10,075.00 6,622.50   3,452.50   -         275.00     ####### 4,097.50 -         -         -         -         -         -         -         -         -        
    Awareness Program(PEAP)fees 6,625.00          6,622.50          2.50                275.00            2,250.00      4,097.50       

expenses 3,450.00          -                   3,450.00         

7   Prepare Implementation Plan 4,640.00   3,487.50   1,152.50   -         -          -        3,487.50 -         -         -         -         -         -         -         -         -        
fees 3,500.00          3,487.50          12.50              3,487.50       

expenses 1,140.00          -                   1,140.00         

8   Implement PEAP ######## ######## ######## -         -          -        250.00    6,639.63 ####### ####### ####### ####### 9,282.28 ####### ####### #######
fees 165,575.00      84,568.75        81,006.25       250.00          6,585.00       12,255.00     11,852.50     11,430.00     8,138.75       8,628.75       8,560.00       12,943.75     3,925.00     

expenses 155,372.00      24,727.81        130,644.19     54.63$          1,624.20       3,648.25       8,481.14       4,631.19       653.53          1,624.06       2,373.99       1,636.82     

9   Project Management 33,719.00 24,873.15 8,845.85   1,935.65 3,411.69   ####### 957.69    3,066.46 3,002.40 1,784.45 1,288.72 905.51    1,761.54 1,197.22 1,730.92 #######
fees 26,019.00        21,391.25        4,627.75         1,902.50       3,240.00         1,037.50      851.25          1,952.50       1,792.50       1,720.00       1,140.00       715.00          1,657.50       1,102.50       1,597.50       2,682.50     

expenses 7,700.00          3,481.90          4,218.10         33.15            171.69            49.57           106.44          1,113.96       1,209.90       64.45            148.72          190.51          104.04          94.72            133.42          61.33          

10 Prepare Evaluation Reports 22,175.00 125.00      22,050.00 -         -          -        -         -         -         -         125.00    -         -         -         -         -        
fees 11,500.00        125.00             11,375.00       125.00          

expenses 10,675.00        -                   10,675.00       

D&B fees 219,719.00     121,307.50     98,411.50       2,627.50       3,540.00         6,262.50     10,073.75     8,537.50       14,047.50     13,572.50     12,695.00     8,853.75       10,286.25     9,662.50       14,541.25     6,607.50     
Expenses 191,462.00     37,241.01       154,220.99     33.15             171.69             49.57           106.44          10,199.89     2,834.10       3,712.70       8,629.86       4,821.70       757.57          1,718.78       2,507.41       1,698.15     

Mark up @ 15% 28,719.00       5,586.15         23,132.85       4.97 25.75$             7.44             15.97            1,529.98       425.12          556.91          1,294.48       723.26          113.64          257.82          376.11          254.72        

TOTALS ######## ######## ######## 2,665.62 3,737.44   ####### ####### ####### ####### ####### ####### ####### ####### ####### ####### #######

Note: Christi Black donated $2,000 pro-bono time to date ($2,000 remaining)



 8th Quarter Budget--July - Sep. 2000

Total Project Estimated Completion Date: 2.5 years
(Quarterly Budget--7/00- 9/00)

Accrued Major Consultant Sierra AquaSci Materials
Budget Expenditures expenditures expenditures expenditures expenditures Variance ** Budget

Task 1:   Water Quality Monitoring - 1.5 years $27,700 $17,225 $8,225 $0 $9,000 $0 $10,475 $79,204
Schedule:   FY '99 through FY '00
Percent Work Complete for Task 1: 78%

1.I. Execute Tomko Contract 0 0 0 0
1.II. EMP and QAPP Preparation 0 0 0 -198
1.III Execute AquaScience Contract 0 0 0 0
1.IV.A. Monthly River Sampling 0 0 0 0 0 * -1,194
1.IV.B. Storm Runoff Sampling 0 0 0 0 0 -451
1.IV.C. Monthly Runoff Sampling 0 0 0 0 0 7,993
1.IV.D Rainfall Sampling 0 0 0 0 0 * 3,137
1.IV.E. Arcade Creek Sampling 0 0 0 0 0 16,549
1.IV.F High-Use Site Sampling 0 0 0 0 * 3,430
1.IV.G. WET Tests 4500 4,500 0 4,500 0 12,500
1.IV.H Flow Through Bioassay 4500 4,500 0 4,500 0 12,500
1.V. PM and Reporting 18700 8,225 8,225 10,475 24,938

Task 2:   Education and Outreach Plan - 2.3 years $29,850 $36,736 $36,736 $0 $0 $0 ($6,886) $397,267
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 2: 23%
(Work began September 1, 1999)

2.I. Execute Dean and Black Contract 0 0 0 0 0
2.II. Review/Evaluate Existing Data 0 0 0 0 4,370
2.III. Analyze Data/Create Workplan 0 0 0 0 1,696
2.IV. Identify Other Users 0 0 0 0 3,743
2.V. Analyze Use 0 0 0 0 3,711
2.VI. Develop Priority List 0 0 0 0 2,961
2.VII. Design PEAP 0 0 0 0 3,971
2.VIII. Prepare  Implementation Plan 0 0 0 0 1,324
2.IX. Implement the PEAP 27,300 31,064 31,064 -3,764 344,003
2.X. Project Management 2,550 5,672 5,672 -3,122 15,492
2.XI. Prepare Evaluation Reports 0 0 0 0 9,247

Direct Salary and Benefits 0 0 0 0 6,750

Task 4:  Evaluation of Effects -1.0 year $1,275 $1,211 $1,211 $0 $0 $0 $64 $4,233
Schedule:   FY '99 
Percent Work Complete for Task 4: 100%

4.I. Execute Tomko Contract 0 0
4.II. SOW for Arcade Creek model 1,275 1,211 1,211 64 2,430
4.III SOW for Ecological Risk Assessment 0 0 0 0 1,803

Total: $58,825 $55,172 $46,172 $0 $9,000 $0 $3,653 $480,704

Notations   * :  Monthly river sampling, rainfall sampling, and high-use pesticide site sampling expenditures accounted for under Storm Runoff, Monthly Runoff, and Arcade Creek Sampling subtask expenditures. 

quarterly8



 8th Quarter Budget--July - Sep. 2000

Accrued Last Q Total Accrued Remaining Total 1999 Tot. Accrued Balance to
Expenditures Balance ** Budget Accrued Expenditures Complete **

$31,488 $14,263 $47,716 $184,000 $112,896 $144,384 $39,616

0 0 0 0 0 0 0
0 0 -198 4,000 4,198 4,198 -198
0 0 0 0 0 0 0
0 0 -1,194 2,000 3,194 3,194 -1,194

1,160 1,160 -1,611 2,000 2,451 3,611 -1,611
1,265 1,265 6,728 26,000 18,007 19,272 6,728

0 0 3,137 5,000 1,863 1,863 3,137
1,160 1,160 15,389 56,000 39,451 40,611 15,389

0 0 3,430 4,000 670 670 3,330
8,500 4,000 4,000 20,000 6,000 14,500 5,500
8,500 4,000 4,000 15,000 4,150 12,650 2,350

10,903 2,678 14,036 50,000 32,912 43,815 6,185

$85,030 $48,294 $312,237 $459,500 $22,919 $107,948 $351,552

0 0 0 0 0 0 0
0 0 4,370 5,120 750 750 4,370
0 0 1,696 4,446 2,750 2,750 1,696
0 0 3,743 4,605 863 863 3,743
0 0 3,711 3,711 0 0 3,711
0 0 2,961 3,711 750 750 2,961
0 0 3,971 10,593 6,623 6,623 3,971
0 0 1,324 4,811 3,488 3,488 1,324

73,027 41,963 270,976 344,253 250 73,277 270,976
9,628 3,956 5,864 34,855 7,446 17,074 17,781

125 125 9,122 23,776 0 125 23,651
2,250 2,250 4,500 19,619 0 2,250 17,369

$4,271 $2,173 ($38) $20,000 $15,805 $20,076 ($76)

0 0 0 0 0
2,401 1,190 29 10,000 7,570 9,971 29
1,870 1,870 -67 10,000 8,235 10,105 -105

$120,789 $64,730 $359,915 $663,500 $272,409 $391,091

Monthly river sampling, rainfall sampling, and high-use pesticide site sampling expenditures accounted for under Storm Runoff, Monthly Runoff, and Arcade Creek Sampling subtask expenditures. 

(Total Budget)(FY '00 Budget)

quarterly8
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QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd    Phone #415-778-0999 x24
Project Manager Meghan Mazzoni Phone #415-281-0432
CALFED Project # 97-N02
Quarter Ending September 30, 2000

Deliverables

NOTE:  The 97-N02 agreement was not fully executed until February 10, 1999.

Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Administrative Costs – Sacramento River Acq.

Subtask 1:  Salaries/Benefits/Overhead approx. 20% of budget*
* FWS and WCB need to submit documentation of overhead expenses

Subtask 2:  Services approx. 43% of budget
Deliverable 1:  Appraisal cover pages Ongoing
Deliverable 2:  Survey cover pages Ongoing
Deliverable 3:  Haz Mat summaries Ongoing
Deliverable 4:  Escrow closing statements Ongoing
Deliverable 5:  Baseline reports N/A to date
Deliverable 6:  Draft and final subcontracts Ongoing
Deliverable 7:  FWS letter of assurances Submitted for Kaiser

  and Koehnen land

Task 2A:  Acquisition of Kaiser Property 100% 2/26/99
Deliverable 1:  Recorded Deed 9/28/99

Task 2B:  Acquisition of Koehnen Property 100% 8/12/99
Deliverable 1:  Recorded Deed 9/28/99
Deliverable 2:  Survey 6/30/00

Task 2C:  Acquisition of RX Ranch Property 100% 2/29/00
Deliverable 1:  Recorded Deed pending

Task 2D:  Acquisition of Gunnhill Property 100% 4/5/00
Deliverable 1:  Recorded Deed pending

Narrative

Activities Performed:

Task 1:  Administrative Costs – Sacramento River Acquisition

Negotiation efforts, due diligence duties and project management pertinent to the acquisition
of the RX Ranch, Gunnhill, Sunset Ranch, JG Brattan, and Claire Kaplan Trust properties plus



C:\WINNT\PROFILES\CINGRAM\TEMPORARY INTERNET FILES\OLK643\QTR9_001.DOC
January 6, 2000

2

12 other Sacramento River Floodplain properties currently in negotiation were performed by the
Project Director and members of the senior staff.

The Koehnen property in Butte County (632 acres planted in walnuts and almonds, plus
riparian) closed escrow in August with title vested in the US Fish & Wildlife Service (FWS).
The Nature Conservancy (TNC) manages the property under a Cooperative Land Management
Agreement (CLMA) with FWS.  TNC negotiated a lease back with the Koehnen family for the
agricultural portion of the property for the crop-years 2000 and beyond.  Net lease income will
be used to partially offset the cost of restoration as orchard production decreases and/or trees die
as a result of age, disease or flood damage.  FWS will pay in lieu taxes to Butte County.  TNC
and the Koehnen family will pay possessory interest taxes.

The Gunnhill property in Glenn County (54 acres planted to walnuts, 11 acres riparian) and
the RX Ranch property, also in Glenn County (251 acres planted to almonds and walnuts) closed
during the quarter.  TNC submitted a Task Order for RX Ranch acquisition funds during second
quarter and submitted an additional Task Order for Gunnhill acquisition funds during the last
quarter.

Escrow closed on Sunset Ranch in July 2000, and TNC is currently negotiating with the
owners of the JG Brattan and Claire Kaplan Trust properties, all within close proximity of the
Gunnhill, RX Ranch, Kaiser, and Koehnen properties.  Escrow is expected to close on Brattan
and/or Kaplan following harvest in October or November 2000.

All of these properties taken together fall within the Chico Landing Sub-Reach between
Hamilton City and Ord Bend.  Gunnhill, Brattan, Kaplan, RX Ranch, Sunset Ranch and Kaiser
are integral elements of a coordinated floodplain management strategy that will address
ecosystem restoration in the context of Hamilton City’s need for flood protection.  The US Army
Corps of Engineers is currently conducting a feasibility study that envisions relocating the “J
Levee” that protects Hamilton City and currently disconnects Gunnhill, Kaplan, and Brattan
floodplain from the Sacramento River.  Upon relocation of the levee these properties will
provide increased floodplain capacity and will be restored to their natural function as floodplain
riparian habitat.

Task 2A:  Acquisition of Kaiser property

Baseline assessment and preparation of a management plan for the Kaiser property
(approximately 666 acres) as an addition to the U.S. Fish & Wildlife Service Sacramento River
National Wildlife Refuge are ongoing.  Perpetual management will be provided by the FWS as
part of its normal refuge operations consistent with CALFED objectives and the management
plan.  TNC currently manages the Kaiser property under a CLMA with FWS.  Approximately
130 irrigated acres have been leased to Loesch Bros. for row crop farming (corn) for crop year
1999; additional acres will be leased for crop year 2000 depending upon the success of current
weed control activities on the property.  The net income will be used to support restoration
activities on refuge lands including those purchased with CALFED funds.

Task 2B:  Acquisition of the Koehnen property
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The Koehnen property (approximately 632 acres) closed escrow on or about August 9, 1999
with title vesting in the United States.  Baseline assessment and preparation of a management
plan for the Koehnen property as an addition to the U.S. Fish & Wildlife Service Sacramento
River National Wildlife Refuge are ongoing.  Perpetual management will be provided by the
FWS as part of its normal refuge operations consistent with CALFED objectives and the
management plan.  TNC currently manages the Koehnen property under a CLMA with FWS.
Approximately 590 acres of almonds and walnuts will be leased to the Koehnen family for crop
years 2000 and beyond.  The net income will be used to support restoration activities on refuge
lands including those purchased with CALFED funds.

Task 2C:  Acquisition of the RX Ranch property

The Nature Conservancy (TNC) closed escrow on the RX Ranch in February 2000.
Purchased from Ted and Craig Dress, dba RX Ranch, the ranch is located on the west side of the
Sacramento River south of Hamilton City at RM 194.5.  Prior to opening negotiations with Ted
and Craig Dress, TNC, the United States Fish and Wildlife Service (FWS), the Wildlife
Conservation Board (WCB) and the California Department of Fish and Game (DFG) reached
consensus agreement to pursue acquisition of the RX Ranch.

The RX Ranch Tract is within the "inner-river zone", also known as the "150 year meander
zone", as those terms are defined by the SB 1086 Draft Restoration Handbook (May 1998).
Acquisition of the RX Ranch Tract is essential to recreating a continuous riparian corridor along
the river and reconnecting the river to its traditional floodplain.

Additionally, the RX Ranch, Gunnhill Farms and the Kaplan tract (see Task 2D, below) are
within an area that was traditionally protected from direct impact from flood waters by a
privately maintained levee (commonly referred to as the "J Levee").  Originally, the J Levee
began north of Hamilton City and ended just upstream of the RX Ranch which, at that time,
included additional acreage north of the current tract.  Several years ago the California
Department of Fish and Game (DFG) purchased the northern portion of the RX Ranch, degraded
the J Levee and constructed a weir across the new northern boundary of the RX Ranch.  DFG
hoped to reduce potential flood damage to the RX and adjoining properties (Kaplan, Brattan,
Lewis, Vereschagin, and Billou), however, the weir failed in a subsequent event and the RX
Ranch and adjoining properties are now inadequately protected as a result of continued,
persistent failure of the J Levee.

TNC is currently working with Glenn County, the Hamilton City Community Services
District, and adjoining landowners to acquire sufficient land in addition to the RX Ranch to re-
establish a riparian corridor, permit limited river meander, and provide land on which to relocate
the J Levee.  Acquisition of the RX Ranch is critical to this community based effort restore a
functioning ecosystem and insure public safety by relocating and rebuilding the J Levee on
higher ground away from the direct impact of high stage, high velocity flood flows.  Glenn
County and adjoining landowners actively support acquisition of the RX Ranch for conservation
and the nonstructural flood control benefit of increased floodplain capacity.

Task 2D:  Acquisition of the Gunnhill property

The Nature Conservancy (TNC) closed escrow the second quarter with Gunnar and Hilli
Sevelius, dba Gunnhill Farms, property located on the west side of the Sacramento River south
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of Hamilton City at RM 197.  Prior to opening negotiations with Gunnar and Hilli Sevelius,
TNC, the United States Fish and Wildlife Service (FWS), the Wildlife Conservation Board
(WCB) and the California Department of Fish and Game (DFG) reached consensus agreement to
pursue acquisition of the Gunnhill Farms.

Examination of the Gunnhill Farms title report revealed a right of first refusal in favor of
American Almond Growers, predecessor to the Claire Kaplan Trust, owner of an adjoining
parcel.  TNC negotiated with American Almond to obtain a release of its right of first refusal and
to obtain an option on the Kaplan orchard adjoining Gunnhill.   The Wildlife Conservation
Board/California Department of Fish and Game favor allocation of WCB/DFG funds under
CalFed 97-N02 and/or additional funds to purchase the Gunnhill and Kaplan parcels for eventual
inclusion in DFG's Pine Creek Unit.  WCB has committed additional funding to complete the
Kaplan acquisition in the event that CalFed 97-N02 capital funds remain after purchase of
Gunnhill and RX Ranch (see Proposed Task 2D, below).

TNC submitted Task Order 2D to  request reimbursement for the Gunnhill acquisition.

The Gunnhill and Kaplan acquisitions will link the DFG Pine Creek Unit to the RX Ranch
tract (see Proposed Task 2D, below) and the USFWS Kaiser tract south of RX (acquired
pursuant to Task 2A) to create an 1,800 acre unfragmented riparian corridor on the west bank of
the Sacramento River below Hamilton City.   Glenn County and adjoining landowners actively
support acquisition of the RX Ranch for conservation and the nonstructural flood control benefit
of increased floodplain capacity and the opportunity these acquisitions present to relocate the J
Levee (see RX Ranch above) and accomplish ecosystem restoration to provide additional flood
plain capacity and increased public safety.

Task 3:  Start Up Stewardship

Task Order 3 for start up stewardship activities was written and submitted to NFWF/Calfed for
approval in September. Under Task 3 of the 97-NO2 Scope of Services, as lands are acquired
startup stewardship activities are to be undertaken, including preparation of long-term
management and monitoring plans for the properties.  Subtasks within the Task Order include
modeling and evaluating potential changes in hydrology and geomorphology in the Hamilton
City and Road 29 areas in preparation for identifying short and long term conservation and
management actions to be included in management plans for the Chico Landing sub-reach.

Projected Expenses for Next Three Months:

Following is an estimate of costs for the next three months (October – December, 2000):

Month 1  $246,000 Month 2 $246,000 Month 3 $246,000
Total for Quarter:  $738,000



TitleSacramento River Floodplain Acquisition and Riparian Forest Restoration

Applicant:The Nature Conservancy.

CALFED Project Number: 97-N02

Total Estimated Cost of Phase I:$9,879,800

Funding from Federal Bay-Delta Account

Costs contributed by The Nature Conservancy

Salaries/Benefits/Overhead 2,852.42

Phase I schedule 3 years

Total Project Estimated Completion Date:3 years PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining

Budget Expenditures Variance ** Budget Expenditures Balance **

Task 1:  Administrative Costs - Sacramento River Acquisition

Schedule:   FY '99 through FY '01

Percent Budget Complete for Task 1: 30%

1 Salaries, Benefits, Overhead 15,000 12,704 2,296 465,160 94,285 370,875

2 Services 10,000 6,691 3,309 310,000 133,766 176,234

Task 2: Acquisition of Properties   515,000 0 515,000 * 8,704,640 8,010,612 694,028

Schedule:   FY '99 through FY '01

Percent Budget Complete for Task 1: 92 %

2A Acquistion of Kaiser Property Acquisition completed In Task Total

2B Acquistion of Koehnen Property Acquisition completed 

2C Acquisition of RX Ranch Property Acquisition completed 2/29/00

2D Acquisition of Gunn Hill Property Acquisition completed 4/5/00

Task 3:  Start-up Stewardship: Development of

Monitoring & Management Plans Task Order 3 Pending Task Order Pending

Schedule:   FY '99 through FY '01

Percent Work Complete for Task 1: 0%

3A Hydraulic modeling, foundation invest.

3B Hydraulic & geomorphic modeling

3C Short-term mgmt & monitoring plan

3D Long-term mgmt & monitoring plan

Phase I Total: $540,000 $19,395 $520,605 ** $9,479,800 $8,238,663 $1,241,137 **

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

**  Explanation of  Variance in Budget :

**  Have requested that FWS and WCB send in summary of expenses for Calfed reimbursement.  No requests yet for reimbursement by FWS or WCB.

FN1. $200,000 originally budgeted for WCB/FWS staff/overhead 
FN2. For capital costs only
FN3. $400,000 for FWS/WCB per  MOU.  Consensus agreement to request different budget allocation in Task Order 3.

* Selection of appropriate Task 2E property still pending.



Budget year: 00-Sep-30

Statement Quarter: Sep-00

PHASE I

(Three Year Budget)

Accrued Balance to

Budget Expenditures Complete **

465,160 94,285 370,875 FN1. 

310,000 133,766 176,234

8,704,640 8,010,612 694,028 FN2. 

In Task Total

400,000 0 400,000 FN3. 

$9,879,800 $8,238,663 $1,641,137

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

**  Have requested that FWS and WCB send in summary of expenses for Calfed reimbursement.  No requests yet for reimbursement by FWS or WCB.

$400,000 for FWS/WCB per  MOU.  Consensus agreement to request different budget allocation in Task Order 3.
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CALFED Directed Action
Proposal #99-XX_____

FWS DCN #11420-9-J047

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT

Quarter ending 9/30/00

Agency/Non-Profit:  The Nature Conservancy

Proposal/Description:  Sacramento River Floodplain Acquisition

Funds Provided:    ___% of the Total Funds Provided

Funds Obligated: $1,000,000.00    ___% of the Total Funds Provided

Funds Expended:         $1,000,000.00**

Labor:
Contracts:
Overhead
Other:  Capital costs**

** Funds have been expended and line item reporting will be provided next quarter pending
consensus site selection of an alternative parcel(s) as described below.

TNC tentatively earmarked all funds available under this cooperative agreement for partial fee
acquisition of riparian and restoration acres and a conservation easement over the agricultural
portion of the Repanich Tract in Tehama County as described below and in the TNC report for
the quarter ending 3/31/00.  TNC is currently assessing the entire tract to determine the optimum
configuration for ecosystem restoration and continued agricultural production by a private
owner.  Terms and value of the easement are yet to be determined.  This process will take longer
than anticipated, primarily because TNC staff are working with the local community to achieve
consensus support for a balanced division of the tract for ecosystem restoration and private,
compatible agriculture.

Because of the time it is expected to take to complete the site assessment and reconfiguration of
the Repanich Tract, plus the additional time that will be required to line up an out-sale and
negotiate easement terms over the agricultural portion, TNC proposes to use the awarded funds
on a simpler transaction that can close in the near-term future.  TNC currently has several
appropriate tracts under option, and TNC is currently in the process of obtaining consensus
agreement from DFG, WCB and USFWS to apply these funds to purchase of an alternate tract.

TNC’s recommendation to DFG, WCB and FWS will be to acquire an additional tract or tracts in
the vicinity of Hamilton City/Stony Creek/Road 29 to build on nearby CalFed 97-N02
acquisitions.  Additional acquisitions south of Hamilton City will be required to relocate the
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privately maintained levee that currently protects Hamilton City but disconnects the river from
its floodplain.  Additional acquisitions south of Hamilton City will increase flood plain storage,
provide a continuous riparian corridor and limited meander between Highway 32 and Ord Ferry,
provide additional spawning and rearing habitat for resident and migratory fish, and eliminate or
minimize potential adverse impacts from ecosystem restoration.

TNC anticipates identifying a tract or tract and obtaining consensus agreement from DFG, WCB
and USFWS  regarding the alternative tract prior to the end of December 2000.



Title Sacramento River Floodplain Acquisition Budget year: 00-Sep-30

Applicant: The Nature Conservancy. Statement Quarter: Sep-00

CALFED Project Number: #99-XX####

FWS DCN#11420-9-J047

Total Estimated Cost of Phase I: $1,000,000

Funding from Federal Bay-Delta Account 1,000,000

Phase I schedule 3 years

Total Project Estimated Completion Date:3 years PHASE I PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to

Budget ExpendituresVariance Budget Expenditures Balance Budget Expenditures Complete

Task 1:   Acquisition $1,000,000 $1,000,000 $0 $1,000,000 $1,000,000 $0 $1,000,000 $1,000,000 $0

Schedule:   FY '99 through FY '01

Percent Work Complete for Task 1: 0%

Phase I Total: $1,000,000 $1,000,000 $0 $1,000,000 $1,000,000 $0 * $1,000,000 $1,000,000 $0

** Please explain significant variance.
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QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd    Phone #415-778-0999 x24
Project Manager Meghan Mazzoni Phone #415-281-0432
Calfed Project # 97-N04
Quarter Ending September 30, 2000

Deliverables

Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Acquisition of 80 acres 100%

Subtask 1:  TNC Service contracts
Deliverable 1:  Appraisal cover page 1/8/99
Deliverable 2:  Survey report cover page 1/8/99
Deliverable 3:  USFWS Level I report summary 9/4/98
Deliverable 4:  Escrow closing statements 1/8/99

Subtask 2:  Phase I Assessment
Deliverable 1:  Phase I Assessment 11/13/98

Subtask 3:  Capital costs
Deliverable 1:  Copy of recorded deed 1/8/99

Task 2: Restoration of 10 acres

Subtask 1: Site analysis and planning
Deliverable 1: Site restoration plan 3/6/00
Deliverable 2: Draft and final subcontracts 5/25/00

Subtask 2: Site preparation, planting, maintenance & monitoring
Deliverable 1: Site tour, as necessary
Deliverable 2: Draft and final subcontracts 4/24/00
Deliverable 3: Annual report
Deliverable 4: Draft and final monitoring plan

Narrative

Task 1: Acquisition of 80 acres
On December 8, 1998 the acquisition of the Flynn property was completed with title vesting
in the United States.  The Nature Conservancy provided Calfed funds to the U.S. Fish and
Wildlife Service for the purchase under the 97-N04 Recipient Agreement.  The property
consists of 94.55 acres and was added to the Vincent J. Flynn Unit of the Sacramento River
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National Wildlife Refuge.  The acquisition also included a levee located on the eastern
boundary of the property and rights to an easement to maintain a levee on adjacent property.

Task 2: Restoration of 10 acres
During the last quarter the 10-acre restoration site was maintained through irrigation and
weed control.  The 30-day monitoring showed over 95% survival for all species except
cottonwood, which had 45% survival.  Mortality of cottonwood is usually due to length of
time the cuttings were stored in cold storage.  The dead cottonwoods will be replanted in
January-February 2001 with fresh cottonwood cuttings.  Acorns are currently being collected
for planting at Flynn in October.  Irrigation, weed control, acorn planting, and end-of-season
monitoring will occur in the next quarter.

Monitoring
PRBO completed breeding season monitoring in August and is currently conducting fall
migration monitoring and anticipates completion towards the end of October.  A copy of
PRBO’s annual report for 1999 is included as Appendix A.  In addition, a river survey by
USFWS Refuge staff in July 2000 documented the second largest ever recorded bank
swallow (Riparia riparia) colony utilizing the restored cut bank at the Flynn site (J. Silveria
pers. com.).

Recruitment potential for aquatic elements: Photo-monitoring and GPS of the bank location
at the Flynn site (97-N04 & 97-N03b) was completed in July, 2000.  Selected photos of  the
restored cut bank and the increasing channel complexity as a result of the bank restoration
are included as Appendix 2.

Following is an estimate of costs for the next three months (October-December 2000):

Month 1 $100 Month 2 $100 Month 3 $4,750 Total for Quarter $4,950



Title Ecosystem and Natural Process Restoration on the Sacramento River:

A Meander Belt Implementation Project

Applicant:The Nature Conservancy.

CALFED Project Number: 97-N04

Total Estimated Cost of Phase I: $898,700

Funding from Federal Bay-Delta Account898,700

(In-Kind Services would be listed here if applicable- note:  Detail of the service provide would be included.)

Phase I schedule 3 years

Total Project Estimated Completion Date:3 years PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining

Budget Expenditures Variance ** Budget Expenditures Balance **

Task 1:   Acquisition of Flynn property n1 $823,244 $823,244 ($0)

Schedule:   FY '98 through FY '99 Task 100% Complete

Task 2:   10 ac restoration 24500 $21,328 $3,172 $75,456 $21,328 $54,128

Schedule: FY'99 through FY'2001

Task:  28% complete

Phase I Total: $24,500 $21,328 $3,172 $898,700 $844,572 $54,128

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

** Please explain significant variance.

**  Implementation of Task Order 2 was delayed until Task Order 2 was approved by NFWF/Calfed on 2/1/00.

Task 1 and 2 budget revision approved in March 2000 as part of Invoice #4.

n1.  Earlier reported refund of closing costs in prior report was a mistake.  (Refund was incorrectly recorded against Flynn tract.)  



Budget year: 00-Sep-30

Statement Quarter: Sep-00

PHASE I

(Three Year Budget)

Accrued Balance to

Budget Expenditures Complete **

$823,244 $823,244 ($0)

75,456 21,328 54,128 **

$898,700 $844,572 $54,128

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

n1.  Earlier reported refund of closing costs in prior report was a mistake.  (Refund was incorrectly recorded against Flynn tract.)  



Quarterly Programmatic Report
No. 6

Program Manager: Spencer Shepherd                 Phone:     (415) 778-0999 (x24)      

Project Manager: Loren E. Clark                      
CALFED Project # 97-N05                                   
Quarter Ending: September 30, 2000             

Deliverables

Task Name of Deliverable Due Date 1
% of Work
Complete

Date Deliverables
Complete

A Development of Plan
Objectives

100% October 1999

B Watershed Assessment 70% Not Complete
C Land Use Analysis 60% Not Complete
D Conflict Identification 0% Not Complete
E Prioritization of

Restoration Projects
0% Not Complete

F Develop Implementation
Strategies

0% Not Complete

G Monitoring Program 0% Not Complete
H Implementation

Schedule and Budget
0% Not Complete

I General Project
Administration

0% Not Complete

Narrative

1. Description of activities performed during the quarter, by task.
2. Problems and delays encountered by task.
3. Other issues or comments.
4. Please identify your projected expenses for each of the next three months in the

following quarter to assist in the timing of State bond sales that fund this project.

Month 1: $5,000      Month 2: $5,000     Month 3: $10,000     Total for Quarter: $20,000    

                                                                
1  The task dates have been intentionally omitted. A change in schedule is necessary, but has not been
approved by the National Fish & Wildlife Foundation.



Narrative Explanations

Quarterly Activities

Task B

WRC Environmental, ERP Consultant, has begun work on the Ecosystem Restoration
Plan. A workplan schematic can be found in Attachment One.

On July 18th, the CRMP-Sponsored Land-Use Work Group held a meeting to establish
land use assessment time lines and unified land use categories for assessment.  Access to
information from local communities is imperative. The CRMP-Sponsored Water Quality
Work Group has been organized and is preparing for an initial meeting in October.

The Technical Advisory Committee membership has been finalized:

First Name Last Name Organization Name City
Randy Bailey Bailey Environmental Lincoln
Loren Clark Placer County Planning Auburn
Lorna Dobrovolny resident Newcastle
Rich Gresham Placer Co. RCD Auburn
Cliff Heitz Placer Co. RCD Auburn
Terry Mayfield Nevada Irrigation District Grass Valley
Schmidt Christopher Placer County Planning Auburn
Gordon Seck Placer Co. Fish & Game Auburn
Weygandt Robert County Supervisor Auburn
Mal Toy PCWA Auburn

An initial TAC Meeting was held on August 29. Some basic issues were covered:
What will the study look like?
What is the decision making process?
How will adoption be achieved?
Who needs to review?

Achieving consensus amongst all the agencies is a primary goal, but one that may not be
attainable. The process of agency adoption or endorsement was discussed. If the ERP
recommended policies are controversial, some agencies may not even present the plan for
a vote. It is imperative that as the ERP process goes forward, that all agencies stay
involved. Controversial items need to be discussed in advance, during the TAC meetings.

Generally, the ERP must be pragmatic. It will be a management plan, with an atlas of
data. The basic framework of the EPR is:

Existing Condition Desired Condition

Projects



Projects will be a list of opportunities to fund and implement in the future.

A critical component of the ERP is the utilization of citizen focus groups. Focus group
membership is being formulated by the TAC, County and WRC. It is anticipated that
two, eight person groups will be formed with an initial meeting in late October/early
November. Citizen participation and feedback is necessary for project guidance and
ultimately public acceptance.

In a TAC/CRMP effort, a public meeting was held on September 12, 2000 at the Mt.
Pleasant Grange Hall. 1,500 letters were mailed to property owners adjacent to the
Auburn Ravine or Coon Creek in Placer County and to 38 homeowners in Sutter County
(see Attachment Two). The meeting was used to discuss the upcoming ERP project, to
listen to residents and their concerns, and to invite the public to be involved in the
process. 78 residents attended the meeting (sign-in sheets can be found in Attachment
Three). A summary of comments received is in Attachment Four). Primary issues were
private property rights, water rights, waste water discharges, fish passages, flood control,
and habitat restoration. This information will be discussed and used by WRC, the TAC
and CRMP group. There is a general fear of information collected will be used to create
additional regulations. The summary of comments was attached to a follow-up letter sent
to participants (see Attachment Five).

A second TAC meeting was held on September 25. Citizen Focus Group membership
was discussed at length. It was agreed that two groups representing the upper and lower
watersheds is necessary. TAC members are being asked to submit names for
consideration. Ideally the groups would consist of the following:

Lower Watershed: 2 from Agriculture Upper Watershed: 1-2 Developers

1 from City of Lincoln 1-2 Env. Field

1-2 Developers 1 from Agriculture

1-2 Env. Field 1 Business Person

1 from Teichert Corp. 1 from Bickford Ranch

1 from Urban Forestry Sub-

Committee

Task B

WRC-Environmental Project work has reviewed baseline data and map files, collected an
initial evaluation of regional climatological data, an initial review of water quality issues
and concerns, an initial review of fishery/habitat issues, a review of soils and geologic
information, a review stream channel network parameters, and the initial organization of
land use base information for hydrologic assessment.



Problems and Delays – There are have been no problems or delays incurred during the
reporting period. Amendment of the approved schedule is necessary to reflect the late
start in obtaining the services of WRC Environmental. The County will initiate this
process during the next reporting period.

Other Issues or Comments – An invoice for work completed to date is being prepared
under separate cover.



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Graham Matthews
CALFED Project # 97-N07                
Quarter Ending 9/30/00

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 Final Report* 02-01-00
Subtask 1 Compile Existing 06-30-99   100% ----

Information
Subtask 2 Channel Survey 09-30-99   100% ----
Subtask 3 Hydrologic Analysis 11-30-00     90% ----
Subtask 4 Geomorphic Analysis 11-30-00     90% ----
Subtask 5 Final Report Preparation 11-30-00     50% ----

* The only deliverable for this task is the final report describing study methods, data collected,
data analysis, and conclusions.  An extension was requested and received to complete analysis
and final report preparation into FY2000.

Task 2
Subtask 1 Detailed Site Surveying 11-01-98    100% ----

(site maps)
Subtask 2 Design Development     10% ----

Construction drawings 12-31-00
Design memorandum 12-31-00

Subtask 3 Implementation 12-31-00      0% ----
Coordination
(Copies of permits applications)

                                                                                                                                                     
Narrative

1. Description of activities performed during the quarter, by task.

TASK 1:

Sub-Task 1: Compile Existing Information

This task was completed in a previous quarter.

Sub-Task 2: Channel Surveys

This task was previously completed.



Sub-Task 3: Hydrologic Analyses

No work was performed this quarter.

Sub-Task 4: Geomorphic Analyses

No work was performed this quarter.

Sub-Task 5: Geomorphic Report

No work was performed this quarter, but we are expecting to complete the geomorphic report by
November 2000. 

TASK 2:

No work was performed this quarter.

2. Problems and delays encountered by task.

Due to scheduling problems no work was accomplished on this project during this quarter.
Other projects were in construction this summer and fall and those were given priority.  In
addition, staffing changes have hindered progress on report and design.  As the construction
season winds down, this project will receive highest priority.

3. Other issues or comments.

4. Please identify your projected expenses for each of the next three months in the
following quarter to assist in the timing of State bond sales which fund this project.

Month 1 $ 2000      Month 2 $ 5,000     Month 3 $ 15,000      Total for quarter $ 22,000  



CALFED Project Name: Cottonwood Creek Geomorphic Analysis Bengard Ranch Budget Year: 2000
Recipient: Graham Matthews & Associates Statement Quarter: 4
CALFED Project # 97-N07

Total Estimated Cost of Phase I: $71,000
Funding from Federal Bay-Delta Account 61,000
Funding provided by private landowner 10,000

Phase I schedule 1 year
Projected Phase II schedule 1 year
Total Project Estimated Completion Date: 2 years PHASE I PHASE I PHASE I

(Quarterly Budget) (FY '99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1:  Geomorphic Analysis $3,100 $0 $3,100  $24,267 $18,951 $5,316 $32,000 $25,584 $6,416
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 85%

1a Compile Existing Information 0 0 0 1,200 1,200 0 3,000 3,000 0
1b Channel Geometry 0 0 0 6,667 6,667 0 10,000 10,000 0
1c Hydrologic Analysis 0 0 0 400 400 0 3,000 1,900 1,100
1d Geomorphic Analysis 3,100 0 3,100 12,000 10,684 1,316 ** 12,000 10,684 1,316
1e Report Preparation 0 0 0 4,000 0 4,000 ** 4,000 0 4,000

Task 2:   Channel / Riparian Restoration Design $0 $0 $0  $29,000 $3,990 $25,010 $29,000 $3,990 $25,010
Schedule:   FY '98 through FY '00
Percent Work Complete for Task 14%

2a Detailed Site Mapping 4,000 0 4,000 6,000 3,990 2,010 6,000 3,990 2,010
2b Design Development 4,000 0 4,000 19,000 0 19,000 19,000 0 19,000
2c Project Implementation Coordination 0 0 0 4,000 0 4,000 4,000 0 4,000

Phase I Total: $3,100 $0 $3,100 $53,267 $22,941 $30,326 $61,000 $29,574 $31,426

We budget to the Sub-task level only if they are active during the Quarter in question.  If a subtask is complete, the subtask cost  rolls-up into the Task level.

** Please explain significant variance.

**  Explanation of  Variance in Budget :

Due to scheduling problems no work was accomplished on this project during this quarter.
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Quarterly Programmatic Report
Mill Creek Restoration Project

Program Manager Spencer Shepard Phone: 415-778-0999
Project Manager Meghan Mazzoni Phone: 415-281-0432
CALFED Project # #97-N08
Quarter Ending – September 2000

Deliverables

Deliverable Due Date % Completion Date Complete

Task 1 – Site Planning & Preparation (due date extended to June 2000)

Subtask 1:  Site Acquisition

#1 – Real-estate Option 1/99 1/8/99
#2 – Copy of Deed 3/00 4/12/99
        Draft Conservation Easement 3/00 1/3/00
#3-  Letter of Assurance 3/00 1/3/00

Subtask 2: Site Planning

#1 – Site Plan 2/99 2/9/99

Subtask 3: Site Preparation

#1 -  Completion of Site Prep 3/2000  Completed
#2 -  Draft and final subcontracts 3/2000 Completed
#3 -  Summary report 6/2000 6/29/00

*TNC extended deadlines for Task One to provide more time to plant native grass and replant
plants which did not survive year 1.

Task 2 – Planting and Irrigation Installation (due date extended to June 2000)

Subtask Plant collection and propagation

#1 – Plant collection and prop 4/99 3/99

Subtask 2: Irrigation

#1 -  Install Irrigation System 3/99 3/99



2

Subtask 3: -  Planting

#1 – Plant Summary Report
        (Include Irrigation Map) 6/99 1/3/99

Task 3 – Maintenance and Monitoring

Subtask 1 Maintenance

#1  Quarterly report 6/30/01 Pending

Subtask 2 Monitoring

#1  Monitoring protocol 5/99 Draft submitted
#2  Annual monitoring reports 6/01 Pending

NARRATIVE

Task 1 : Site Planning and Preparation

The Nature Conservancy completed acquisition of the site on Dec. 28,1998.  The deed was
recorded and the draft easement is completed.  The site plan was submitted to NFWF on 2/9/99.

Task Order One was modified to include planting native grass at the site.  Seed (Elymus glacus)
was planted in the fall and we observed excellent germination in late January.  The grass planting
went dormant during this past summer but it still appears to be thriving as of this report.

Task 2 – Planting and Irrigation Installation

Because Valley Oak did not produce acorns in 1998, acorn planting was put off until fall and
winter 1999.  Acorns were collected in the fall of 1999 from the site and nearby areas in
anticipation of planting. In early mid December 1999 students from the Los Molinos School
District planted valley oak acorns and installed “milk carton” tree protectors. In early February
2000, 50 non-oak species were re-planted including cottonwood, arroyo willow and sandbar
willow.  In May, 100 elderberry, 20 wild rose, 160 coffee berry plants were replanted.  Any
empty planting positions found in this Novembers census will be planted with valley oak acorns
since they require less irrigation than other species.
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Task 3 – Maintenance and Monitoring

The site continues to be mowed for weed control and the irrigation system has been kept in good
repair.  The irrigation system was modified this past summer to improve distribution of the
water. We continue to have trouble with rodents eating holes in the drip irrigation lines and
consuming young plants.

The site was monitored on June 27, 2000 to determine survival rates.  The levee plantings
(riparian) now have 53% survival.  Survival in the interior field is 37%.   An informal survey of
the property in September indicates similar survival.  As the field was overstocked in the initial
planting the results indicate reasonable survival rates and give us confidence this planting will be
a long term success.

Projected expenses for next quarter

Month 1 Month 2 Month 3  Total



Title Mill Creek Riparian Restoration Project 

Co-applicants:Mill Creek Conservancy and The Nature Conservancy

CALFED Project Number: 97-N08

Total Estimated Cost of Phase I: $69,000

Funding from Federal Bay-Delta Account69,000

(In-Kind Services would be listed here if applicable- note:  Detail of the service provide would be included.)

Phase I schedule 3 years

Total Project Estimated Completion Date: 3 years PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining

Budget Expenditures Variance ** Budget Expenditures Balance **

Task 1:   

Schedule:   FY '98 through FY '99

Percent Budget Completed for Task: 24% **

1a Site Acquisition 0 0 0 657 657 0

1b Site Planning 0 0 0 3,727 1,219 2,508

1c Site Preparation 1,000 1,000 0 8,615 2,226 6,389

Task 2: Irrigation installation and planting

Schedule:   FY '98 through FY '00

Percent Budget Completed for Task : 27% **

1a Plant collection and propagation 0 0 0 2,770 2,021 749

1b Irrigation installation 0 0 0 5,770 2,021 3,749

1c Planting 554 554 0 6,966 2,613 4,353

Task 3: Maintenance and Monitoring

Schedule:   FY '98 through FY '01

Percent Budget Completed for Task : 51%

1a Maintenance and Monitoring 0 (148) 148 9,017 5,624 3,393 **

1b Monitoring 0 0 0 3,478 2,812 666

Phase I Total: $1,554 $1,406 $148 $41,000 $19,192 $21,808 **

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the 

Task level.

** Please explain significant variance.

TNC expects to finish under budget because the original

budget was based on large-scale project costs and because this project is so small TNC has found

unanticipated cost-savings (example: able to use existing well, lower project management costs, more

comprehensive use of volunteers). Also, TNC was fortunate to experience good growing conditions.



Budget year: 2000

Statement Quarter: Sep-00

PHASE I

(Three Year Budget)

Accrued Balance to

Budget Expenditures Complete **

12,999 4,102 8,897

657 657 0

3,727 1,219 2,508

8,615 2,226 6,389

31,012 6,654 24,358

5,540 2,021 3,519

11,540 2,021 9,519

13,932 2,613 11,319

24,989 8,288 16,701

18,033 5,476 12,557

6,956 2,812 4,144

$69,000 $19,043 $49,957

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the 
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QUARTERLY PROGRAMMATIC REPORT
Number  _8_

Program Manager: Spencer Shepherd    Phone:  415-778-0999 x24
Project Manager : Pamela Muick    Phone:  707-432-0150
Calfed Project # 97-N10
Quarter Ending: 9/30/00

Deliverables

Deliverable name Due date % of work
complete

Date deliverable
complete/
submitted

Task 1. Administration
Subtask 1. Administrative reports
Deliverable:  7/1/00 –9/30/00 Quarterly
Report
Task 2. Material Acquisition
Deliverable: Invoice 11
Task 3. Monitoring Program
Subtask 1.  Aquatic Monitoring Program
Deliverable 1. Fish Baseline 6/15/01 5
Deliverable 2. Aquatic habitat baseline 6/15/01 5
Subtask 2. Riparian Restoration
Deliverable 2. Riparian Restoration
Monitoring Report

8/31/99 90

Task 4. Conservation Planning
Subtask 1. Conservation Planning
Deliverable 2. Biological assessment 4/30/99 5
Deliverable 3. Develop restoration criteria 4/30/99 0
Deliverable 4. Report restoration potential 5/31/99 0
Deliverable 5. Threats and opportunities
analysis

5/15/00 0

Deliverable 6. Draft Site Conservation Plan 5/15/00 0
Deliverable 7. Final Site Conservation Plan 7/15/00 0
Task Order 6. Riparian Restoration 85
Task Order 7.
Deliverable 5.  Eucalyptus Removal 8/31/99 5

Narrative
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Task Order 1. Administration
Subtask 1. Quarterly Report

Complete for quarter ending 9/30/00.

Task Order 2.  Materials Acquisition

Invoice 11 (September 2000) complete.

Task Order 3.  Monitoring Program

Subtask 1. Aquatic Monitoring Program
Deliverable 1 Fish Baseline and Deliverable 2 Aquatic Habitat Baseline

Deliverables 1 and 2 will be begin this fall.  SCFOSF staff  prepared a ‘Request for Proposals’
(RFP) to be sent out to qualified firms and individuals.  In short, the RFP outlines the work and
product expected of the successful bidder.  This includes three sampling events at four sites
each to be carried out beginning Fall 2000 and completed before the end of Spring 2000.
Sampling will include a fish and macroinvertebrate inventory.  The aquatic habitat baseline will
include numerous parameters including flow, temperature, turbidity, riparian community types,
overall condition, and recommendations for future restoration.

Subtask 2.  Riparian Restoration
Deliverable 2.  Riparian Restoration Monitoring Report

The land steward will return to the restoration sites along Barker Slough and spend four days
monitoring the progress of the 1998 restoration efforts.  A monitoring report will be included in
the next quarterly report.

Task Order 4.  Conservation Planning

The Conservation Planner has completed a draft strategy to protect the vernal pools of the
Greater Jepson Prairie Ecosystem.  This work is funded by a grant from the U.S. Environmental
Protection Agency and the Trust for Public Land.  The project complements the objectives
CALFED by protecting vernal pool properties that, because of their location, will serve as
buffers to the larger watershed of which Barker Slough and Calhoun Cut are a part.  In
addition, the vernal pool project will contribute to the Conservation Planner’s ability to draft
science based conservation easements that are effective from SCFOSF’s and the landowner’s
perspectives.  This knowledge will be applied toward the final Site Conservation Plan, which
will undoubtedly require the use of easements.
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Two conservation easements in the Jepson Prairie area are currently being pursued.  The first, a
1429-acre ranch rich in vernal pools and part of the larger watershed, has been a focal point for
the USDA Wetlands Reserve Program (WRP).  WRP is interested in purchasing easements on
properties with degraded wetlands that can be restored.  Historical plowing on this ranch
altered the drainage patterns but did not penetrate the hard claypan that is responsible for the
presence of numerous vernal pools and special status species.  The second, a 3114-acre ranch
also rich in vernal pools and part of the watershed, has been optioned by a private individual.
However, if at the end of the six month option the buyer does not purchase the land, it will be a
target of SCFOSF and The Nature Conservancy (TNC).

The conservation planner is attempting to secure funding for properties in the Jepson Prairie
area by preparing a Conceptual Area Acquisition Plan (CAAP).  The CAAP, co-authored by
staff from TNC, will be submitted to the state Wildlife Conservation Board (WCB).  WCB will
review the CAAP at their November meeting.

Deliverable 2.  Biological Assessment
SCFOSF staff and one of the Jepson Prairie docents began the biological assessment of Barker
Slough and Calhoun Cut in September.  A reconnaissance canoe trip was taken to identify
portions of the sloughs that are intact and others in need of restoration.

Task Order 6.  Riparian Restoration

The remaining funds will be used protect a portion of Calhoun Cut that is currently being
degraded through public use.  The portion of the slough that borders the west side of Highway
113 is a very popular fishing access point.  In the past, this has not been a problem.  However,
its growing popularity has resulted in degradation of the riparian corridor though tree and shrub
removal. To prevent this, the land steward will erect fencing to prevent access to any points
further upstream and to repair damaged fences where the site is accessed.  Finally, appropriate
signage will be used to inform the public of why SCFOSF is taking this action.

Task Order 7. Weed Control, Prescribed Burning, & Eucalyptus Removal

Deliverable 5. Eucalyptus Removal

Insufficient funding has prevented eucalyptus removal.  SCFOSF will appeal to the Budget
Amendment Subcommittee for increased funding at the next roundtable meeting.  The job was
underbid to begin with and rates have increased in the intervening years.  SCFDOSF feels the
job should be done in a manner that is complete and will not require future work.  To do this,
the standing trees must be removed and the stumps ground to ground level.
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Projected expenses
Projected expenses for upcoming quarter
Month 1: $ 3,000
Month 2: $ 6,000
Month 3: $ 4,000
Total for quarter: $ 13,000
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 QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Becky Waegell 
CALFED Project # 97-N14A             
Quarter Ending September 30, 2000 

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 Acquisition of 2947 acres in Cosumnes River lower floodplain
100% 6/99

Task 3 Initial Management Activities approx  50% ongoing

Subtask 1 Surveys and Restoration Plan

Deliverable 1 Final reports on Archeological and Historical Surveys complete
Deliverable 2 Final reports on Biological Surveys ongoing
Deliverable 3 Restoration Plan for Park, Whaley ongoing
Deliverable 4 Riparian, rangeland and bird monitoring plans ongoing
Deliverable 5 Drafts and final of subcontracts ongoing

Subtask 2  Infrastructure Improvements

Deliverable 1  Invoices from cleanup and demolition of Castello Dairy complete
(Park property)

Deliverable 2   Invoices from fence construction on Park property ongoing
Deliverable 3  Invoices from erosion control project ongoing

Task 4 Purchase of Additional floodplain and floodplain-linked properties (including
Woods property)

Subtask 1 Woods Acquisition 100% 9/99

Deliverable 1 Survey/ HazMat cover page 9/99
Deliverable 2 Closing Statement 9/99
Deliverable 3 Copy of Deed 9/99
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Deliverable 4  Easement or Assurance letter pending resale/transfer

Subtask 2 Service Contracts – stewardship Woods property

Deliverable 1 Vendor invoices 12/00 Ongoing
Deliverable 2 Preliminary site plan 12/00 Ongoing
Deliverable 3 Monitoring report 12/00 Ongoing

Narrative

1. Description of activities performed during the quarter, by task.

Task 1:  Acquisition of 2,947 acres in the Cosumnes River’s lower floodplain.
Acquisitions complete.  Final report submitted with 1999, 3rd quarter, Programmatic Report.

Task 3:  Initial clean-up and repair of 5 properties and installation or repair of irrigation
systems.  Conduct initial biological monitoring and archeological surveys.

-Subtask 1 has been signed.
§ Biological monitoring subcontract has been signed, and biological monitoring work has been

completed on Park, Whaley, Denier,  and Shaw properties.  All draft reports have been submitted,
reviewed and returned to contractor with corrections. 

§ Biological monitoring subcontract has been amended to include invasive weed survey, riparian
restoration manual, restoration plan for Park property north of river, and Elderberry Habitat
Conservation Plan.  Amendment has been approved by CALFED and signed by both The Nature
Conservancy and May Consulting.

§ Archeological field work has been completed.

-Subtask 2 has been signed.
§ Clean-up of the Castello dairy (Park property) has been completed. 
§ Fencing contract has been signed.  Work  has begun, but was delayed due to fire hazard.  Work

should be complete  by end of calendar year.
§ Pipeline installation RFB package has been approved by CalFed will send out for bid in fall.
§ Erosion control work has been completed.  Contract will be complete once we receive invoices and

payments are made.

Task 4:  Complete Purchase of additional floodplain and floodplain linked properties, including
the Woods property (153 acres). -Task Order 4 has been signed by CalFed.

-Subtask 1 The Woods property has been purchased protecting seasonal wetlands and grassland
habitat. 
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-Subtask 2 The Woods property stewardship.  Initial site visits by TNC staff have been completed. 
Management options for the site are currently under consideration.

Task 4  A request for modification to Task Order #4 was submitted to NFWF on 5 September, 2000.
 The modification, if approved, would budget for the acquisition of the Richard, Kathy, and Fred Denier
property.  This acquisition project would help to protect existing riparian, wetland and aquatic habitats
along the Cosumnes River, and in so doing, will provide positive benefits for east-side delta tributary
fall-run chinook salmon, splittail and other targeted delta species . 

The property consists of rectalinear 475 acre parcel which is bisected lengthwise by approximately one
mile of Cosumnes River channel.  Restoration of the floodplain through levee breaching and other
techniques will benefit the same suite of species discussed above.  The property is presently under a six
month option (exercise date is no later than mid December 2000).  The sale price is $1.9 million
(supported by an appraisal), to which we would propose that approximately $732,000 of this grant be
dedicated.  These funds would be supplemented with funds from another CALFED grant and additional
funding.  Acquisition of this property would help complete linkage of the lower protected floodplain to
the Valensin ranch  portion.

2.  Problems and delays encountered by task:

3.  Other issues or comments:

4.  Projected expenses for the next three months (Calculations do not include acquisition of Denier
property, as task order is not yet signed):

Month 1 $20,000  Month 2  $18,000  Month 3 $ 20,000 Total for quarter $ 58,000



Title COSUMNES RIVER FLOODPLAIN ACQUISITION AND MANAGEMENT Budget year: 30-Sep-00

Co-applicants: Nature Conservancy/Wildlife Conservation Board Statement Quarter: 30-Sep-00

CALFED Proj. #: 97N14A

Total Estimated Cost of Phase I: $1,985,100

Funding from Federal Bay-Delta Account $1,985,100

(In-Kind Services would be listed here if applicable- note:  Detail of the service provide would be included.)

Phase I schedule 3 years

Total Project Estimated Completion Date:3 years PHASE I PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to

Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1:   Acq. Of 2,947 Acres - Cosumnes $0 $0 $0 ($453) ($453) $0 $39,466 $39,466 $0

Task 3: Mgmt Activities Park, Whaley, Denier, Shaw

Subtask 1: Initial Management Activities $15,000 $10,874 $4,126 101,250 54,184 $47,066 135,000 55,808 $79,192

Subtask 2: Infrastructure Improvements $0 $0 230,610 80,924 $149,686 307,480 90,924 $216,556

Task 4: Acquisition, additional floodplain properties

Subtask 1 Woods Acquisition $0 $0 $0 $461,050 $463,422 ($2,372) 461,050 463,422 ($2,372)

Subtask 2 Woods Stewardship $2,000 $1,527 $473 56,850 1,646 $55,204 75,800 1,646 $74,154

Transfer of funds from Task 1 12,294 0 $12,294

Phase I Total: $17,000 $12,401 $4,599 $849,307 $599,723 $249,584 $1,031,090 $651,266 $379,824

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

**  Explanation of  Variance in Budget :

Task 1-  Expenditures have been reduced by those amounts incurred prior to 1/1/98 and costs not budgeted

Task 4-  Acquisition costs on Woods property exceeded budget

t:\grants\cosumnes\calfed
0900frpt 1 11/3/00 8:56 AM



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Carl Mesick          
CALFED Project # 97-N21                 
Quarter Ending September 30, 2000    

Deliverables
Name of Due       % of Work     Date Deliverable
Deliverable Date         Complete Complete

Task 1
Subtask a Draft EMP 07-17-98  100% 07-17-98
Subtask a Final EMP 1 month after 100% 10-23-98   

receiving comments
Subtask b Access Agreements 10-20-98 100% 10-23-98
Subtask c Agency Site Approval 10-20-98 100% 10-23-98
Subtask d  Quarterly Report Quarterly   66% 10-05-00
Subtask e Draft EGP Subcontract 100% 08-08-98
Subtask e Final EGP Subcontract Prior to beginning 100%

Task 4
Subtask e Draft MBKCE Subcontract 100% 12-02-98
Subtask e Final MBKCE Subcontract Prior to completing 100% 12-18-98

Task 2
Task 2

Subtask 1 Notification of when 5 months prior to   100% 03-31-99
applications have been submitted beginning Task 4 Construction

Subtask 2 Notification of when Prior to beginning 100%   08-15-99
permits have been received Task 4 Construction

Subtask 3 Copies of final environmental Prior to beginning  100%    06-16-00
documentation & permits Task 4 Construction

Task 3
Subtask 1 Pre-Project 05-31-00   99%

Draft Evaluation Report 08-15-00
Task 4



Subtask 1 As-built streambed profiles              11-30-99    100% 11-23-99

Deliverables
Name of Due       % of Work     Date Deliverable
Deliverable Date         Complete Complete

Task 5
Subtask 1 1  Year Post Project 09-30-00     85%st

Evaluation Report
Task 6

Subtask 1 2  Year Post Project 09-15-01   16%nd

Evaluation Report

                                                       Narrative                              
1. Description of activities performed during the quarter, by task.

Task 1.   All subtasks, except for the Quarterly Reports, have been completed.  Carl Mesick Consultants produces the quarterly
reports without charge for this task.

Task 2: Environmental Documentation and Permitting.  All permits and licenses have been obtained and delivered to NFWF and
CALFED.  

  
Task 3: Pre-Project Habitat Evaluations.  The draft evaluation report was distributed for a 45-day review period and no comments
were received.  The report will be finalized in the near future and copies will be delivered to NFWF and CALFED.   Distribution of
the final report was delayed because Dr. Mesick was asked to assist with writing the draft CALFED Salmonid White Paper, which
had a deadline of 30 September 2000.

Task 4: Gravel Placement.  A final report was delivered to NFWF and CALFED on 23 November 1999.  Delivery of this report
completed this task.

Task 5: First-year Post-Project Habitat Evaluations.  Production of the draft evaluation report will begin in November 2000.  Some of
the results of this task were presented at the CALFED Science Conference in Sacramento on 3 October 2000.  The presentation was
well received and Dr. Michael Healey of the CALFED Interim Science Board cited this work in his 4 October presentation as a
good example of how restoration projects should be designed to meet CALFED’s objective of adaptive management.



Task 6: Second-year Post-Project Habitat Evaluations.  The task order was expanded to include measurements of apparent velocity,
which will investigate how the rate of water flow through artificial and actual salmon nests changes over time in response to fine
sediment intrusion relative to managed high flows, storm runoff, and redd superimposition.  Field work began on 17 September 2000
and work is proceeding as planned.

2. Problems and delays encountered by task.

Task 2: None.
Task 3: The completion of this task was delayed by the need to prepare an oral presentation on this project for the CALFED Science
Conference 2000, 3-5 October and due to a request to assist with the writing of the draft CALFED Salmonid White Paper, which
was due on 30 September 2000. 
Task 4: None
Task 5: The production of the report for this task was delayed for the reasons cited for Task 3 and by the unexpected response of the
salmon, most swam upstream and ignored the downstream sites, which greatly complicated the statistical analysis.  Work on the Task
5 report will begin in November 2000 after completing the initial setup for the Task 6 field work, which includes constructing about
100 artificial salmon nests with sampling wells and piezometers as well as mapping the streambed elevations with a total station.
Task 6: None

3. Other issues or comments.

4. Please identify your projected expenses for each of the next three months in the following quarter to assist in the timing of State bond
sales which fund this project.  

Most of the upcoming field work for Task 6 will be billed to the Stockton East Water District. 

Month 1 $5,000, Month 2 $10,000, Month 3 $10,000.  
Total for quarter $25,000. 
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Date of this Report:  October, 2000

Contract Number: 1425-98-AA-20-16950 CALFED Number: 98-2015000-00096

Contract Agency: USBR

Contractor: USGS

Programmatic/Technical Contact: Samuel N. Luoma Phone/Fax Numbers: 650 329-4481

         650 329-4545

Financial Contact: Russell Graham Phone/Fax Numbers:650 329-4453

        650 329-4463

Project Title: Assessment of the Impacts of Selenium on Restoration of the San Francisco Bay-Delta

Ecosystem

Project Location: Menlo Park, CA

Term of the Contract:       September 1998                                                                         June 30, 2001
            

    Initiation Date of Project    Completion Date of Project

Listing of each task (by title) and percentage complete:

1. Determine contributions of Se to the Bay-Delta from rivers, refineries, agricultural inputs and

recycling from sediments.  Determine how contamination is influenced by river inflows.

90% complete.

2. Biomonitoring selected prey species.

80% complete

3. Bioaccumulation of different forms of Selenium.

90% complete

4. Models

60%

Completion of milestones/tasks/deliverables (status):

1. Determine contributions of Se to the Bay-Delta from rivers, refineries, agricultural inputs and

recycling from sediments.  Determine how contamination is influenced by river inflows.

The following abstract, presented at the First CALFED Bay-Delta Program Science Conference, presents
results from this element to date.
Selenium in the San Francisco Bay and Delta: Historical trends and present
status
G.A. Cutter, L.S. Cutter, M. Doblin, and S. Meseck, Department of Ocean, Earth
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and Atmospheric Sciences, Old Dominion University, Norfolk, VA 23529-0276

Selenium exists in multiple oxidation states and its bioavailability depends
on this chemical speciation. Thirteen years ago our first measurements of
dissolved Se in the San Francisco Bay established that selenite (SeIV) showed
mid-estuarine input, while selenate (SeVI) and organic selenide (Se-II) had a
mixture of input and removal, depending on river flow rate (residence time).
Furthermore, selenite was introduced by effluents from oil refineries, while
organic selenide and selenate were largely delivered by the Sacramento River
(SR). However, high concentrations of selenate (>50x SR) and organic selenide
(>30x SR) were found in the San Joaquin River, entering the Bay via the Delta.
Because of concerns over the effects of se on food web restoration
accumulation of Se in the foodweb], we have been re-examining the Se cycle in
the Delta and Bay with funding from CALFED. While the concentrations of total
dissolved Se in the Bay are nearly unchanged over 13 years, the abundance of
selenite has decreased (from 45 to 25% of the total), perhaps from changes in
oil refinery effluents. Se in suspended particles (seston) is <15% of the
dissolved inventories and ranges from 0.1 - 1.7 µg/g, relatively unenriched
compared to phytoplankton (1 - 4 µg/g), and zooplankton (0.5 - 6.6 µg/g). SFB
seston is comprised not only of Se-rich phytoplankton, but also inorganic
particles which effectively "dilute" total particulate Se. Nevertheless, >75%
of Se in seston is bioavailable organic selenide. Concentrations of total
sedimentary Se at different sites range from 0.2 ug/g to 1.1 ug/g, with
highest concentrations in the Delta; elemental Se (up to 80%) and organic
selenide (up to 60%) are the major chemical forms. The Se:C ratios in
sediments are similar to those in phytoplankton and seston (2.0 to 6.0 x 10-
6), but the predominance of elemental Se likely makes sedimentary Se less
bioavailable to benthic organisms than that in seston.

Sample analyses to evaluate effects of the spring phytoplankton bloom on selenium depletion from
the water column continues as does monthly sampling of particulate and dissolved Se concentrations in
Carquinez Straits continues.

2. Biomonitoring selected prey species.
The following abstracts were presented at the First CALFED Bay-Delta Program Science Conference,
and represent results from this element to date.

Seasonal and Temporal Trends of Zooplankton Selenium Concentrations in San Francisco
BayDavid G. Purkerson1, Martina A. Doblin3, Samuel N. Luoma2, Stephen M. Bollens1, and Gregory A.
Cutter.
The potential toxicity of elevated selenium concentrations in San Francisco Bay has stimulated efforts to
measure selenium concentrations in benthos, nekton and waterfowl.  In August 1998, we initiated a field
study to determine the concentration of selenium in San Francisco Bay zooplankton.  This study is the first
to quantify concentrations in zooplankton, which play a major role in the food web of the bay.  Our specific
goals were to determine effects of flow regime (high vs. low freshwater flow) and proximity to sources (e.g.
oil refineries and agricultural run-off) on spatial and temporal variations in zooplankton selenium
concentrations in North San Francisco Bay.  Monthly vertical plankton tows were collected at several
stations using a 73 mm mesh ring net.  Zooplankton samples were immediately separated into four
operationally-defined size classes: 73-250 mm, 250-500 mm, 500-2000 mm, and greater than 2000 mm.
Two hours were allotted for gut depuration prior to freezing, and selenium concentrations were subsequently
determined by atomic absorption spectroscopy. Based on thirteen months of samples analyzed thus far,
concentrations ranged from 0.45 mg Se. g-1 dry weight up to 6.07 mg Se. g-1 dry weight. There were no
significant spatial differences found in zooplankton Se concentrations. There were also no significant
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differences in Se concentrations between size classes of zooplankton except between the two smallest size
groups (73-250, 250-500 mm) and the largest size group (>2000 mm). Selenium concentrations were
significantly higher in the North Bay during the fall of 1999 than found in the spring of 1999, indicating a
possible increase in zooplankton Se concentration as Delta inflow is lowest and residence time increased.

BIOACCUMULATION OF SELENIUM IN THE FOOD WEB OF SAN FRANCISCO BAY: IMPORTANCE
OF FEEDING RELATIONSHIPS
Stewart*, A.R., S.N. Luoma, USGS, 345 Middlefield Rd., Menlo Park, CA,94025,
M., Doblin, Department of Ocean Sciences, Old Dominion University, 4600
Elkhorn Ave, Norfolk, VA, K., Hieb, California Department of Fish and Game,
Central Valley Bay-Delta Branch, 4001 N. Wilson Way, Stockton, CA, 95205, K.,
Miles, Biological Research Division, USGS, UC Davis, CA, 95616

Elevated selenium (Se) concentrations in San Francisco Bay (SFB) in the
bivalve, <u>Potamocorbula amurensis</u>, and benthivorous diving ducks (e.g.
Scaup) and selected fish indicate that Se contamination could impede
restoration of some fish populations.  A study of the trophic transfer of Se
through the SFB food web was designed to identify which species were most
threatened by Se. In 1999, higher selenium concentrations were found in a
bivalve-based food web than a crustacean-based food web.  Se bioaccumulation
was also location-dependent, apparently influenced by sources within the
estuary.  Stable isotopes identified feeding relationships within the food
webs and general feeding ranges: <sup>13</sup>C identified sources of organic
matter and varied with position in the estuary; <sup>15</sup>N identified
predator/prey relationships and the effect of organic matter recycling on Se
in bivalves; and <sup>34</sup>S identified feeding locations and migratory
ranges of fish in the estuary.  Sample collection for trophic relationships
was restricted to fall 1999, to control for seasonal variations in stable
isotopes and Se accumulation. The suspension feeding amphipod Corophium had
similar <sup>15</sup>N values to Potamocorbula suggesting a similar trophic
position in the food web, but amphipods were also enriched in <sup>13</sup>C
by 2 per mil indicating a difference in food source.  Isopod species appear to
be feeding at a higher trophic level (3 per mil) than the amphipods and clams,
but share a similar carbon source with the amphipods.  Clams had 10-fold
higher Se concentrations than both amphipods and isopods.  Scaup from SFB were
approximately 3 per mil higher in <sup>15</sup>N than clams and the range of
<sup>13</sup>C values spanned those for clams.  Se concentrations varied
widely in Scaup flesh (0.7-9.3 microgram Se/g).  The highest Se concentrations
were in individuals feeding on clams (as indicated by <sup>15</sup>N).

Bioaccumulation of different forms of Selenium.
The following paper (abstract) was accepted for publication in the prestigious journal, Marine Ecology
Progress Series.
Assimilation of selenium from phytoplankton by three benthic invertebrates:  Effect of
phytoplankton species.
Christian E. Schlekat*, Byeong-Gweon Lee, and Samuel N. Luoma

Phytoplankton are an important source of selenium for aquatic invertebrates, which accumulate selenium
primarily through dietary ingestion.  Variability in selenium bioavailability among different phytoplankton
species is poorly understood for invertebrates.  We measured the efficiency with which three benthic
invertebrates assimilated 75Se from five phytoplankton species using standard pulse chase techniques.
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The invertebrates included the amphipod Leptocheirus plumulosus, and the bivalves Macoma
balthica and Potamocorbula amurensis.  The phytoplankton species included Cryptomonas sp.
(Cryptophyceae), Gymnodinium sanguinem (Dinophyceae), Phaeodactylum tricornutum
(Bacillariophyceae), Synechococcus sp. (Cyanophyceae), and Thallasiosira pseudonana
(Bacillariophyceae).  The range of Se AE by L. plumulosus (32.1±1.8 – 69.5±7.1%) was the lowest
of the three organisms.  No relationship was observed between the proportion of Se in algal cell
cytoplasm and Se AE by L. plumulosus, which is consistent with findings for assimilation of other trace
elements by this organism.  Se AE by M. balthica (range: 58.0±3.2 – 92.3±6.0%) varied according to
the proportion of cytoplasmic Se in algal cells (p<0.0001, r2 = 0.868).  P. amurensis assimilated
between 78.3±2.0 and 88.9±3.6% of Se from algal cells, and the relationship between cytoplasmic Se
and Se AE was described by the following equation:
Se AE = 0.692 + 0.22 x (% cytoplasmic Se) (p=0.003, r2=0.405).  The y-intercept indicates that P.
amurensis assimilated non-cytoplasmic Se from phytoplankton, probably through utilization of the
glandular digestive pathway.  Consistent use of the glandular pathway may explain elevated Se
concentrations observed for this organism.

3.5.  Four hundred juvenile white sturgeon were obtained and a nontoxic feeding experiment with Se in
white sturgeon was conducted in order to develop protocols and characterize background ranges of health
parameters. A nine month juvenile toxicity experiment involving feeding regimes of 15, 30 and 45 ug/g Se
is presently underway.

4. Models
We have established much of the conceptual model for the associated linkages in determining fate and
effects of Se in the Bay Delta. Coefficients for a box model for modeling changes in selenium mass
balance in the North Bay are developed and model calculations have begun.

Coordination
Most members of the team were present for a discussion of progress in Sacramento at the CALFED
Science Conference in October 2000.

Description of any contract or task order amendments or modifications:

Problems encountered:
None.

Description of benefits/objectives of project achieved:
This project is filling out the picture that will allow us to interpret the ecological effects of Se disposal from
the Central Valley.  A number of our findings are unprecedented:
• analyses of samples from the delta for Se,
• analyses of Se and its effects in zooplankton combined with experiments to model zooplankton

bioaccumulation of Se,
• observation of differing Se uptake among phytoplankton and studies of uptake rates,
• Se effects on sturgeon,
• studies that will allow modeling of Se in the forms that enter from the San Joaquin River (elemental

Se)
• continued analysis of the influence of low river inflows.
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• analysis and model development for bioavailability to bivalves and zooplankton (the base of the critical
food webs)

• food web analysis of which animals in the Bay and Delta will be most susceptible to Se effects.
• development of conceptual and quantitative modeling techniques that will allow us to evaluate the

effects of a wide variety of management options on the Se issue.
• Historical comparison of selenium mass balance in North Bay during and after refinery clean-up.
• Demonstration of a legacy effect for bioavailable selenium despite an absence of substantial selenium

accumulation in whole sediment samples and an explanation of a plausible mechanism to explain that
effect.



Assessment of the Impacts of Selenium on Restoration of the San Francisco Bay-Delta Ecosystem Budget year: 2000

Applicant:  U.S. Geological Survey Statement Quarter: 4

CALFED Project Number 98-2015000-00096

USBR Contract: #1425-98-AA-20-16950

Total Estimated Cost: $2,317,494

       Funding from Federal Bay-Delta Account $1,627,117

       Funding provided by U.S.G.S $690,377

Total Project Estimated Completion Date: June 30, 2001 (Quarterly Budget) (FY '00 Budget) (Total, 3 Yr Budget)

Accrued Accrued Remaining Accrued Balance to

Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Complete

Task 1:   Se in Sources and Bay-Delta Waters & Sediments (ODU) $0 $0 $0 $0 $0 $0 $299,977 $299,977 $0

Task 2:   Biomonitoring Prey Species (USGS) $42,952 $130,527 ($87,575) $477,978 $483,323 ($5,345) $826,544 $700,187 $126,357

Task 3:   Bioaccumulation and Effects of Different Se Forms (SUNY + UCD) $0 $0 $0 $0 $0 $0 $410,596 $410,596 $0

Task 4:   Models (USGS) $0 $0 $0 $0 $0 $0 $90,000 $0 $90,000

$0 $0 $0 $0 $0 $0 $0 $0 $0

  Total: $42,952 $130,527 ($87,575) $477,978 $483,323 ($5,345) $1,627,117 $1,410,760 $216,357

11/6/00



Funds Provided $1,627,117  

Funds Obligated $1,410,760 87% of Total Funds Provided
Funds Expended $643,323 40% of Total Funds Provided

Labor $236,231 Includes Postdoc $114,408
Contracts (AE) $710,573 Cooperagive Agreements
Contracts (Const) $0
Overhead $233,728
Other $230,227
Total $1,410,760
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Individual Project Progress Report
As of Quarter Ending September 30, 2000

Agency: Reclamation District No. 2060 (Agreement 1425-8-FC-20-16570)

Proposal Description: Cache Slough Shaded Riverine Aquatic Habitat Enhancement Project

Funds Provided $85,000.00 100% of the Total Funds Provided

Funds Obligated: $85,000.00 100% of the Total Funds Provided

Funds Expended: $20,149.00

Labor: $0.00
Contracts (AE): $20,149.00

Contracts (Constr): $0.00
Overhead: $0.00

Other: $0.00

Physical Progress During the Quarter/Accomplishments.  The Corps of Engineers began repairing
the erosion sites as of August 1, 2000.

Physical 25% Complete

Comments:

The erosion repair will be completed by October 31, 2000.

DT/mv
A:\98-B08.WPD
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CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

Integrated Pest Management Project
Quarterly Report #9

Covering the Period from 7/1/00 through 9/30/00

Date of this Report: 10/17/00
Contract Number: Cooperative Agreement 1425-98-FC-20-17300  CALFED Number: Proposal #
B236
Contract Agency: Bureau of Reclamation
Contractor: Central Contra Costa Sanitary District (CCCSD)
Programmatic/Technical Contact: Harriette Heibel

Phone: (925) 229-7310
Fax:  (925) 676-7211

Financial Contact: Debbie Hinkson
Phone: (925) 229-7323.
Fax: (925) 676-7211

Project Title : Integrated Pest Management Partnership to Improve Water Quality in Suisun Bay
and Local Creeks
Project Location: Central Contra Costa County
Term of the Contract:            9/1/98                                             8/31/2001                        
                               Initiation Date of Project      Completion Date of Project

Description of the Project:
The project promotes Integrated Pest Management (IPM) and increases awareness about the
water quality risks of pesticides as a way to reduce the presence of toxic pesticides in Suisun Bay
and local creeks. It promotes IPM and raises community awareness about pesticide risks through
expanding educational partnerships with stores and Master Gardeners; creating and promoting an
educational video; expanding and publicizing IPM strategies used by public gardens; training pest
control operators about IPM; and implementing other public outreach strategies.

Fiscal Reporting by Task: See table on the next page.
Total expenditure to date: $307,782.04
Total expenditure this quarter:  $17,325.60
Total Billed during the Quarter (federal share of total): $10,084.50
Cost broken out by Object Classification for this contract:

Total project
this quarter

Federal share
this quarter

Federal share
to date

Labor $ 6,036.02 $3,513.31 $38,862.48
Contracts (AE) $ 0 $ 0 $ 0
Contracts (Construction) $ 0 $ 0 $ 0
Overhead $ 1,823.68 $1,061.49 $11,974.79
All other $ 9,465.90 $5,509.69 $128,309.34

Objective(s) to be achieved: The overall project goal is to reduce the presence of toxic
pesticides in Suisun Bay and local creeks. See page 4 for a description of benefits/objectives
achieved during this quarter.

Fiscal Reporting                 
Note: the budget below reflects the revised task budgets per the 9/00 grant modification.



2

Budgeted/Approve
d for Funding

Invoiced/Billed
to date Remaining Balance

Task 1
   This contract
   Other (CCCSD)
Subtotal Task 1

$28,521
$20,479
$49,000

$17,877.09
$12,836.56
$30,713.65

$10,643.91
$ 7,642.44
$18,286.35

Task 2
   This contract
   Other (CCCSD)
Subtotal Task 2

$96,621
$69,379
$166,000

$ 72,517.76
$ 52,071.02
$124,588.78

$24,103.24
$17,307.98
$41,411.22

Task 3
   This contract
   Other (CCCSD)
Subtotal Task 3

$72,757
$52,243
$125,000

$60,861.50
$43,701.32
$104,562.82

$ 11,895.50
$  8,541.68
$ 20,437.18

Task 4
   This contract
   Other (CCCSD)
Subtotal Task 4

$8,149
$5,851
$14,000

$ 840.57
$ 603.56
$1,444.13

$7,308.43
$ 5,247.44
$12,555.87

Task 5
   This contract
   Other (CCCSD)
Subtotal Task 5

$11,059
$7,941
$19,000

$1,179.39
$846.86
$2,026.25

$9,879.61
$7,094.14
$16,973.75

Task 6
   This contract
   Other (CCCSD)
Subtotal Task 6

$30,267
$21,733
$52,000

$ 25,275.18
$18,148.73
$43,423.91

$4,991.82
$3,584.27
$8,576.09

Task 7
   This contract
   Other (CCCSD)
Subtotal Task 7

$11,059
$ 7,941
$19,000

$299.03
$214.72
$513.75

$10,759.97
$ 7,726.28
$18,486.25

Task 8
   This contract
   Other (CCCSD)
Subtotal Task 8

$7,567
$5,433
$13,000

$296.12
$212.63
$508.75

$7,270.88
$5,220.37
$12,491.25

Total Project
   This contract
   Other (CCCSD)
   Total

$266,000
$191,000
$457,000

$179,146.64
$128,635.40
$307,782.04

$86,853.36
$62,364.60
$149,217.96

Listing of each task (by title) and percentage complete:   
The following percentages are based on the billing amount:
Task 1: Project Management: 63%
Task 2: Expand Partnerships with Stores:75%
Task 3: Partnership with Master Gardeners: 84%
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Task 4: IPM video: 10%
Task 5: IPM Strategies Used by Public Gardens: 11%
Task 6: IPM Training for Pest Control Operators: 84%
Task 7: Other Public Outreach: 3%
Task 8: Data Monitoring and Evaluation: 4%
Total project: 67%

Completion of milestones/tasks/deliverables (status):

Task 1: Project Management
We completed the following with respect to project management:
• Prepared the eighth quarterly report.
• Prepared updated budget summaries by various categories for internal budget

tracking/evaluation.
• Maintained a central project filing system.
• Periodically held project management meetings and also kept the project on track via phone

calls.
• Coordinated with the Bureau of Reclamation regarding the requested amendment to the

cooperative agreement between the Bureau and CCCSD.
• Began work on the second annual monitoring report.

Task 2: Expand Partnerships with Stores
We accomplished the following with respect to regional implementation of this task:
• Continued to coordinate with other Bay Area agencies that are implementing IPM Partnerships

with stores: Met three times this quarter with the regional IPM Partnership committee. Also
coordinated with other agencies via telephone and e-mail.

• Continued work on the training video (which will be used within central Contra Costa and made
available to other agencies for the cost of reproduction). Completed a draft of the third video.

We accomplished the following with respect to task 2 implementation within central Contra Costa
County:
• Periodically visited participating stores to maintain displays.
• Interviewed participating stores by telephone to assess the need to make any changes for the

2001 spring campaign.

Task 3: Partnerships with Master Gardeners
Participating Master Gardeners conveyed information about less-toxic pest control. Specifically,
they gave 10 workshops—including two public workshops held at libraries and eight workshops
held for businesses or interest groups (church groups or garden clubs). The Master Gardeners
also gave out IPM information over their information line and at special events (such as Farmer’s
markets) they attended.

CCCSD undertook the following task activities:
• Continued to publicize the workshops. Specifically: installed a display to promote the

September workshop at the Danville library, kept participating stores stocked with workshop
flyers, and issued press releases to several City or non-profit newsletters.

• Completed a mailing to church groups, notifying them they can request the workshop be held
before their group.

• Researched future supplemental training opportunities for the Master Gardeners.

Task 4: IPM Video for the General Public
CCCSD completed a first draft of a script for the public video.
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Task 5: IPM Strategies Used by Public Gardens
CCCSD completed the a first draft of the brochure text for three of the participating gardens and
began research for the remaining two.

Task 6: IPM Training for Pest Control Operators
CCCSD completed the following with respect to this task:
• Researched IPM educational opportunities for PCOs (to supplement the training provided by

CCCSD) and summarized the research.
• Met twice with other agencies to discuss how best to provide follow-up to the PCO training

already provided under this cooperative agreement.

 Task 7: Other public outreach
CCCSD began work on a presentation related to water quality and the IPM Partnership.

Task 8: Data Monitoring and Evaluation
CCCSD continued to perform monthly effluent toxicity testing and pesticide testing for chlorpyrifos
and diazinon. In August, CCCSD monitored the influent daily for chlorpyrifos and diazinon and
computed daily and weekly mean values. These monitoring efforts are being paid for by CCCSD,
outside of the grant.

In addition, CCCSD:
• Summarized the participant evaluation forms and the workshop leader comment forms for the

30 “Gardening the Less-Toxic Way”  workshops held from 9/30/00 through 10/1/00.
• Summarized workshop attendance versus publicity to evaluate publicity effectiveness.
• Completed a summary of the evaluation forms for the store employee training workshops.

Summary of/Status of Deliverables
We are on schedule with respect to the project deliverables for this quarter.

Problems encountered:

We have encountered no substantive problems.

Description of benefits/objectives of project achieved:

Substantial progress has been made in implementing tasks 2, 3, and 6.  As part of task 2, we have
continued to facilitate IPM Partnerships sponsored by a number of Bay Area Agencies.



Progress Report, Dated: October 6, 2000

11/06/0010:33 AM

CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATES BUREAU OF RECLAMATION
INDIVIDUAL PROJECT PROGRESS REPORT

Contract Number:  USBOR Contract #1425-98-FC20 166650

Agency/Entity Name:  Woobridge Irrigation District

Proposal Title
and/or Description:  Lower Mokelumne River Restoration Program

Funds Provided:___________

Funds Obligated:  $1,575,000

Funds Expended:     $726,395

  Labor: ________

Contracts: $726,395

Contracts(Construction):  ________

Overhead: ________

     Other:        ________

Physical Progress During the Quarter/Accomplishments:  Engineering work is 30-35% complete on
the fish passage and weir facilities.  Plans, specifications, and approval is expected by October 15, 2001.  An
environmental impact statement/environmental impact report has been written and circulated.  Assessments
have been written and biological opinions requested for endangered species including the Chinook Salmon,
Steelhead, Giant Garter Snake, Elderberry Longhorn Beetle.  An biological assessment is also being written
for the Sacramento Split Tail.  A technical team consisting of representatives  of the USFWS, CDFG, NMFS,
EBMUD, Woodbridge and Lodi have been meeting monthly on design considerations for the fish ladder
system, monitoring systems, and dam weir system. Several fish ladder designs including a pool/chute low
level ladder are under consideration.  An application for funding from the CALFED spring PSP in the amount
of $550,000 was received favorable review from the CALFED Roundtable.  The Roundtable also approved an
grant amendment of $130,000 to complete a 25% design of a fishscreen to be built at WID dam.

Physical Completion:  46% Complete

Comments:  Jones and Stokes, acting in behalf of (WID & Lodi) the sponsors have begun discussions on
Section 7 consultations.  Certification of the FEIR/FEIS is expected in November or December.



Progress Report, Dated: October 6, 2000

11/06/0010:33 AM

C:  USBR 8th Prog Rpt (October 6, 2000)
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CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT
As of September 30, 2000

Agency: U. S. Bureau of Reclamation

Project:IRRIGATION DRAINAGE WATER TREATMENT FOR SELENIUM REMOVAL:  PANOCHE

DRAINAGE DISTRICT DEMONSTRATION FACILITY

USBR Agreement 1425-98-FC-20-16660
CALFED Tracking #98-B14

Funds Provided: $1,149,000 100% of the Total Funds Provided
Funds Obligated: $1,149,000 100% of the Total Funds Provided
Funds Expended: $   823,299

       Labor: $ 65,240
     Benefits: $   6,872

Contracts (AE): $ 12,257
Contracts (Const):       zero

Overhead: $  7,570
Supplies & Expenses: $  8,294

Domestic Travel: $  2,270
Equipment: $   zero

Physical progress during the quarter/accomplishments:

Task 1:  Field Studies

Operational changes and O&M:  Bacterial substrates and nutrients (molasses, carbon dioxide,
fertilizers) were regularly delivered to the Algal-Bacterial Selenium Removal (ABSR) Facilities at the
Panoche Drainage District.  Bacterial substrates and nutrients were added to the Reduction Ponds
(RPs) and High Rate Ponds (HRPs) at the research-scale dual ABSR Facility.  The two identical
systems are  identified as North and South ABSR Systems.

During the past year, the hydraulic loading into the North ABSR System operated in Mode 2 (i.e.
Reduction Pond followed by High Rate Pond)  has been increased step-wise twice in order to
determine the sensitivity of nitrate and selenium removal to hydraulic residence time in the ABSR ponds. 
The flow was increased gradually in order to allow time for the micro-organisms in the System to adapt
to the changing conditions.   The minimum  hydraulic residence time tested was 12 days beginning on
May 16, 2000, and average selenate removal remained high (81%) from May 16 until July 12.  During
this time the influent nitrate nitrogen rose from about 60 mg/L to near 90 mg/L.  The higher nitrate
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concentrations partially inhibited selenate removal from July 12 to August 4, 2000.  At that time, the
hydraulic residence time was increased to 14 days, and selenate removal improved almost immediately,
averaging 67% through August 30. Thus it appears that with the low molasses dose of 0.2 g/L and with
influent nitrate concentration of <90 mg/L, the minimum hydraulic residence time for efficient selenate
removal is 12-14 days at this Facility. The next step will be to determine the minimum hydraulic
residence time needed to achieve high selenium removal when higher molasses doses are used.  Higher
molasses doses would increase the operational costs of full-scale ABSR Facilities, but reduced
residence time requirements (higher hydraulic loading capacity) would decrease land and capital costs. 
The data gathered on minimum residence time at various molasses doses will be used to optimize the
design of intermediate-scale and full-scale ABSR Facilities.  Larger-scale ABSR Facilities are expected
to perform more efficiently because they provide deeper Reduction Ponds than are possible at the
current site.

Some of the soluble selenate reduced by the Reduction Ponds is converted to suspended particulate
selenium that does not settle in the Reduction Ponds.  Current evidence indicates that this suspended
selenium is colloidal elemental selenium, metallic selenide, or is associated with algae and bacteria.  In
order to remove this particulate selenium, the Krofta  Supracell Dissolved Air Flotation (DAF) Unit is®

being used to clarify the High Rate Pond effluent in the North System. DAF operating parameters, such
as coagulant dose, air pressure, air flow, and recirculation rate, have been evaluated to optimize DAF
particle separation performance.  Panoche Drainage District personnel operate the DAF one day per
week in order to produce effluent to operate a slow sand filter continuously during the week.

Final particulate removal is provided by two slow sand filters whose operation began on August 16,
2000.  The slow sand filters are constructed of 5-ft diameter by 5-ft tall plastic tanks filled with layers of
drain rock, pea gravel, and filter sand.  When the sand clogs with particles (four to eight weeks of
continuous operation), the upper 2 cm of sand are scraped off to reestablish the normal flow rate
through the sand filter.  One sand filter treats DAF effluent and the other filter treats Reduction Pond
effluent.  We expect that only one filtration point will be required in full-scale ABSR Facilities.  The
current filtration studies will help determine the level of benefit from sand filtration and the most efficient
location for the filtration stage of treatment.  

Carbon dioxide addition to the South ABSR System operated under the Mode 1 (High Rate Pond
followed by the Reduction Pond) was discontinued in September in preparation for switching the South
System system to Flow Mode 2 (Reduction Pond followed by High Rate Pond and Algae Settling
Pond).  Operating in Mode 2 (virtually eliminates the need for additional carbon dioxide and nutrients,
such as potassium contained in the molasses and RP effluent.  The High Rate Pond following the RP
minimizes excess concentrations of plant nutrients in the treated effluent.

A selenium bioaccumulation study was begun on August 8, 2000.  Portions of the influent and effluent
from each stage of the Mode 2 System are being diverted through microcosm tanks.  The five tanks
each hold smaller triplicate microcosms that contain four types of invertebrates (chironomid larvae,
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amphipods, polychaete worms, and snails) which were collected at low-selenium sites near
Sacramento.  After a one-month exposure period, the organisms will be collected and analyzed for their
selenium content. 

Sampling and analysis:  Weekly samples of the influent and effluent of each pond of the ABSR Facility
have been collected and analyzed for the concentration of selenate, selenite, and total selenium,
nitrate+nitrite nitrogen, and 13 other parameters.  On July 26 and August 3, a sediment accumulation
survey was conducted on the Reduction Ponds and High Rate Ponds.  Sediment samples were
collected for analysis of selenium, solids, nitrogen, and phosphorus.

Task 2:  Laboratory Studies

Special samples were collected on September 10 for identification of bacteria from each component of
the ABSR Facility.  The identification screening is conducted with a Biolog Assay system followed by
confirmation with 16S rRNA sequencing in Professor Terry Leighton’s laboratory in the Department of
Molecular and Cell Biology.  

Task 3:  Data and Economic Analyses

The Panoche Drainage District has recently submitted a proposal to expand their drainage management
program in response to a solicitation from Governor Davis.  The Panoche Drainage District proposes to
purchase approximately 4,400 acres of low productivity land for drainage volume reduction through
irrigation of salt-tolerant crops.  We have discussed with District staff the potential for including a
larger-scale ABSR Facility for treatment of the concentrated drainage stream.  The research team is
preparing a special proposal for the planning and design of a larger ABSR Facility as part of the
Panoche Drainage District’s Drainage Management Program.  Successful ABSR Facilities should
minimize the land required for selenium control.

Water quality monitoring data collected from the ABSR Facility are being processed and analyzed on
an ongoing basis.  Data are being used to calculate mass balances; to determine final effluent quality and
the characteristics of the minimal pond sediments; and to correlate treatment performance with the
evolving microbial consortia in the Reduction Ponds and High Rate Ponds, all with the purpose toward
optimizing nitrate and selenium removal at the lowest unit cost.

Task 4:  Technology Transfer

A poster on the ABSR Project was presented at the CALFED Science Conference (October 3-5) in
Sacramento, and copies of “Drainage Treatment Bulletin” prepared by our research team were
distributed.

The new project website was completed and may be viewed at the following URL:
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socrates.berkeley.edu/~ph299/Panoche_ABSR/Gelvin-Panoch/PanocheNQ.html

We assisted the Panoche Drainage District in preparing a proposal for the 2001 Ecosystem Restoration
Solicitation.  The District proposed the planning, design, construction, operation, and initial monitoring
of an intermediate-scale ABSR Facility capable of treating 1.5 acre-feet  per day of the most
contaminated drainage produced within the Panoche Drainage District.  The proposal was rejected by
the Selection Panel apparently because the proposal was seen to be in competition with a new
CALFED-sponsored Panoche Drainage District project exploring the use of Reverse Osmosis (RO)
and also with possible wetland treatments.  As far as we know, other treatment research projects using
wetlands or reverse osmosis have not yet solved problems of organic selenium discharge and high land
usage in the case of wetlands, or membrane fouling and safe brine disposal in the case of RO. 
Compared with wetland treatments, the ABSR Process is a more controlled process that uses a much
smaller footprint and prevents the discharge of particulate organic selenium through the use of sand
filtration.

The ABSR Process is far less costly than RO (<$200/AF versus $500-$600/AF), but may also be
synergistic with RO.  By removing selenium, calcium, and silica, the ABSR Process may reduce the
greatest difficulties with RO, membrane fouling and safe concentration and disposal of brine.  Over the
last two years, our research group demonstrated the cost-efficient use of RO for quinary stage
wastewater treatment and reclamation and salt removal from municipal wastewater treated first in our
research-scale Advanced Integrated Wastewater Pond System (AIWPS ) Facility at Richmond, of®

which the ABSR Facility at Panoche is a special adaptation.  The demonstration showed that the total
cost for the AIWPS  plus RO treatment was approximately half that of conventional activated sludge®

treatment plus RO.  This information related to drainage treatment will be included in the next “Drainage
Bulletin”.

As the proposal described, the ABSR Process will almost certainly be ready for full-scale
implementation at the end of the current 3-year project.  Funding for implementation was to begin in
October 2001 at the conclusion of the current project.  If the proposal rejection by the Panel is
accepted by the Ecosystem Roundtable, the Bay Delta Advisory Committee, and the Policy Group,
then research at the Panoche ABSR Facility may be suspended in mid-year 2001 adversely affecting
further demonstration and implementation of the ABSR Process for efficient drainage treatment, and
jeopardizing the cumulative expertise acquired by the research team. 

The proposal described the option of partial funding for planning an intermediate or full-scale ABSR
Facility.  The planning efforts would include consultation with the Central Valley Regional Water Quality
Control Board to specify discharge requirements for full-scale drainage treatment facilities.  Funding of
the ABSR Facility planning effort would prevent a delay of at least one year in the further
implementation of a cost-effective method for the removal of selenium from irrigation drainage.  We
expect the Panoche Drainage District will ask for reconsideration of the planning proposal.
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Physical: 67% Complete



Irrigation Drainage Water Treatment for Selenium Removal:  Panoche Drainage District Demonstration Facility Budget year: 2000
University of California, Berkeley Statement Quarter: 8
CALFED Tracking #98-B14
USBR Agreement 1425-98-FC-20-16660

Total Estimated Cost 1,149,000$  
Funding from Federal Bay-Delta Account 1,149,000$  
Project Completion 3 years

FY00 Budget FY99 to FY01 Budget
Accrued Accrued Balance Accrued Balance to

Budget Expenditure Variance* Budget Expenditure Remaining Budget Expenditure Complete
Task 1:  Field studies (FY 99-FY 01) $52,931 $73,500 ($20,569) $211,724 $301,400 ($89,676) $735,899 $576,982 $158,917
Percent Work Complete for Task 1 67%

1.1 Operate ABSR Facility $25,931 $29,700 $103,724 $127,500 $393,448 $266,712
1.2 Mass balances $24,675 $34,600 $98,700 $155,200 $323,851 $286,970
1.3 not used $0 $0 $0 $0 $0 $0
1.4 Bioaccumulation $2,325 $9,200 $9,300 $18,700 $18,600 $23,300

Task 2:  Laboratory studies (FY99-FY01) $0 $1,000 ($1,000) $0 $6,000 ($6,000) $50,000 $20,340 $29,660
Percent Work Complete for Task 2 67%

Task 3:  Data & economic analyses;
scale-up studies (FY99-FY01) $9,575 $6,954 $2,622 $38,300 $36,741 $1,560 $117,000 $73,551 $43,450
Percent Work Complete for Task 3 .

3.1 Economic analysis $3,850 $1,000 $15,400 $13,000 $46,300 $17,400
3.2 Project management, report writing $5,725 $5,954 $22,900 $23,741 $70,700 $56,151

Task 4:  Technology transfer activities $7,375 $6,500 $875 $29,500 $29,059 $441 $83,000 $35,559 $47,441
with irrigation districts, etc  (FY99-FY01)
Percent Work Complete for Task 4 67%

Travel, telephone, research management $11,561 $14,550 ($2,990) $46,243 $61,740 ($15,497) $163,101 $116,868 $46,233
services, and indirect expenses

PROJECT TOTAL $81,442 $102,504 ($21,062) $325,767 $434,939 ($109,173) * $1,149,000 $823,299 $325,701

*  Although the project was overbudget by $109,173 during FY00, the project was underbudget by $117,788 during FY1999. 

Quarter 4 of FY00 Budget
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Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: __September 30, 2000_

Agency: ___Fishery Foundation of California__________________________________

Proposal/Description: __Modifications of existing fish ladders at Granlees Diversion Dam
and retrofit of summer dams (Cosumnes River Salmonid Barrier Program)
        

Funds Provided: ____188,255_______________ __50 % of the Total Funds Provided

Funds Obligated: ____ n/a__________________ _____% of the Total Funds Provided

Funds Expended: ____89,714_______________

Labor: ___35,921________

Contracts (AE): ___28,022________

Contracts (Const): ______-0-________

Overhead: ___ 8,412________

Other: ___17,359*________

Physical progress during the quarter/Accomplishments: __Constructed a fish passage structure on
one low flow barrier.  California Dept of Fish & Game advised us that they will modify
Blodgett Dam, thus removing one site from the proposal.  

Physical ___60_% Complete

Comments:  Project is progressing on schedule.  Granlees Dam improvements and
construction of fish passage structures on a second low flow crossing will take place in
summer, 2001.  There were no construction contracts let, as the Fishery Foundation
completed the work itself.  The construction costs are included in the “Other” category above.

  



CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT

Individual Project Progress Report
As of Quarter Ending September 30, 2000

Agency: Boeger Family Farms

Proposal Description: Phase II Construction

Funds Provided $139,500.00 100% of the Total Funds Provided

Funds Obligated: $139,500.00 100% of the Total Funds Provided

Funds Expended: $ 0.00

Labor:   $0.00
Contracts (AE):   $0.00

Contracts (Constr):   $0.00
Overhead:   $0.00

Other:   $0.00

Physical Progress During the Quarter/Accomplishments.   Further work on the project has been
delayed until final confirmation from the Corps of Engineers that a setback levee is no longer planned in
the area.  A decision is expected October 25, 2000. 

Physical 0% Complete

Comments:

GC/mv
A:\98-B26.wpd
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CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: September 31, 2000

Agency: Natomas Mutual Water Company                                                                                 

Proposal/Description:   American Basin Fish Screen and   Habitat Improvement Project,        

   Phase I – Feasibility Study and Biological Assessment &                          

                Phase II – Preliminary Study and Environmental Documentation       

Funds Provided:  450,000                                

Funds Obligated:  450,000                                         100   % of the Total Funds Provided

Funds Expended:  137,033                                   30   % of the Total Funds Provided

Labor: _________________

Contracts (AE):     137,033                 

Contracts (Const): _________________

Overhead: _________________

Other: _________________

Physical progress during the quarter/Accomplishments:   Produced preliminary draft of the

Feasibility Report and Biological Resource Report for Natomas Mutal Water Company

review.                                                                                                                                      

Physical   48  % Complete

Comments: The physical percent complete was determined as follows: Phase I consists of 50% of the

work for both Phase I and Phase II.  Phase I is estimated to be 95% complete.                          

Therefore, 95% of Phase I x 50% of the funded project = 48% Complete                                        



CALFED  #90-B29
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CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATES BUREAU OF RECLAMATION

INDIVIDUAL PROGRESS REPORT
July 1, 2000 – September 30, 2000

Contract Number: 1425-99-FC-20-0021

Agency/Entity Name: CSU Chico Research Foundation

Proposal Title: Educational Workshops on Butte Creek Watershed

Funds Provided: $33,000

Funds Obligated: $33,000

Funds Expended: $ 4,433

Labor: $2842

Contracts: $0

Overhead: $ 698

Other:  $ 893

Physical Progress During the Quarter/Accomplishments:

Field Tour entitled: “Hydroelectric Power Generation in the Butte Creek Watershed”

In the course of preparing for and executing the field tour presented on August 19, 2000,
project staff undertook the following tasks:

Tour itinerary development meetings;
A dry-run of the tour in the field to organize transportation, safety and other logistics;
Coordination of the tour with representatives of Pacific Gas & Electric and Energy I;
Draft, edit, print and mail the newsletter announcement for the tour;
Create and print a handout of information for the tour, including photographs of the sites;
Pick up vans, food, and beverages on the day of the tour;
Drove participants on the tour and facilitated discussions;
Returned all equipment to rental agencies as needed;
Prepared final report for the newsletter.

A recap of the tour was provided as a portion of the current newsletter, a portion of which
has been excerpted, modified, and included below:



“A very informative session on PG&Es hydroelectric facilities was the focus of our last
gathering, which took place on August 19th.  Jim Bundy (Manager for PG&Es
DeSabla/Centerville Project) provided a great deal of information on PG&Es hydroelectric
infrastructure operating within the Butte Creek Watershed.

He also gave an update on the statewide divestiture process at our lunch break, which
sparked many questions and interesting discussions.  Jim explained the purpose of the various
parts of the project’s canals, gauges, dams, penstocks and powerhouses, and the difficulties of
maintaining such an extensive system.  Included in the tour were the Hendrick’s Head Dam on
the West Branch of the Feather River, the confluence of Toadtown and Butte Canals, Lake
DeSabla, Camp One, DeSabla Powerhouse, and Centerville Powerhouse.

We also worked with John Yeoman (Energy Group 1), who kindly opened the “Forks of
the Butte Powerhouse,” just upstream of DeSabla Powerhouse.  John led us on a tour through the
interior of that powerhouse and described the operations of it.  All the participants enjoyed a very
informative day and some even got an additional treat when several salmon were seen below the
Centerville Powerhouse.”



CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:  9/30/00

Agency: Water Education Foundation
Proposal/Description: Bay Delta Environmental Restoration Education Program

1425-99-FC-20-0022

Funds Provided: $40,000

Funds Obligated: $40,000

Funds Expended: $33,646

Labor: $14,835

Contracts (AE): 8,562

Contracts (Const): 0

Overhead: 2,940

Other: 7,309

Physical progress during the quarter/Accomplishments:

The two remaining teacher workshops outstanding under this agreement are scheduled to
occur November 3 and November 17. Fliers have been distributed announcing the workshops
and teachers are currently enrolling.

Physical 90% Complete



Attachment A

CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT

As of 04 October 2000

Agency:   US Army Corps of Engineers-Bay Model Visitor Center

Proposal/Description:  Water Challenge 2010 Exhibit

Funds Provided:  $135,000 100% of the Total Funds Provided

Funds Obligated:  $84,988.38   63% of the Total Funds Provided

Funds Expended:  $3,000.00
Labor:  $0

Contracts (AE) @3,000.00

Contracts (Const):  N/A

Overhead:

Other:

Physical progress during the quarter/Accomplishments:  Final award of exhibit design, fabrication and installation
accomplished on 29 August 2000 to Promotion Products Inc., Portland, OR.  Final award price of $84,988.38.
Additional funds will be held for contingency and possible modifications.  Final completion date anticipated for 15
May 2001.

Physical  % Complete

Comments:
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CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: September 30, 2000___

Agency: _American River Watershed Institute__________________

Proposal/Description: __American River Watershed Institute Summer Watershed Education
Workshop Series, TVMMCF Education Program, Placer Nature Center Exhibits, Integration Planning
for Upper and Lower American River Watershed Education

Funds Provided: _$55,250__________________ _100%  of the Total Funds Provided

Funds Obligated: __11,720.56_______________ __21_% of the Total Funds Provided

Funds Expended: __11,720.56_______________

Labor: __$1225__________

Contracts (AE): _________________

Contracts (Const): __$8750              ___

Overhead: __$1200          _____

Other: __$545.56________

Physical progress during the quarter/Accomplishments: __See attached notes_____________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

Physical __25__% Complete

Comments: _Complete invoice backup follows by US Mail_____________________

______________________________________________________________________________

______________________________________________________________________________
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Fall 2000 Quarterly Progress Report Notes
CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT

The Learning Watershed Project
Submitted by American River Watershed Institute
CALFED Action #99-B23
Task Total costs Deliverables:
Task 1: ARWI Learning
Watershed

$0 ARWI planned and delivered two successful
workshops, as specified in the CALFED
grant. However, in Spring 2000 ARWI was
the recipient of transfer 319h funding from the
Regional Water Quality Control Board for
workshops with site specific objectives. The
planned workshops qualified for this funding
thus no funding was required from the
CALFED grant for this summer 2000
workshop series, with full funding coming from
the matching sources. ARWI is completing the
report for the 319h funding, and will forward
this report to CALFED. ARWI would like to
revise the scope of work for Year 2, allowing
faster growth of the program, which is finding
a ready market; CALFED funding would be
re-allocated to this second season in this
proposed revision of the scope of work.

Task 2TVMMCF Education
Program

$1095.56 The TVMMCF successfully delivered a three-
day workshop on August 25-27, 2000.
Trainees were coached, and had the
opportunity to present to the full group.
The scale of this workshop was about half the
proposed workshop in the original scope of
work. The expenses were significantly less
than projected.
This was, interestingly, a result of the process
encountered when the final planning phase was
brought to the Association; a greater emphasis
was placed on going a bit slower in the initial
year, bringing in the participation and support
of the Elders. The very positive result will
strongly influence the success of subsequent
workshops.
A second workshop is planned for Fall 2000.
Presentations for Winter/Spring will be
outlined in planning sessions after the second
workshop

Task 3: Placer Nature Center $8,750.00 Work is well under way on both “Water and
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Exhibit Nature” and “Water and People”. These
exhibits complement the recently dedicated
watershed model, which was cooperatively
funded by USBR and Placer County Water
Agency.

Task 4: Integrating Upper and
Lower Watershed Education

$675.00 Two meetings and design sessions were held,
plus individual networking, resulting in plan &
grant submittal.
These wildly successful meetings brought
together stakeholders from the private sector
and the public sector from Sacramento and
Placer Counties. The result was a design for a
year-round education program serving the
region, complete with fundraising campaign
design, and grant writing. The salient
characteristic of this program is the teacher
training element, which would create a cadre
of high school science teachers trained in
watershed education specific to the
Sacramento Region. The products of these
meetings were incorporated into a grant
submitted to the Packard Foundation
September 30, 2000. The grant is attached,
and serves as the deliverable for this round of
meetings.
Again, the meetings were held at a lower cost
than projected. A second round of meetings is
planned for Winter 2001, to further refine the
teacher education program, this time focusing
on a watershed certification program specific
to the region.

Task 6: Project Management $1200.00 All of the funded elements of the grant have
moved forward successfully. Tasks1 and 3 are
on target with program product. Task 2 is
moving forward well, though was modified to
include two workshops for this year 1 rather
than a single workshop. Task 4, while under
budget, has surpassed all expectations. The
time required and invested in managing these
programs far exceeds projections, and were
provided pro bono as matching resources
from ARWI.

Totals $11,720.56



CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT

UNITED STATES BUREAU OF RECLAMATION

INDIVIDUAL PROJECT PROGRESS REPORT

Fiscal Year 2000 Fourth Quarter Report

Contract Number:   9-FC-20-0023

Agency/Entity Name: City of Modesto, California

Proposal Title

and/or Description: Increase Public Awareness of the Riparian Habitat and the Ecosystem of the

                                Tuolumne River.

Funds Provided:   $55,255.00

Funds Obligated:  $55,255.00

Funds Expended:  $17,618.89

                     Labor:   $417.82

                                                                                       Contracts:   $150.00

                                                              Contracts (Construction):   $0

                                                                           Overhead:   $0

                                                                                             Other:  $25.00

Physical progress during the quarter/ Accomplishments: The beginning stages of phase two planning

are in place.  Phase 2 will consist of approximately 10 field trips to the Tuolumne River.  The final number

will be based on the number of classes that choose to take advantage of our program.  The Great Valley

Museum will provide two naturalists that will present educational information to the students while at the

river.  In addition recreation leaders from the City of Modesto will also accompany the students to insure

safety and a greater potential for learning.  Workshops will be conducted starting February 2001 and will

be completed by May 2001.  Our hope is that by moving the scheduling of the fieldtrips back a few months,

the weather will be nicer for the students’ experience.  Also we want to keep the students excited about the

program, thus boosting the number of participants in our summer camp program (phase 3).

Physical 10% complete for Phase 2

Comments: The contract cost of $150 that is included in this report is actually the final billing for two

workshops completed by The Great Valley Museum during phase one.





Increase Public Awareness of the Riparian Habitat and Ecosystem of the Tuolumne River

Applicant:  City of Modesto

Requisition Number:  99-2019000-00027 Budget year: 2000

Agreement Number:  9-FC-20-0023 Statement Quarter: 4

 
Phase Two Phase Two Project

Explanation of Costs Quarterly Budget FY Budget Total

Materials and Supplies $0.00 $0.00 $1,278.20
Office Equipment $0.00 $0.00 $564.94
Mileage $0.00 $0.00 $151.50
Pager $25.00 $25.00 $125.00
Contracts $150.00 $150.00 $2,217.00
Food 0 0 0
Snacks 0 0 0
Recreation Leaders 0 0 0
Recreation Supervisor $417.82 $417.82 $13,282.25

Totals $592.82 $592.82 $17,618.89

Total Value of Contract $55,255.00
Actual Expenditures $17,618.89
Balance of Contract $37,636.11

Phase 1 Schedule   1 year
Phase 2 Schedule 1 year
Phase 3 Schedule 4 months
Estimated Completion Date September, 2001  (2 years 4 months)



CALIFORNIA BAY- DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATED BUREAU OF RECLAMATION

INDIVIDUAL PROJECT PROGRESS REPORT

As of 09/30/00

Contract Number: 1425-98-AA-20-17310                 

Agency/Entity Name: Dept of Interior, U.S. Fish & Wildlife Service

Proposal Title

and/or Description: Butte Creek Watershed (BCW), Restoration Project: (Task 1) BCW Assistant 

Coordinator and (Task 2) Develop BCW Education Project, BCW Road 

Survey, and conduct Geomorphology Analysis of Lower Butte Creek.

Funds Provided: $302,867.00 

Funds Obligated: $302,867.00

Funds Expended: $224,127.00

Labor: $ 124,273.00

Contracts: $  51,366.00

Contracts (Construction): $            0.00

Overhead: $   32,119.00

Other: $   16,369.00

Physical progress during the quarter/Accomplishments: (Task 1) The BCW Assistant

Coordinator position has been fulfilled and no other modifications will be done to extend the project. 

Pending final Existing Conditions Report and Watershed Management Strategy Report.  (Task 2) BCW

Education Project: (No Progress Reported) Other actions still in progress: development of web site and

video, and a “how to” guide for use by other watershed groups to establish education projects.  

BCW Road Survey: The Roads reports was completed and distributed to all interested parties and

Project Manager.  Included with the report a CD with GIS data and a 3.5" floppy disk with raw data was

provided.  Currently ten copies remain in our Geography and Planning office at CSU Chico for distribution

to any requesting parties.  Once these copies have been distributed, our office will continue to provide the

entire report on CD-ROM and/or lend an office copy for photo-copying.                   Fluvial

Geomorphology Study: The subcontractor, G. Mathias Kondolf, Ph.D., re-surveyed the channel cross

sections, field mapped habitats in two reaches, researched and analyzed bed elevation data for bridges,



continued analysis of aerial photography and hydrologic data, supervised Chico State students and

commenced preparation of the report.  Under the sub-contractor supervision, Chico State students

traveled to the field work and to the NCRS office, conducted field surveys and pebble counts, plotted

cross sections of the creek and revised plots based on external agency reviews.  They also organized and

extracted information from Cal-Trans bridge book material, and performed habitat and cross section

mapping.  In preparation for the final report, students prepared air photographs for the atlas, revised and

created maps and compiled figures.

Physical 93% Complete

 

Comments: (Task 2-BCW Education Project): Administrative oversight task completed.



CALIFORNIA BAY- DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATED BUREAU OF RECLAMATION

INDIVIDUAL PROJECT PROGRESS REPORT
As of 09/30/00

Contract Number: 1425-98-AA-20-17470                 

Agency/Entity Name: Dept of Interior, U.S. Fish & Wildlife Service

Proposal Title

and/or Description: Stanislaus & Tuolumne Rivers HRP’s: (Task 1) The Willms site acquisition:

this project was terminated and funds in the amount of $1,037,899.00

were 

de-obligated March 26, 1999.  (Task 2) The Tuolumne River Floodway 

Emergency Repair and Long-Term Habitat Restoration Project

Funds Provided: $1,693,000.00 

Funds Obligated: $   655,000.00

Funds Expended: $0(*see comments)

Labor: $0

Contracts: $0

Contracts (Construction): $0

Overhead: $0

Other: $0

Physical progress during the quarter/Accomplishments: (Task 1) Willms Site Acquisition:  The

USFWS - Anadromous Fish Restoration Program (AFRP) has terminated is subcontract with the

California Department of Water Resources.  CALFED funds have been de-obligated and will not be

expended as part of the Bureau of Reclamation and USFWS Inter-Agency agreement.  (Task 2) The

Tuolumne River Floodway Emergency Repair and Long-Term Habitat Restoration Project: Pre-

construction tasks and field surveys for the project have been completed.  Field studies indicated that a

few Elderberry plants might need to be moved during construction.  A Section 7 consultation was



completed in August that would allow movement of the elderberry in either the summer or the normal

dormant period, including mitigation associated with the planting plan.  A Memorandum of Agreement

(MOA) between the Reclamation Board and Turlock Irrigation District regarding project elderberry

planting in the floodplain was prepared and is currently under review by the Reclamation Board staff. 

The mitigation through the Section 7 and the responsibility identified in the conservation easements to be

held by TID form the basis of the MOA.  Acceptance of the MOA by the Reclamation Board will allow

the planned planting of elderberry in the floodplain to proceed as designed and which will serve as a

foundation for elderberry mitigation.  The original offers for the purchase of conservation easements were

rejected by the five landowners.  Subsequent discussions with the mining interests and owners resulted in

three boring samples being taken and revised appraisals prepared.  Issues with valuation of lands not

currently under permit were resolved with the USFWS Realty appraiser prior to making revised

appraisals.  The revised appraisals are currently under review with the Realty Dept. in Portland, OR, and

approval is expected shortly.  Completion of a sole-source construction contract with 7/11 Materials is on

hold pending acceptance of revised ROW offers by the landowners.

Physical 0% Complete: 0% Complete; however the revegetation materials continue to be

grown in anticipation of planting in the winter of 2000.  The

anticipated start date for completion is now in October 2000.

Comments: *USFWS funds expended to date: $1,277,322.00; for Pre-construction tasks and

field surveys.  The remainder of project construction funding is provided under separate agreements

with CALFED and CF-USBR.  The contract with MWD for the 1997 CALFED Cat III funds was

signed on 18 July 00.  The modification for CF-Bay Delta (USBR) funds is completed.

Notes: The Tuolumne River Floodway Long-Term Habitat Restoration Project involves four separate

funding sources USFWS-AFRP: $2,855,800; CALFED Federal Appropriations: (Funds managed by

USFWS-AFRP) $1,340,800; CALFED/Category III: (Funds managed by Turlock Irrigation District)

$2,825,000; and the Turlock and Modesto Irrigation Districts: $166,260. 



CALIFORNIA BAY- DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATED BUREAU OF RECLAMATION

INDIVIDUAL PROJECT PROGRESS REPORT
As of 09/30/00

Contract Number: 1425-98-AA-20-16840                 

Agency/Entity Name: Dept of Interior, U.S. Fish & Wildlife Service

Proposal Title

and/or Description: Floodplain Management & Habitat Restoration/Non-native Species Prevention 

and Control: This report covers funding thru an Inter-Agency agreement which 

allocates funds to acquire land on Butte Creek (McAmis Property), and to 

solicit contractors for the Lower Mill Creek Restoration Enhancement Program 

(Task 1).  All other cost associated with this Inter-Agency supports the cost of 

the Non-native species program in the San Francisco Bay-Delta Estuary and 

overhead cost thru the USFWS Regional 1 office located in Portland, OR.  

(Task 2) Total cost associated with (Task 1): $149,730.00

TASK 2
(Reported previously 06/30/00) (Corrected 06/30/00 Figures) (Current Rpt: 09/30/00)

Funds Provided: $149,730.00 Funds Provided: $149,730.00 Funds Provided: $149,730.00 

Funds Obligated:$149,730.00 Funds Obligated:$149,730.00 Funds Obligated:$149,730.00

Funds Expended:$146,885.00 Funds Expended:$136,292.00 Funds Expended:$145,475.00

(Reported previously 06/30/00) (Corrected 06/30/00 Figures) (Current Rpt: 09/30/00)

Labor:$9,118.00 Labor:$4,428.00 Labor:$7,178.00

Contracts:$ 11,138.00 Contracts:$ 5,668.00 Contracts:$ 11,309.00

Contracts (Construction):$0 Contracts (Construction):$0 Contracts (Construction):$0

Overhead:$1,163.00 Overhead:$866.00 Overhead:$1,584.00

Other:$125,466.00 Other:$125,330.00 Other:$125,404.00

USFWS Funds Expended: [$70,121.00] - Labor: $17,269.00, Contracts: $45,793.00, Overhead:



$3,238.00, Other: $3,821.00

Physical progress during the quarter/Accomplishments: (Task 1a) Parcel of land known as the

McAmis property has been purchased and the USFWS has received a copy of the Short Form Deed of

Trust and Assignment of Rents from the Butte Creek Watershed Conservancy.  This property will be

used to develop a Riparian Restoration Research Preserve.

(Task 1b) Lower Mill Creek Restoration Enhancement Program: NO PHYSICAL PROGRESS

REPORTED BY COOPERATOR.

Physical 90% Complete

 

Comments: (Task 1b): Received invoice for payment of $9,183.12 with memo stating that the

Cooperator is preparing the final report for the CALFED funded portion of the agreement ($24,730.00).



CALIFORNIA BAY- DELTA ENVIRONMENTAL ENHANCEMENT ACT
UNITED STATED BUREAU OF RECLAMATION

INDIVIDUAL PROJECT PROGRESS REPORT
As of 09/30/00

Contract Number: 1425-99-AA-20-0226                 

Agency/Entity Name: Dept of Interior, U.S. Fish & Wildlife Service

Proposal Title

and/or Description: (Task 1) The Tuolumne River SRP 10 Restoration Project and Mining Reach 

Restoration Project No. 2 - MJ Ruddy Segment. (Task 2) Tuolumne River 

Mining Reach Restoration Project No. 2 - MJ Ruddy Segment.

Funds Provided: $3,605,925.00 

Funds Obligated: $3,605,925.00

Funds Expended: $ 0

Labor: $0

Contracts: $0

Contracts (Construction): $0

Overhead: $0

Other: $0

Physical progress during the quarter/Accomplishments: (Task 1) Tuolumne River Special

Run Pool (SRP) 10 Restoration: The physical field monitoring activities for 1999 have been completed

including preparation of the monitoring report.  This constitutes a second year of pre-project monitoring. 

The repair to the dike break in SRP 10 is now scheduled to be the initial part of the restoration



construction for SRP 9 in the summer of 2001.  Location of a single Elderberry bush adjacent to the

limited width access route to the SRP 10 repair site required ESA consultation as part of the permitting

for the SRP 9 construction.  A site specific Section 7 consultation for elderberry has been completed for

the currently active segments of the Mining Reach and SRP 9 project.  (Task 2) Tuolumne River

Mining Reach Restoration Project No. 2 - MJ Ruddy Segment: The preliminary design engineering

was started in August.  The preliminary design work will include the Warner-Deardorff Segment of the

Mining Reach to facilitate hydraulic and fluvial modeling, permits, monitoring, and development of the

initial ROW footprint for both segments of the project.  Initial coordination meetings have been held with

the mining company and landowners.

Physical 0% Complete

Monitoring: 100% Complete

 

Comments: (Task 1): Project monitoring funding was to be provided under agreement with CALFED

awarded in early 1999.  Monitoring periods were time sensitive and the Districts received approval in

June 1999 to commence the monitoring prior to completion of the contract.  The contract with the

USFWS-AFRP, as the administrator of the CF-USBR provided funding has been completed and the

Districts have recovered the monitoring portion of the funds provided by the District.                   (Task

2) The agreement modification for the remaining $1,142,484 in USFWS-AFRP funding was signed and

obligated 28 Sep 00.  The Districts increased their contribution to the project by $40,000 to achieve a

program cost saving from doing the environmental documentation on both segments at one time.



Project Title: Butte Creek Watershed Coordinator Assistant Budget year: 1998-2000
Applicant: USFWS Statement Quarter:
CALFED Project Number: 113329G001 Jul - Sep 2000
Total Estimated Cost of Project: $41,015 REPORT DATE:

Funding from Federal Bay-Delta Account October 10, 2000
Funding administered through the USFWS

Project Schedule: 01-06-99- Through 12-31-00
Total Project $41,015 PHASE I PHASE I
Estimated Completion Date: Dec-00 (Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining
Budget Expenditures Variance ** Budget Expenditures Balance

Task I: BCW Coordinator Assistant $9,659 $2,879.00 $0.00 $6,780.00 $6,489.00 $291.00
Schedule:   Sept 98 - Dec 2000

100 % Work Complete 

TOTAL Budget $9,659 $2,879 $0 $6,780 $6,489 $291

** Please explain significant variance.



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager  Jim Staker                          
CALFED Project # 98-N01                    
Quarter Ending  September  30, 2000                           

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 Data Col. TM* Nov 30 100 Jan 3, 2000
Task 2 Base Map Dec 31 100 Jan 21, 2000
Task 3 Geotech Report Dec 31 100 April, 2000
Task 4 Alternatives TM Nov 30 100 July, 2000
Task 5 Selected Alt. TM Nov 30 100 August, 2000
Task 6 Report Nov 30 100 September,
2000
Task 7 Quarterly Reports Nov 30 100 September,
2000
                                                                                                                                                           
 *TM = Technical Memorandum

Narrative
1. Description of activities performed during the quarter, by task.
Task 5 – Completed preparation of the Selected Alternative Memorandum.  This memorandum was

prepared such that an alternative was recommended based on engineering and cost criteria, but no
alternative was selected since an EIR has not yet been completed on this project.  If Calfed funds
the next phase of this project, the EIR will be completed in the year 2001

Task 6 – Prepared a draft report summarizing the information from the TM of the previous work tasks.
 No comments were received on the draft report, so the report was considered finalized without any
revisions.

Task 7 – Performed project status and budget tracking.

2. Problems and delays encountered by task.
None.

3. Other issues or comments.
All work on this project was completed before the end of September 2000, however it is likely that

some costs will be invoiced in October.

4. Please identify your projected expenses for each of the next three months in the following quarter to
assist in the timing of State bond sales which fund this project.



Month 1 $1,500 Month 2 $0 Month 3 $0 Total for quarter $1,500 



Title Reclamation District 2035 Fish Screen Project Budget year: 2000
Applicant: RD 2035 - James Staker, General Manager Statement Quarter: 1
CALFED Project Number:  98N01

Total Estimated Cost of Phase I: $115,000
Funding from Federal Bay-Delta Account 100,000
In-Kind Services 15,000

Phase I schedule 1.5 years

Total Project Estimated Completion Date: 1.5 years PHASE I PHASE I PHASE I
(Fourth Quarterly Budget, July - Sept 2000) (FY '2000 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Complete

Task 1:   Data Collection and Site Visit $0 $0 $0 ** $5,000 $7,103 ($2,103) ** $5,000 $7,103 ($2,103) **
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 1: 100%

Task 2:   Site Surveying $0 $0 $0 $8,000 $6,366 $1,634 $8,000 $6,366 $1,634
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 2: 100%

Task 3:  Geotechnical Investigation $0 $0 $0 $8,000 $6,127 $1,873 $8,000 $6,127 $1,873
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 3: 100%

Task 4:  Fish Screen Alternatives Evaluation $0 $0 $0 $55,000 $56,659 ($1,659) $55,000 $56,659 ($1,659)
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 4: 100%

Task 5:  Selected Alternative $0 $175 ($175) $10,000 $6,854 $3,146 $10,000 $6,854 $3,146
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 5: 50%

Task 6:  Feasibility Report $4,000 $1,078 $2,922 $8,000 $5,613 $2,387 $8,000 $5,613 $2,387
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 6: 70%

Task 7:  Project Management $4,000 $9,114 ($5,114) $6,000 $9,574 ($3,574) $6,000 $9,574 ($3,574)
Schedule:   FY '98 through FY '99
Percent Work Complete for Task 7: 60%

Phase I Total: $8,000 $10,367 ($2,367) $100,000 $98,296 $1,704 $100,000 $98,296 $1,704

We budget to the Sub-task level only if they are active during the Quarter in question.  If a SUBTASK is complete, the SUBTASK cost  rolls-up into the Task level.

**  Explanation of Significant (greater than $1,000) Variance in Budget : (if any)
Task 5 The evaluation of the selected alternative was simplified somewhat to preclude selection of an alternative until an EIR is performed on the project.
Task 6 Less effort was required to prepare the final report because no comments were received from the funding agencies on the draft report.
Task 7 Attendance at more meetings was required that had been anticipated.
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QUARTERLY PROGRAMMATIC REPORT

Program Manager: Spencer Shephard Phone: 415-778-0999 x24
Project Manager: Guy Phillips
CalFed Project #: Work Authority #1469-85,  Project #98-N02
Quarter Ending: March 31, 2000

Deliverables

Name of % of Work Date Deliverable
Deliverable                              Due Date         Complete                     Submitted/Complete

Task 1: Document the May 1, 1999 100% September 30, 1999
Opportunity

Task 2: Inventory Sites July 1, 1999 100% September 30, 1999

Task 3: Develop Template Sept. 1, 2000     95% November 30, 2000

Task 4: Implementation Oct. 1, 1999 100% September 30, 1999
Mechanism

Task 5: Demonstrate Nov. 1, 1999 100% September 30, 1999
Mechanism

Task 6: Workshops Sept. 1, 2000       90% November 30, 2000

Task 7: Advisory Ongoing       95% November 30, 2000
Committee

Task 8: Peer Reviews & Sept. 1, 2000      95% November 30, 2000
Workshop

Task 9: Administration & Ongoing      95% November 30, 2000
Reporting
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Narrative

1. Description of activities performed during the quarter, by Task.

Task 1: Document the Opportunity:  The opportunity has been previously documented
and this task is complete.

Task 2: Inventory Sites: This task was completed in earlier quarters.

Task 3: Develop Template:  Information for the template has been assembled.  A
“guidebook” has been prepared on the legal, engineering, economic, biological, and socio-
institutional factors associated with dam decommissioning.  It is presently being reviewed by the
Peer Group per Task 8.

Task 4: Implementation Mechanism:  This task was completed in an earlier quarter.

Task 5: Demonstrate Mechanism:   This task was completed in an earlier quarter.

Task 6: Workshops:    Workshops are scheduled for October, 2000, based on the schedules
of potential participants.

Task 7: Advisory Committee:   The Advisory Committee has reviewed the project
products.  Reviews of the final products are presently being conducted.

Task 8: Peer Reviews & Workshop:  See discussion for Tasks 3, 5, 6, and 7.

Task 9: Administration & Reporting:  Ongoing project administration and reporting has
been performed as required.

2. Problems and delays encountered by Task.

Task 1: Document the Opportunity: This task is complete.
Task 2: Inventory Sites:   This task is complete.
Task 3: Develop Template: No problems have been experienced

associated with completing this task.
This product is presently being reviewed by
the Peer Review Group.

Task 4: Implementation Mechanism:   This task is complete.
Task 5: Demonstrate Mechanism:   This task is complete.
Task 6: Workshops: Scheduled for October, 2000.
Task 7: Advisory Committee: Reviews of final products are presently

underway.
Task 8: Peer Reviews & Workshop: Reviews of final products are presently

underway.
Task 9: Administration & Reporting: No problems are expected in completing this

task.
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3. Other issues or comments. None.

4. Please identify your projected expenses for each of the next three months in the following
quarter to assist in the timing of State bond sales which fund this project.

Month 1:  $ 3,000.00 Month 2:  $ 0.00 Month 3:  $ 0.00

Total for quarter:  $ 3,000.00



Expanding California Salmon Habitat through Non-governmental and Nonregulatory Mechanisms to Alter Dams and Diversions
Budget year: 2000

Applicant: Institute for Fisheries Resources Statement Quarter: 4
CALFED Project Number: 98-N02

Total Estimated Cost: $120,000
Funding from CALFED $49,000
Funding from NFWF $40,000
In-kind from IFR $6,600
Funding from Patagonia $14,000
Other non-federal $10,400

Phase I schedule: 17 months      PHASE I      PHASE I      PHASE I
Total Project Estimated Complete (Quarterly Report)     (FY '00 Budget) (FY '00 Budget)

Completion Date: November 30,2000            Accrued            Accrued Remaining            Accrued Balance to
Percent Budget        Expenditures Variance     * * Budget        Expenditures Balance    * * Budget        Expenditures Complete     * *

Task 1 Document Opportunity $0 $0 $0 $0 $0 $0 0 0 $0
Percent Work Complete for Task 100%

Task 2 Inventory Sites 0 0 $0 0 0 $0 0 0 $0
Percent Work Complete for Task 100%   

Task 3 Develop Template 2,610 2,610 0  4,410 2,610 1,800 1,800 1,800 0
Percent Work Complete for Task 95%

Task 4 Implementation Mechanism 0 0 $0 0 0 $0 0 0 $0
Percent Work Complete for Task 100%   

Task 5 Demonstrate Mechanism 0 0 $0 0 0 $0 0 0 $0
Percent Work Complete for Task 100%  

Task 6 Workshops 3,330 3,330 0 5,835 3,330 2,505 2,505 2,505 0
Percent Work Complete for Task 90%   

Task 7 Advisory Committee 1,375 1,375 0 3,215 1,375 1,840 1,840 1,840 0
Percent Work Complete for Task 95%   

Task 8 Peer Reviews & Workshop 1,450 1,450 0 3,250 1,450 1,800 1,800 1,800 0
Percent Work Complete for Task 95%   

Task 9 Administration & Reporting 75 75 0 250 75 175 175 175 0
Percent Work Complete for Task 95%

Phase I Total: $8,840 $8,840 $0 $16,960 $8,840 $8,120 $8,120 8,120 $0



QUARTERLY PROGRAMMATIC REPORT

Program Manager: Spencer Shepherd Phone: 415-778-0999 ext. 24
Project Manager: William T. Mitchell
CALFED Project: 98-N03
Quarter Ending: September 30, 2000

Page 1 of  2

Task Deliverable Date Complete Complete
Due % Work Deliverable

Date

Task 1:

Coordination 1) Draft Subcontract 9/1/99  0% 6/10/991

2) Final Subcontract  6/10/99

Task 2:

Fish Trap Design, 1) Draft Design Drawing 9/1/99  100% 10/13/99

Construction, and Testing 2) Final Design Drawing 9/1/99      100% 01/30/00

Task 3:

Fish Trapping and 1) Draft Memo-Field Protocols See f.n. 2  0%

Data Collection 2) Final Memo-Field Protocols See f.n. 2

Task 4:

Scale/Otolith Preparation                   0%3

Task 5:

Scale/Otolith Analysis 1) Draft Memo-Scale Protocols See f.n. 1         0%3

2) Final Memo-Scale Protocols See f.n. 1

Task 6

Data Storage and Analysis 1) Data Available on J&S’s As       0%

Task 7

Data Summary 1) Data Summaries As 0%

Task 8

Report Preparation 1) Quarterly Progress Reports    1/10/01  0%

2) Annual Presentation 8/31/01  0%

3) Final Report 8/31/02 0%

1 No charges were made for subcontract preparation and processing
2 To be prepared after permit conditions are established by NMFS
3 Task Order to be negotiated after permit conditions are established by NMFS
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QUARTERLY PROGRAMMATIC REPORT

Activities Performed

Task 1. Coordination - No activities under this task were conducted this quarter because of delays
described below.

Task 2. Fish Trap Design, Construction, and Testing - Fish trap was constructed and is ready for
installation and testing.

Tasks 3-8. No activities under these tasks were conducted during this quarter.  Regulatory approvals,
as described below, must be received before initiating Tasks 3-8.

Problems and Delays

Trapping and data collection activities have not begun yet because of additional regulatory requirements
imposed by the U.S. Army Corps of Engineers (Corps) for proposed steelhead trapping activities at
Daguerre Point Dam.  The Corps is currently awaiting responses from letters sent to the National
Marine Fisheries Service and U.S. Fish and Wildlife Service requesting concurrence that the project
has satisfied all regulatory requirements under Section 10 of the federal Endangered Species Act (ESA)
and the National Environmental Policy Act (NEPA).  Following receipt of the concurrence letters, the
Corps will issue a license to Jones & Stokes.  We are prepared to begin steelhead trapping activities at
Daguerre Point Dam as soon as we receive the license from the Corps.

Other Issues or Comments

J&S submitted an application to NMFS in August 1999 requesting a scientific research permit in
accord with Section 10(a)(1)(A) of the federal ESA.  This application is currently being reviewed by
NMFS following recent publication of the final 4(d) rule for Central Valley steelhead.  Dan Logan of
NMFS informed us by letter, dated December 17, 1999, that the final rule would not restrict ongoing
scientific research affecting Central Valley steelhead for up to 6 months after its effective date, provided
that an application for a permit for scientific purposes or to enhance 
the conservation or survival of the species is received within 30 days of the effective date of a final rule. 
Consequently, a Section 10 permit is not required at this time.  We are currently authorized to conduct
steelhead trapping activities under the terms and conditions of a Memorandum of Understanding with
the California Department of Fish and Game for incidental capture of state-listed spring-run chinook
salmon.

Projected Expenses

Month 1: $5,000 Month 2: $5,000 Month 3: $5,000 Total for Quarter: $15,000



Project Title: Lower Butte Creek Project, Phase II -Butte Sink

Contract No: 99-FC-20-0055
CALFED No.  99-B02
POC: Olen Zirkle

CALFED Recommended Level of Funding: $775,000

Funds Obligated Through September 30, 1999 $750,000

Bureau of Reclamation Funding $150,000

Funds Expended Through September 30, 2000:  $ 270,223

Funding provided to:  USBR agreement signed with Ducks Unlimited, Inc. on September 1, 1999
Project Description:  Improved fish passage through the Butte Sink and its associated water control
structures is expected to improve the long-term sustainability of natural production of anadromous fish
populations, in particular spring-run chinook salmon and steelhead.  Maintaining the viability of
associated managed wetlands and agriculture will also benefits numerous other species.

Phase I of the Lower Butte Creek Project, completed June 30, 1998, was designed as a Agrassroots@
effort to bring all interested stakeholders together in a public forum to address the diverse issues
surrounding the use of Lower Butte Creek water.  The result of this effort was an Aexisting conditions
report” that detailed the water control structures located in the study area and listed alternatives to
improve fish passage at each control structure site.

Phase II of the Lower Butte Creek Project is the logical progression of work to improve fish passage
through the Butte Sink and its associated water control structures.  This will involve working with
stakeholder groups to select a preferred alternative at each of four sites, resulting in preliminary design
of major structural modifications and final design for upgrading the fish passage for Butte Sink.  Public
scoping will include a review of the fisheries impacts associated with the recommendations prepared by
the engineers to correct fish entrainment problems associated with periodic area flooding and resulting
receding water.  A cooperative agreement between the Butte Sink clubs will be prepared to assist the
clubs in the management of flood-up water for the benefit of fish, waterfowl and other species.

Completion Date:  September 30, 2001
Fourth Quarter Accomplishments:
Project Management:

• Kept stakeholders, resource agencies, funding agencies and interested parties updated as to on-
going actions.



• Developed and submitted requests for modifications to the budget and scope of work to reflect the
final subconsultant’s contracts.  (The project has been upgraded to include final design,
environmental compliance documents, permitting and bidders assistance)

• Raised additional funding needed to pay for increased scope of work.
• Coordinated actions of consultants to insure project budget requirements, timelines and deliverables

are being met.
•  Held meetings to coordinate threatened and endangered species consultations for projects

Structural Modifications  -Engineering/Environmental Compliance/Permitting:

• Borcalli and Associates (B&A) and their subcontractors conducted access investigations, site
surveying, and geophysical investigations at the North Weir, End Weir, Morton Weir Complex,
Driver’s Cut Outfall and Tarke Outfall as per contract with DU and CWA. Jones and Stokes
Associates began work on the environmental documents and permitting for these structures.  B&A
engineers developed preliminary designs for the water control structures and completed technical
information required for the Project Description section of the environmental documentation.

• Ensign & Buckley Consulting Engineers  (EB) continued communication with stakeholders and
regulatory agencies regarding fish passage and fish screen hydraulic design for the White Mallard
Dam and associated diversions.  Work concentrated on rerouting supply to the Avis Channel
Diversion for District 1004 through the 5-Points diversion.   EB also conducted water rights
investigations regarding relocation of diversions for Foraker, and concluded that relocation of
diversion did not constitute utilization of a different source or amount of water under their existing
water rights. ECORP Consulting Inc. attended the design team meeting and consulted with US
Bureau of Reclamation regarding impacts of planned construction and diversion activities on the
Sacramento Splittail.

• Continued meeting with Sutter Bypass Weir #1 stakeholders to discuss options.  Reached
consensus with stakeholders to replace the weir with a lower profile, easier to maintain structure. 
Reached agreement with Sutter National Wildlife Refuge and California Department of Water
Resources to share in the maintenance of the weir.  Montgomery Watson is developing preliminary
plans for the structure for review by the stakeholders.

Cooperative Agreement/Fish Passage Issues:

• CWA contracted with Jones & Stokes environmental consultants to develop the Butte Sink
Cooperative Agreement (Cooperative Management Plan).  The consultants completed and
distributed the Preliminary Draft Cooperative Management Plan to the clients and Stakeholders. 
During August, five informational Management Group meetings were held to fill data gaps about
wetland management on each property and to discuss attendant fish passage issues.  Meeting
minutes were taken and are available.  This information is currently being incorporated into the draft
Management Plan. 



CALFED  Action
Proposal #99-DA003

CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:  September 30, 2000

Agency:  Anderson-Cottonwood Irrigation District

Proposal/Description: Fish Passage and Fish Screening Project – Phase III

Funds Provided:    $1,919,959.88 100 % of the Total Funds Provided

Funds Obligated:    $5,100,000.00           38 % of the Total Funds Provided

Funds Expended:    $2,202,846.15

Labor:    $    18,800.08            

Contracts (AE):  $  442,559.00

Contracts (Construction):    $1,741,487.07

Overhead:    $                  0

Other:    $                  0

Physical progress during the quarter/Accomplishments:

1) August 30, 2000 the south ladder was significantly complete and passing water.  All the cofferdam is

removed.

2) North ladder cofferdam is complete, contractor to start de-watering last week of September.  Then

will start demolition of the old north ladder.

Physical    42 % Complete

Comments:  In November the pace will pick up – once the irrigation canal is de-watered the

contractor will be back working on the fish screens as well as working on the north ladder.

(I:\Contract\STANDRDS\REPORTS\ATTACH-A.WPD)
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CALFED Directed Action
Proposal #99-XX####

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: October 9, 2000

Document Control # 11420-9-J041
Agency: East Stanislaus Resource Conservation District 

Proposal/Description: Grayson River Ranch Perpetual Conservation Easement and Restoration

Funds Provided: $732,000 - $286,950/ $345,050*      33 % of the Total Funds Provided

Funds Obligated: $82,405

Funds Expended: $165,540      72% of the Total Funds Provided

Labor: $0

Contracts (AE): $62,995

Contracts (Const): $139,390

Overhead: $19,310

Other: $26,250 easement acquisition

Physical progress during the quarter/Accomplishments: All permits were finalized.  FWS approved the
monitoring plan.  Irrigation equipment partially installed.  Construction was begun in August.  The
physical modifications to the property are nearly complete.  Monitoring activities are being carried out.  

Physical 75% Complete

Comments: The next several months will be used for planting area preparation.  Planting will occur
during appropriate weather conditions, probably December through February. 
* The CALFED grant for this project was $732,000.  The USFWS, AFRP contributed funds for this
project in advance of the availability of the CALFED funds to advance the acquisition date.  Now, only
$345,050 of the CALFED grant is required to attain the original total project budget.  CALFED has
recently removed $286,950 from the $732,000 originally allocated to this project. 
______________________________________________________________________________
(C:\WINNT\Profiles\cingram\Temporary Internet Files\OLK643\3rd Q. 2000 CALFED report.wpd)



CALFED Directed Action

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: October 1, 2000

Agency: California Department of Fish and Game, Central Valley Bay-Delta Branch

Proposal/Description: The Hill Slough West Habitat Restoration Demonstration Project is a proposal
to restore tidal action to approximately 200 acres of seasonal and permanent wetlands in northeastern
Suisun Marsh.  Implementation will be carried out in four phases (the first of which this funding covers)
over approximately five years and is a collaborative effort to restore a transition from perennial aquatic
habitat in Hill Slough to low marsh, high marsh, and upland transition. 

Funds Provided: $200,000 0% of the Total Funds Provided

Funds Obligated: $200,000  0% of the Total Funds Provided

Funds Expended:  $ 33,462.33   

Labor: $ 4,333.64

Contracts (AE): $ 24,594.64

Contracts (Const): $ 0

Overhead: $ 4,534.05

Other: $ 0

Physical progress during the quarter/Accomplishments: 
• Sedimentation assessment
• Watershed hydrology assessment
• Drainage and flooding assessment
• Salinity assessment
• Sedimentation and site evolution assessment

Physical: 45 % Complete

Comments:  None



CALFED Directed Action

Attachment A

(C:\DATA\HILL\progress\progress10_00.wpd)



Attachment 1

CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT

As of: __10/06/00______

Agency: ________Department of Water Resources            __________________________

Proposal/Description: Merced River Salmon Habitat Enhancement: River Mile 42-43.5 (Robinson Ranch
and Gravel Mining Permit #307 Sites)

Funds Provided: _$2,443,000________________ __31_% of the Total Funds Provided (% of project cost)

Funds Obligated: _$2,443,000_________________ __31_% of the Total Funds Provided (% of project cost)

Funds Expended: _____No funds billed out to date_____________________

Labor: __________0___________________________________

Contracts (AE): __________0___________________________________

Contracts (Const): __________0___________________________________

Overhead: __________0___________________________________

Other: __________0____________

Physical progress during the quarter/Accomplishments:  Project activities this quarter are project management, environmental

documentation and surveys, and finalization of the design and engineering.  The final design, with stakeholder comments, will

be completed in late October, and the phased EA/IS is expected to be completed on October 31.  Consultation with USFWS

for VELB is currently in progress.  The draft fish monitoring plan has been completed and work on the revegetation plan is

ongoing.  Negotiations for long-term easements within and surrounding the site have begun in earnest.  The landowner

continues to be supportive of the project. 

Physical __0___% Complete

Comments: Estimated project cost increased from $5.7 to $7.9 million based on increased material cost estimates,

construction and staff time, and monitoring and maintenance.  Additional cost share finding was approved through through 4-

Pumps ($500,000) and the Tracy Fish Mitigation Agreement ($250,000).  The project was ranked high priority for funding



Attachment 1

through the PSP for CALFED and USFWS-AFRP funding ($1,699,101).



CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT

FWS Agreement #114209J012
DCN Agreement #11420-9-J038

As of: Sept 30, 1999

Agency: _Napa County Land Trust________________________________________

Proposal/Description: South Napa River Wetlands Acquisition and Restoration Program

Funds Provided:   $431,000 0 % of the Total Funds Provided
Funds Obligated:  $431,000  0 % of the Total Funds Provided
Funds Expended:  0

Labor: _________________
Contracts (AE): _________________

Contracts (Const): _________________
Overhead: _________________

Other: _________________
NOTE: we have expended some dollars but we have not yet submitted any invoices to CALFED.

The amount is less than $10,000 so we will not invoice you at this time.

Physical progress during the quarter/Accomplishments:  The situation remains much the same  as at the
end of the last quarter.  The offers that were presented to the owners of the parcels have been rejected as too
low, although negotiations are still at least somewhat active.  The owner of the property that has been our
first priority for this grant continues to publicly complain about the low offer and he has been fighting to keep
his property.  There are three other properties in the area that the grant covers.  They have also rejected the
offers but have not been so vocal as to not wanting to sell.  It is possible that one of these negotiations will
eventually result in a sale.  A reappraisal is in progress on this parcel.  Otherwise, the County Flood Control
District will continue its condemnation process.

Napa Flood Control has obtained through the courts the right to enter the properties and begin to do flood
control work.  That was their main immediate objective.  Now the condemnation process will continue. We
should be in a position to move forward on planning and restoration work in a few months.

Physical  80% Complete

Comments: We continue to work closely with Napa County Flood Control District, which currently
controls the negotiation and condemnation process with the courts.  Do not give this money away, the
unwilling sellers may be just “posturing” and we might end up with a willing seller in due course.  This is a
very worthy project.



CALFED Directed Action
Proposal #99-XX####

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: September 2000

Agency: City of Benicia                                                                                                               

Proposal/Description: To prepare a restoration plan and obtain necessary permits for the Benicia 

Marsh Restoration Project                                                                               
                                                                                             

 
Funds Provided: $59,000 (CAL-FED)                  57   % of the Total Funds Provided

Funds Obligated: $44,460 (City)                        43   % of the Total Funds Provided
                                                        
Funds Expended: $32,576.68   (CAL-FED)  

Labor: _________________

Contracts (AE):  $32,576.68 (CAL-FED)

Contracts (Const): _________________

Overhead: _________________

Other: _________________

Physical progress during the quarter/Accomplishments: Conceptual restoration planning 100%      

complete.  Draft engineering drawings 95% completed.  Specifications 90% completed.                  

Environmental review 85% completed.                                                                                               
                                                                                                                                                           

Physical 85% Complete

Comments: __________________________________________________________________



CALFED Directed Action
Proposal #99-XX####

Attachment A

______________________________________________________________________________



CALFED Directed Action
FWS Agreement #114209J076

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:  September 30, 2000

Agency/Non-Profit:  The Nature Conservancy

Proposal/Description:  Cosumnes River Floodplain Acquisition

Funds Provided: $0

Funds Obligated: $750,000.00

Funds Expended: $8,065.07

Physical progress during the quarter/Accomplishments:

The Nature Conservancy is in the process of requesting approval for acquisition of the Richard,
Kathy, and Fred Denier property.  Three (3) copies of the appraisal have been submitted to
USFWS and approved, and a copy of the Contaminant Survey is to be submitted to USFWS
upon completion. The Denier acquisition project, if approved, would help to protect existing
riparian, wetland and aquatic habitats along the Cosumnes River, and in so doing, will provide
positive benefits for east-side delta tributary fall-run chinook salmon, splittail and other targeted
delta species.

The property consists of rectalinear 475 acre parcel which is bisected lengthwise by
approximately one mile of Cosumnes River channel.  Restoration of the floodplain through levee
breaching and other techniques will benefit the same suite of species discussed above.  The
property is presently under a six month option (exercise date is no later than mid December
2000).  The sale price is $1.9 million (supported by an appraisal), to which we would propose
that approximately $708,000 of this grant be dedicated.  These funds would be supplemented
with funds from another CALFED grant and additional funding.  Acquisition of this property
would help complete linkage of the lower protected floodplain to the Valensin ranch  portion.

Physical- 0% Complete



Title COSUMNES RIVER FLOODPLAIN ACQUISITION, RESTORATION PLANNING, AND DEMONSTRATION Budget year: 30-Sep-00

Applicant: The Nature Conservancy Statement Quarter: 30-Sep-00

USFWS Agreement #: 114209J076

Total Estimated Cost of Task I: $750,000

Funding from Federal Bay-Delta Account $750,000

(In-Kind Services would be listed here if applicable- note:  Detail of the service provide would be included.)

Phase I schedule 2 years

Project Completion Date: 30-Sep-01 TASK I TASK I TASK I

(Quarterly Budget) (FY '00 Budget) (Project Budget)

Accrued Accrued Remaining Accrued Balance to

Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1:   Cosumnes River Floodplain Acquisition, $3,000 $2,633 $367 $8,600 $8,065 $535 $750,000 $8,065 $741,935

Restoration Planning, and Demonstration

Total: $3,000 $2,633 $367 $8,600 $8,065 $535 $750,000 $8,065 $741,935

**  Explanation of  Budget

(1) Negotiations are currently in progress for Task #1 Acquisition. See programmatic report.

T\grants\cosumnes\0900_8~1 1 10/19/00 2:31 PM



CALFED Directed Action
Proposal #99-XX####

FWS DCN#11420-9-J048

C:\WINNT\PROFILES\CINGRAM\TEMPORARY INTERNET FILES\OLK643\RPT9_00.DOC

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT

As of: September 30, 2000

Agency: _____The Nature Conservancy__________________________________________

Proposal/Description: ___Deer and Mill Creeks Acquisition and Enhancement ________

Funds Provided: _____% of the Total Funds Provided

Funds Obligated:     $1,000,000                    _____% of the Total Funds Provided

Funds Expended: __________________________

Labor:  $  1,531     
Contracts (AE):        200     *

Contracts (Const): __________
Overhead:   _   306  __

Other: __________

           TOTAL: $  2,037     

Physical progress during the quarter/Accomplishments:   Funding for the protection of four
properties along Mill and Deer Creeks was provided under the signed cooperative agreement
and negotiations on all four properties are underway.  An option for the purchase of one of the
properties is being drafted.  Previously, we were negotiating a conservation easement and for
a variety of reasons, the deal has changed to a fee purchase. As the property will be resold
into private ownership with a conservation easement, grant funding will only be requested for
a portion of the fee value of the property. Although this acquisition was anticipated to be
completed by December 2000, it is now scheduled for 2001 as we are trying to negotiate the
resale of the property.    
______________________________________________________________________________

______% Budget Complete

Comments:  *The Nature Conservancy will not pursue $3,840 in pre-award appraisal and related
indirect costs as originally reported because it will be necessary to reappraise the property in question
for a conservation easement acquisition instead of fee title acquisition.  The Nature Conservancy has



CALFED Directed Action
Proposal #99-XX####

FWS DCN#11420-9-J048
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also incurred $1,498 in pre-award labor and labor indirect costs related to this project.



Title Mill/Deer Creek Acquisitions

Applicant: The Nature Conservancy.

CALFED Project Number: #99-XX####

FWS DCN#11420-9-J048

FWS AGMT#114209J075

Total Estimated Cost of Phase I: $1,000,000

Funding from Federal Bay-Delta Account 1,000,000

Phase I schedule 3 years

Total Project Estimated Completion Date: 3 years PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining

Budget Expenditures Variance Budget Expenditures Balance

Task 1:   Acquisition $500 $661 ($161) $5,000 $2,037 $2,963

Schedule:   FY '99 through FY '01

Percent Work Complete for Task 1: 0%

Phase I Total: $500 $661 ($161) * $5,000 $2,037 $2,963 *

** Please explain significant variance.

The Nature Conservancy will not pursue $3840 in preaward appraisal and related indirect costs as originally reported because 

it will be necessary to reappraise the property in question for a conservation easement acquisition

instead of a fee title acquisition.  Also, reported labor costs have been reduced due to unallowable pre-award costs.



Budget year: 2000

Statement Quarter: Sep-00

PHASE I

(Three Year Budget)

Accrued Balance to

Budget Expenditures Complete

$1,000,000 $2,037 $997,963

$1,000,000 $2,037 $997,963



2. Project Title: Assessment of Ecological and Human Health Impacts of Mercury in the Bay-
Delta Watershed

Contract No. 99-FC-20-0241
CALFED # 99-B06
POC: Max Puckett, Moss Landing

CALFED Recommended Level of Funding: $3,800,000

Funds Obligated Through September 30, 2000 $3,800,000

Total Funds Expended Through September 30, 2000 $800,000
(estimate):

Funding provided to:  USBR agreement signed with San Jose State University Foundation on
September 30, 1999
Program Description:  This funding is for the purpose of completing a series of detailed scientific
studies to quantify, assess and evaluate existing mercury levels.  It is critical to the success of future
restoration activities that there is a better understanding of information that will lead to the reduction of
mercury in resident fish tissues to levels that are not harmful to humans or wildlife.  In order to ensure
ecosystem restoration activities do not contribute to a human health risk from mercury contamination,
studies need to be undertaken to better understand:   (1)  The most bioavailable source of mercury in
the watersheds; (2) Where the most active methylation is occurring downstream.; (3)  Existing levels of
mercury in sport fish to better evaluate the potential human health risk; (4)  Whether mercury levels are
high enough to affect birds in the Delta; and (5)  How mercury mines and mercury in contaminated
sediments can be better managed.  The objective of these studies is to provide data that will lead to a
reduction of mercury in resident Delta fish to levels that are not harmful to humans or wildlife.
Completion Date:   September 30, 2002
Fourth Quarter (FFY 99/00)Accomplishments: Completed several subcontract adjustments,
including removal of USFWS subcontract in order to directly contract them from USBOR.  Prepared
amendment for submittal to USBR, in order to amend existing contract to reflect and incorporate
revisions to workplan and minor revisions to budget suggested by Scientific Review Committee.  This
amendment, when executed, will incorporate CALFED-approved increased funding of $364,000.
Continued extensive field sample collection and laboratory analytical work on Cache Creek and
Sacramento River area mercury studies.  Continued extensive field sample collection and laboratory
analytical work on the Bay-Delta area mercury studies.  Work began on in-vitro and in-vivo avian egg
contamination studies through USGS at their lab in Patuxent, MD.  Numerous project Principal
Investigator meetings were held to coordinate and review field and laboratory work.  Extensive Quality
Assurance program continued, including second intercalibration exercise, lab inspections, protocol
reviews, etc.  Began planning for second (mid-project) Scientific Review Committee meeting.  Various
P.I.’s prepared presentations/posters for upcoming CALFED Scientific Conference.  

(C:\HgCALFED\QPR's\99-B06 sjsuf qpr4 usbr 10-5-00.wpd)



CALFED  #99-B07

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: __9/30/00_________

Agency: _______Tehama-Colusa Canal Authority__________________________________

Proposal/Description: _Fish Passage Improvement Project at the Red Bluff Diversion Dam,    
                          (Portion of Phase II)

Funds Provided: _____$1,390,000____________ _100_% of the Total Funds Provided

Funds Obligated: _____$1,390,000*___________ _100_% of the Total Funds Provided

Funds Expended: _____$449,916.64___________

Labor: _________________

Contracts (AE): __$449,916.64_____

Contracts (Const): _________________

Overhead: _________________

Other: _________________

Physical progress during the quarter/Accomplishments:   (Second Quarter of Work)

Task 1: (Preliminary Design of Feasible Alternatives) - Schematic design drawings and
report, geotechnical and environmental site observations and memoranda, cost
estimates, began detailed preliminary designs, completed bathometric field surveys
and prepared for and conducted various meetings with the resource agencies

Task 2: (Evaluate Alternatives) - Initiated task
Task 3: (Screen Alternatives) - No work performed during quarter
Task 4: (Environmental Documentation, Part 1) - Initiated task, held public scoping and

stakeholders meetings
Task 7: (Project Management) - Prepared project instructions, work plans, status reports and

invoicing

Physical _  32.37  % Complete

Comments:__*Pays for: 100% of Tasks 1, 2, and 3,
     25% of Task 4, and



CALFED  #99-B07

Attachment A

38.46% of Task 7
of the Red Bluff Fish Passage Improvement Project



CALFED  #??-???

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:July 2000

Agency: U.S. Fish & Wildlife Service

Proposal/Description: CALFED No. 99-B08 ,  Improving the Upstream Ladder and Barrier
Weir at Coleman National Fish Hatchery

 

Funds Provided: $1,663,400.00 100 % of the Total Funds Provided

Funds Obligated: $525,543.00 32% of the Total Funds Provided

Funds Expended: 0

Labor: _________________

Contracts (AE): _________________

Contracts (Const): _________________

Overhead: _________________

Other: _________________

Physical progress during the quarter/Accomplishments: An interagency agreement  between the
Service and BOR was signed on July 20, 2000. This agreement established BOR as project
designer and manager. Only $525,543 of total estimated project cost was obligated under this
agreement, which at this point does not include project construction –only design and
completion of environmental documentation. Subsequent to completion of design and
environmental documentation, the agreement will be amended to included project construction
and the remainder of the funds will be obligated. Preliminary survey and inspection work has
started but actual project design has not yet commenced. Billings for preliminary survey work
are expected over the next few months. Design and environmental work is expected to be
finished by May of 2001. 

Physical ____0__% Complete



CALFED  #??-???

Attachment A

Comments: __________________________________________________________________

_____________________________________________________________________________

______________________________________________________________________________



CALFED PSP Action  #99-B12

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: _10/06/2000_______________

Agency: U.S. Bureau of Land Management - Calfed Action #99-B12

Proposal/Description: Riparian Corridor Acquisition and Restoration Assessment 99-B12

Funds Provided: $2,175,000.00 _100____% of the Total Funds Provided

Funds Obligated: _$1,689,000_________  78        % of the Total Funds Provided

Funds Expended: _$1,609,000_________________________

Labor: _______0__________

Contracts (AE): _______$80,000__________

Contracts (Const): _______0__________

Overhead: _______0__________

Other: $1,609,000_(easements)

Physical progress during the quarter/Accomplishments:
As of 10/05/2000 BLM and TPL were successful in acquiring phase I of the conservation easements
and associated water rights for $1,609,000.

Additionally, $80,000 has been obligated (but not expended) for the riparian meander study with
DWR.

Physical __80____% Complete

Comments:
For the easement acquisitions and water right purchase the Calfed funds were matched with
an equal amount of Packard Foundation funds.



CALFED PSP Action  #99-B12

Attachment A
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Cooperative Agreement 00FC200122 CALFED PSP Action #99-B14

Sustainable Cotton Project:  Biological Agricultural Systems in Cotton (BASIC)
Reducing Synthetic Pesticides and Fertilizers in the Northern San Joaquin Valley

Quarterly Report: July – September 2000

Project Summary.   The Sustainable Cotton Project (SCP) has developed a technical support
program, known as Biological Agricultural Systems in Cotton, or BASIC, and made it available
to cotton farmers in the Northern San Joaquin Valley.  Cotton farmers adopting BASIC
growing practices have dramatically reduced (by 80% or more) their use of insecticides and
miticides – many of which are acutely toxic to fish and other aquatic species – and reduced
fertilizer applications by approximately 50%, all without suffering economic loss.  A CALFED
grant to SCP was approved by the Secretary of the Interior on August 3, 1999, for the purpose
of significantly expanding the number of farmers using BASIC practices.  The project’s
quantitative goal, as stated in the proposal, is to increase acreage under BASIC management
practices by 15,000 to 20,000 acres by December 2001.  The project is currently bringing
acreage under BASIC management at a greater rate than anticipated and it is now expected that
the project’s quantitive goal will be exceeded.

At the time the proposal was submitted in 1999, SCP had spent four growing seasons building
the credibility of the BASIC program among cotton farmers.  The program had developed an
impressive enough track record, and SCP proposed to CALFED that if sufficient resources
were made available in advance of the 2000 growing season, significant expansion of the
program would be possible over the 2000 and 2001 seasons.

Unfortunately, CALFED was unable to process the contract with SCP on a timeline allowing
CALFED funding to be received when needed to assist in recruitment of farmers for the 2000
growing season.  As noted in the proposal timeline, new growers need to be recruited between
November and March.  In addition, a BASIC management team and monitoring protocols
sufficient to serve the enrolled acreage must also be put in place by March (2000).

In order to stay on schedule toward meeting the project’s goal and to preserve the BASIC
program’s momentum, SCP, with CALFED program officer encouragement, launched the
project, and supported it through the first half of 2000, with funding from other (non-
governmental) sources.  Even though the CALFED contract had not yet been finalized, the
seasonal nature of farming made it impossible to push the start date of the project back.  We
are now requesting that CALFED amend the agreement with SCP to allow the approximately
$73,000 expended between January 1, 2000 and July 31, 2000 to be counted toward meeting
SCP’s requirement for matching funds for the first year of the project. These expenditures equal
the 25% match required for the approximately $202,800 that SCP anticipates will be invoiced
to CALFED by the end of the first project year.

CALFED’s flexibility in allowing SCP to begin the project with matching funds has been
absolutely essential to the project’s success.  Waiting until the contract was signed would have
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meant losing an entire growing season, losing the BASIC management team, jeopardizing the
EPA funding for the BASIC program’s University of California conducted scientific monitoring
and data analysis, and seeing much of the program’s momentum dissipated. As it is, the project
has slightly exceeded its goals for 2000 and is expected to more substantially exceed them in
2001.  In addition, another year of data is being collected that SCP is confident will further
demonstrate that farmers in the Northern San Joaquin Valley can produce economically viable
cotton with very little use of pesticides, especially those known to be toxic to fish and other
aquatic organisms.

Listed below are program accomplishments to date, following the task structure outlined in the
agreement.

Program Accomplishments to Date:

Task I:  Continue Coordinating and Expanding BASIC Program in the Northern San
Joaquin Valley.

In order to build the program’s capacity and provide technical support to at least 25 growers,
the BASIC team enhanced its staff, adding a new position of outreach coordinator, signed new
contracts with mentor farmers, and recruited five field scouts.

From January through April, field staff recruited new growers.  As in previous years, it was
expected that recruitment of sufficient growers to meet the goal of 25 would require placing ads
in local papers and buying time on local radio.  Because CALFED funding was not yet
available, SCP was unable to support this type of outreach.  Instead, BASIC field staff made a
concerted effort to recruit growers through face-to-face to meetings and presentations at
farmers’ gatherings. Consistent with CALFED goals, emphasis was placed on recruiting
growers managing acreage either directly adjacent to the San Joaquin River, or whose drainage
flowed directly or indirectly to the river.  These efforts, aided by the increasing credibility of
BASIC techniques, were successful.  A total of 25 growers were enrolled in the program by the
beginning of the growing season.  Program participants are listed in Attachment 1.

Field staff provided each program participant with a written agreement detailing both the
services available through the BASIC program and the responsibilities of program participants
in terms of implementing BASIC production practices (designed to reduce pesticide and
fertilizer use) and allowing data collection on their farms.

During April, field staff began developing a monitoring plan.  They mapped the enrolled fields,
worked out pest scouting strategies, finalized arrangements for data collection with University of
California researchers, and agreed upon the responsibilities of each team.

Each enrolled grower was asked to implement the management protocols listed in Attachment 2
(BASIC Practices Chart) and was assigned to a mentor grower or PCA with previous BASIC
experience.  The mentor growers and PCAs remain on call throughout the growing season to
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help enrolled growers implement the BASIC protocols and to assist with any problems that
arise.

In May, BASIC field scouts began monitoring fields enrolled in the program to measure plant
growth and insect pressure.  The field scouts released beneficial insects for pest control on a
weekly basis, alleviating the need for pesticide spraying in the vast majority of cases.  Each
week, data on pests, beneficial insects, and plant growth was entered in a database, printed out
in report form, and sent to the growers.  This data not only helps growers track the health of
their crops, but also helps give them the confidence to avoid unnecessary applications of
pesticides and fertilizers. An example of a crop data report is enclosed as Attachment 3.

Task II:  Conduct outreach efforts to increase acreage under BASIC management by 50-
75% per year through 2002 in the Northern San Joaquin Valley.

While Task I is concerned with recruiting growers in the current year, Task II, focusing beyond
this year’s program participants, seeks to build increasing interest in, and knowledge of, the
BASIC program among as wide an audience of cotton farmers in the Northern San Joaquin
Valley as possible.

Task II activities completed to date include:

-  An open-house style meeting for potential new growers, held on January 26, to
showcase the BASIC production system.  A weed control expert attended the meeting
to discuss options for mechanical (vs. chemical) weed control.

- Successfully placing two major articles on the BASIC program (both published in
March) in the farm press.  One article was in the California-Arizona-Texas farm press
and one in Progressive Farmer.  The articles are attached.

- A June 10 workshop conducted by our field staff and two of our mentor growers at an
ecological farming conference held at Cal State Stanislaus.  The purpose of the
workshop was to demonstrate the effectiveness of the BASIC program and to interest
more growers in trying the reduced-chemical methods.

- A June 27 field day, at which 3 different field cultivators were demonstrated.

One shortcoming of the program was the failure to publish a BASIC program newsletter on a
monthly basis throughout the 2000 growing season.  This resulted from our shortage of funding
through the first half of the year. As the technical support and data collection functions of the
program were judged more essential, publication of the newsletter was deferred until CALFED
support was received. When CALFED funding was imminent, in late August, the newsletter
was launched.  The first newsletter is enclosed as Attachment 4.  In future, SCP anticipates
sending newsletters on a monthly basis to approximately 200 cotton farmers.
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Task III:  Scientifically document changes in biodiversity, volume of toxic chemical
release, and economic performance as a result of BASIC management practices.

University of California research staff have been working closely with BASIC staff to
coordinate data collection tasks throughout the growing season.

Data collection consists of:

In-season field monitoring. In April, University of California (UC) researchers selected a 25 to 30
acre field in each BASIC grower’s production area and paired that area with a nearby conventional
cotton field. On a weekly basis throughout the growing season, UC researchers collected data from
each field on pest insect and mite populations, beneficial insect and mite populations, and plant
growth characteristics (including plant height, number of nodes, and square [flower bud] and boll
retention).  This data, complemented by data taken weekly by BASIC field scouts, was used by the
BASIC Management Team to make appropriate pest control recommendations.

Data collection and dissemination.  Beginning in April, UC researchers and BASIC field scouts
sent monitoring reports to the SCP Central Office each Friday. The office merged these two sets of
data and the organized information was sent out to all grower participants by the following Monday.
This real-time University/BASIC field scout data set was a powerful tool in reducing the use of farm
chemicals among enrolled growers.

Pesticide and Fertilize Use reduction and crop yeild analysis.  At the end of the growing
season, SCP and the University of California will gather and analyze information on pesticide
and fertilizer use; crop quality and yields; and grower costs of production.  The results of this
analysis will be communicated to CALFED in subsequent reports. Preliminary indications,
however, are that BASIC growers have sprayed an average of one time or less for insect or
mite control during the entire 2000 growing season.  This compares to six sprays or more by
neighboring conventional growers.

One piece of good news is that the UC research effort has been funded for 2001 though EPA’s
PPIS fund.  This grant ensures that a full complement of scientific data will be collected
throughout the entire CALFED contract period.

Task IV:  Conduct on-farm tests of methods that might further reduce the use of toxic
herbicides and synthetic fertilizers.

Cotton farmers in the Central Valley annually use over 4 million pounds of herbicides to control
weeds.  One of the most common, Trifluralin, is recognized by the EPA as a possible human
carcinogen (US EPA, 1996), and according to the USGS, is a common contaminant of the San
Joaquin River (USGS, 1996).  In addition to Trifluralin, cotton farmers routinely use the
herbicides Prometryn, and Cyanazine, both of which are highly toxic to fish and crustaceans.

At planting time, during March and April, BASIC mentor farmers tested a technique called
capping, as a demonstration for project participants.  Capping requires no chemical inputs and



5

involves only one extra pass with a tractor approximately two weeks after planting.  Results
from the capping trials were remarkable.  Capped fields required less than half the follow-up
hand weeding needed in uncapped/untreated comparison fields.  Consequently, capping will be
integrated as a standard BASIC practice in future years.

In-season weeding trials have also been conducted.  These trials evaluated the effectiveness of
mechanical cultivators designed to replace herbicide treatments or weeding by hand. University
of California researchers helped design the trials and gathered the data, testing three different
cultivators for effectiveness on the farm of a mentor grower.  The cultivators tested were a
Bezzarades In-Row Cultivator, a Buffalo Cultivator, and a flame weeder designed and built by
the grower.  Results from the trials will be evaluated at the end of the season.  If outcomes are
positive, grower participants will be urged to adopt these practices during the next growing
season.

Our overall goal is to reduce by at least 50% the use of synthetic herbicides in BASIC enrolled
fields, replacing them with a combination of cultural and mechanical strategies.

Task V:  Reporting to CALFED.

Reports will be filed as required by the Cooperative Agreement.

Budget summary: From January through July 2000, SCP spent $73,000 in non-federal
CALFED project funds to support the program activities described above.  SCP has put in its
first request for CALFED funds, for expenditures incurred after August 1, 2000 (CALFED
contract finalized July 31, 2000).  To keep the project alive until this time, it has been necessary
to spend all non-federal funds available for the project for the first year of the project.  This
makes it essential for SCP to use CALFED federal funds to support all allowable BASIC
program expenses from August 1st until all the federal portion of the funds ($202,736) have
been expended for the first year of the grant period.  Viewed over the course of the entire
calendar year, SCP will be providing 25% of the total CALFED project expenditures, as
agreed in the contract.

As indicated above, work is well underway in all task areas.  The bulk of the CALFED and
matching private funds supporting this project are being applied to activities in the Task I, II and
IV areas.  Task III activities are largely supported by in-kind funds channeled through the
University of California.  As the growing season ends in the coming weeks, the emphasis will
shift from field monitoring and mentoring to data analysis and grower recruitment for the 2001
season.



Cooperative Agreement 00FC200013
CALFED Action #99-b15

____________________________________________________________________________________________________________

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:  9/30/00

Agency: Placer County Water Agency

Proposal/Description: Duncan/Long Canyon Paired Watershed Project

Funds Provided: $83,600 100 % of the Total Funds Provided

Funds Obligated: $83,600 100 % of the Total Funds Provided

Funds Expended: $25.345.44

Labor: 0

Contracts (AE): $25,345.44

Contracts (Const): 0

Overhead:  0

Other: 0

Physical progress during the quarter/Accomplishments:            
All work accomplished this quarter has been for Task 1.  The snowmelt assessment has
been completed and other climatological data has been prepared for the PRMS.  Baseflow
synoptic stream measurements have been completed.  The PRMS model has been
calibrated to the hydrological record.  THe watershedshave been field reviewed to
identify source areas of baseflow, and to identify geomorophological features, verify
regional geologic mapping, and determine vegetation and their relationship to bsaeflow
source areas.  Channels haave been checked for streamflow and stability characteristics.
Completion of Task 1, including HRU determination and the model completion along
with prediction of watershed hydrology, awaits input of requested soils and vegetation
information from the USFS.  Tasks 2 and 3 are primarily USFS tasks and should
commence this fall.

Physical 62 % Complete

Comments:  see above



Duncan/Long Canyon Paired Watershed Project Budget Year:
Applicant:  Placer County Water Agency Statement Quarter: 2
CALFED Project Number:  99-B15  
USBR Contract:  00FC200013  

Total Estimated Cost of Project: $105,600
Funding by Federal Bay-Delta Account $83,600
Funding by U.S. Forest Service $8,000
In-kind Services:  Placer County Water Agency $10,000
In-kind Services:  National Resources Conservation Service $2,000
In-kind Services:  Placer County Resource Conservation District $2,000

Total Project Estimated Completion Date:  2 years

Quarterly Budget Total Budget

Task Description Budget
Accrued 
Expenditures Variance ** Budget

Accrued 
Expenditures

Remaining 
Balance **

Task 1 Precipitation-Runoff Modeling System setup $9,100 $20,501 -$11,401 $45,420 $25,345 $20,075
Percent Work Complete For Task 1:    %

Task 2 Develop GIS framework $2,080 $0 $2,080 $2,080 $0 $2,080
Percent Work Complete For Task 2:    %

Task 3
Develop land use disturbance and 
watershed condition chrono-sequence $4,500 $0 $4,500 $9,120 $0 $9,120
Percent Work Complete For Task 3:    %

Task 4 Run Precipiation-Runoff Modeling System $0 $0 $0 $13,540 $0 $13,540
Percent Work Complete For Task 4:    %

Task 5 Develop project report $0 $0 $0 $13,440 $0 $13,440
Percent Work Complete For Task 5:   %

Project Total: $15,680 $20,501 -$4,821 $83,600 $25,345 $58,255



**  Explanation of Variance in Budget:
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Duncan/Long Canyon Paired Watershed Project

Applicant:  Placer County Water Agency

CALFED Project Number:  99-B15  

USBR Contract:  00FC200013  

1st Quarter Budget 2nd Quarter Budget 3rd Quarter Budget 4th Quarter Budget 5th Quarter Budget Total Budget

Task Description Budget  Expenditure Variance Budget  Expenditure Variance Budget  Expenditure Variance Budget

 Expenditur

e Variance Budget

 Expenditur

e Variance Budget

Accrued 

Expenditures

Remaining 

Balance

Task 1 Precipitation-Runoff Modeling System setup $27,250 $4,845 $22,406 $9,100 $20,501 ($11,401) $9,070 $9,070 $0 $0 $0 $0 $45,420 $25,345 $20,075

Task 2 Develop GIS framework $0 $0 $2,080 $2,080 $0 $0 $0 $0 $0 $0 $2,080 $0 $2,080

Task 3

Develop land use disturbance and 

watershed condition chrono-sequence $0 $0 $4,500 $4,500 $4,620 $4,620 $0 $0 $0 $0 $9,120 $0 $9,120

Task 4 Run Precipiation-Runoff Modeling System $0 $0 $0 $0 $2,700 $2,700 $6,800 $6,800 $4,040 $4,040 $13,540 $0 $13,540

Task 5 Develop project report $0 $0 $0 $0 $0 $0 $2,700 $2,700 $10,740 $10,740 $13,440 $0 $13,440

Project Total: $27,250 $4,845 $22,406 $15,680 $20,501 ($4,821) $16,390 $0 $16,390 $9,500 $0 $9,500 $14,780 $0 $14,780 $83,600 $25,345 $58,255

INSTRUCTIONS TO PREPARE CALFED QUARTERLY REPORT :

1.   On the worksheet, enter the expenditure for each task in a particular budget quarter

2.  Then proceed to the particular budget quarterly report

     a.  Enter budget year in cell (I1)

     b.  Enter number of quarter report in cell (I2)

     c.  Number the significant variances in the "**" column and briefly explain in area below table

     d.  Enter % completion of each task in column B  

        e.  Print the quarterly report



CALFED PSP Action #99-b16

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: 10-19-00

Agency: Department of Water Resources 

Proposal/Description:  Determination of the Causes of Dissolved Oxygen Depletion in the San
Joaquin River

Funds Provided:   $866,408 100% of the Total Funds Provided

Funds Obligated:   $649,932                                      75% of the Total Funds Provided

Funds Expended:  $216,476

Labor: $196,476

Contracts (AE):     20,000

Contracts (Const): _________________

Overhead: _________________

Other: _________________

Physical progress during the quarter/Accomplishments:  During the reporting period we finalized
subcontracts and conducted 90% of the fall sampling program including upstream load, downstream
load, sedimentation rate, algae growth, water quality and established a continuous monitoring network. 
Work began on the data base and literature review.

Physical  90% Complete

Comments: Although contractors are not completed, all contract projects went forward without
major problems.  Reimbursement funds listed include $20,000 for modeling, and $15,000 for data
analysis.

   
(A:\99-B16.wpd)
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_____________________________________                                    CALFED PSP Action # 99-B18

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:            October 10, 2000                        

Agency:   Department of Water Resources                                                                                   

Proposal/Description:                       

Evaluation of the Impacts of Mitten

Crabs on the Benthic Community in the

Sacramento-San Joaquin Delta.   

CALFED #: 99-B18                          

USBR Agreement :142599FC200246

                                                           

                                                           

                                                           

                                                           

                                                          

Funds Provided: $  147,799      

  100        % of the Total Funds

Provided

Funds Obligated: $   147,799                                100        % of the Total Funds Provided

Funds Expended: $     14,763.63                                                      

Labor:            13,447.01 (includes overhead)                                   

Contracts (AE):       0.00                                           

  Contracts (Const):    0.00                                   



Attachment B

Overhead:           0.00                                         

Other:        1,316.62 (equipment acquisition)                                   

Physical progress during the quarter/Accomplishments: Monthly field sampling using an otter trawl

continues, the purpose of this sampling is to detect presence/absence of mitten crabs at the study sites.

To date seven crabs have been collected at the eight study sites.  A pilot study for the

enclosure/exclosure portion of this project was conducted in September.  Two enclosure cages were

set out at Twitchell Island (D16) for ten days, one cage was stocked with two crabs and the second

cage was left empty as a control.  After ten days both crabs had escaped by burrowing.  The main

objective of the pilot study was to test enclosure cage design.  Modifications will be made to the

enclosure cages this winter and sampling for this task will begin in spring 2001.

Physical       6     % Complete

Comments:



CALFED Report Format

Evaluation of the Impacts of Mitten Crabs on Benthic Community in the Sacramento-San Joaquin Delta

Applicant: U.S. Bureau of Reclamation
CALFED Project Number: 99-B18
USBR Contract: # 142599FC200246

Total Estimated Cost of Phase I: 147,799

Funding from Federal Bay-Delta Account 0
Funding from U.S. Bureau of Reclamation 147,799

Project Schedule: 14 months

Quarterly Budget FY 2000 Budget
Budget Expenditures Variance Budget Expenditures Variance

Task: Implementing field monitoring $14,763.63 $14,763.63 $0.00 $133,814.05 $14,763.63 $119,050.42
Schedule: FY 1999 through FY 2001
Percent Work Complete for Task: 3%
  Equipment Acqusition $1,316.62 $1,316.62 $0.00 $4,500.00 $1,316.62 $3,183.38
  Labor (literature search, database creation, $13,447.01 $13,447.01 $0.00 $129,314.05 $13,447.01 $115,867.04
             field prep, conducting monitoring, reporting)

Phase Total $14,763.63 $14,763.63 $0.00 $133,814.05 $14,763.63 $119,050.42

* Field monitoring days longer than anticipated. 



Budget Year:2000/01
Statement Quarter: 3

Project Budget
Budget Expenditures Variance

$147,799.00 $28,748.58 $119,050.42

$6,000.00 $2,809.53 $3,190.47
$141,799.00 $25,939.05 $115,859.95

$147,799.00 $28,748.58 $119,050.42

Attachment B



Interagency Agreement 98-AA-20-16840/003

Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: _10-02-2000_______

Agency: __U. S. Fish and Wildlife Service, CA-NV Fish Health Center__________

Proposal/Description: __Health Monitoring of Hatchery and Natural Fall-run Chinook        

 _Juveniles in the San Joaquin and Delta____________________

Funds Provided: ____$37,860_______________ 100__% of the Total Funds Provided

Funds Obligated: ____$ 1,452_______________ __4 _% of the Total Funds Provided

Funds Expended: ____$24,529 ______________

Labor: _$18,610_________

Contracts (AE): _________________

Contracts (Const): _________________

Overhead: _________________

Other: ___$5,919________Supplies/materials

Physical progress during the quarter/Accomplishments: __See attached Word file for progress
during April - June quarter - no report filed since we had not yet received funding and didn’t
know when we would (funding notification was received on 7/24/2000).  
______________________________________________________________________________

_July - September 2000 - Laboratory analysis started.  Remaining $11,879 earmarked for
remaining lab analysis - materials and labor.

Physical _75___% Complete

Comments: __Laboratory data analysis are still pending for a large portion of the
specimens.                                                                             
______________________________________________________________________________
(A:\99-B19 10-02-2000.wpd)



Progress Report for CALFED project #99B-19
Health monitoring of hatchery and natural Fall-run chinook juveniles in the San Joaquin
River and delta, April – June 2000

Field sampling for this study began on 29 March 2000 and ended on 7 June 2000.
Laboratory data analysis are still pending for a large portion of specimens. A total of 182
Fall-run chinook salmon juveniles were collected including: 71 unmarked fish prior to
hatchery release (presumed natural), 30 Merced River Fish Facility (MRFF) fish in the
San Joaquin River (in-river), 12 unmarked fish (presumed hatchery/natural mix) in-river,
and 69 mixed Sacramento/San Joaquin Rivers hatchery origin fish captured in the delta.
Thirteen of the 69 fish captured in the delta were from MRFF.  An additional 60 fish
were sampled at MRFF for baseline pathogen and physiological data.

In-river sampling of naturally produced Fall-run chinook salmon juvenile
occurred 29 March through 13 April, 2000.  Three sample trips were made with the San
Joaquin River beach seine (seine) crews and one trip with the Mossdale trawl crews.  In-
river sampling of MRFF origin fish occurred between 18 April and 7 June 2000.  Ten
sample trips were made with Mossdale trawl crews.  Sampling of marked fish in the delta
occurred from 4 May to 24 May 2000.  Five sample trips were made with the Chipps
Island trawl crews.  Sampling was conducted in conjunction with biomonitoring projects
conducted by the US Fish and Wildlife Service Sacramento/San Joaquin Estuary
Fisheries Resource Office (Seine, Mossdale trawl, Chipps Island trawl) and California
Department of Fish and Game (Mossdale trawl).  The Merced River Fish Facility is
operated by the California Department of Fish and Game.

Due to the speed that fish moved though the system after release, only 30 in-river
marked fish were sampled, and all were caught on 18 April.  In-river sampling depended
heavily on the Mossdale trawl efforts.  Catch on the Mossdale trawl was variable, and
sample days did not correspond well to peak catch days (Figure 1).  Due to the time
requirements to process fish and typical peak catches in the early morning, sampling was
concentrated on the first five of 10 or 20 tows made at Mossdale.  Twelve unmarked fish
(mixed hatchery/natural) were taken on 1 June as a late season representative in-river
sample.

No viral or obligate bacterial pathogens were detected in any of the fish sampled.
Physiological data analyzed so far appears normal for all sample locations and dates
(Table 1).  Condition factors were higher in the natural in-river fish than all other groups
(ANOVA, P<0.05).  This may have been due difference in sample method for most of the
natural fish.  Condition factor tends to decline during smoltification, and natural fish,
sampled by seine, may have been less developed compared to hatchery smolts caught by
trawl.  Percent body lipid was lower in natural fish than hatchery fish at release
(ANOVA, P<0.05).  Late in the season, lipid reserves of out-migrant hatchery fish tend to
mirror the natural cohorts; however, this change was not detected with our small sample
size.  Gill-ATPase activity generally increased over time with late in-river values higher
than pre-release hatchery, early in-river, or natural (ANOVA, P<0.05).
Figure 1.  Catch at Mossdale trawl sample site.  Unmarked fish (all fish) prior to
4/15 were considered naturally produced.
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Table 1.  Physiological data for naturally produced (natural) and Merced River Fish
Facility (MRFF) Fall-run chinook salmon captured in the San Joaquin River and
delta.  Data given as Mean ± SE and sample size.

Group In-river
Natural

Pre-release
MRFF

Early in-
river

Late in-river Delta

Fork Length
(mm)

65 ± 1
n=71

68 ± 2
n=55

83 ± 1
n=30

93 ± 2
n=12

86 ± 2
n=13

Weight (g) 3.2 ± 0.1
n=71

3.8 ± 0.3
n=31

6.1 ± 0.3
n=30

8.5 ± 0.6
n=12

6.8 ± 0.4
n=13

Condition
Factor
(Wt/FL3)*105

1.13 ± 0.01
n=71
b,c,d,e

1.05 ± 0.01
n=31
a

1.07 ± 0.01
n=30
a

1.03 ± 0.03
n=12
a

1.05 ± 0.03
n=13
a

Body Lipid (%) 3.1 ± 0.2
n=23
b,c

5.2 ± 0.3
n=12
a

5.2 ± 0.5
n=10
a

3.5 ± 0.5
n=4

4.5 ± 1.1
n=5

Gill ATPase
(µmol ADP/mg

5.1 ± 0.4
n=49

2.6 ± 0.4
n=12

5.3 ± 0.5
n=16

9.4 ± 0.6
n=11

7.2 ± 1.0
n=12



protein/hr) b,d a,c,d,e b,d a,b,c b
Statistically significant differences (by ANOVA, P<0.05)
a = different from in-river natural
b = different from pre-release MRFF
c = different from early in-river
d = different from late in-river
e = different from delta



Attachment A

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:   9/30/00

Agency: Water Education Foundation
Proposal/Description: Journalists Tour of the Bay Delta and Wetland Briefing

00-FC-20-0017

Funds Provided: $32,300

Funds Obligated: $32,300

Funds Expended: $21,530

Labor: $14,700

Contracts (AE): 3,058

Contracts (Const): 0

Overhead: 2,550

Other: 1,222

Physical progress during the quarter/Accomplishments:

The Journalists Tour is completed.

The Wetlands Briefing (California Wetlands: A Briefing) was delayed due to a lack of
response by reviewers due to the similarly timed preparation and finalization of CALFED’s
Record of Decision.  To rectify this, the draft publication was re-circulated after the
completion of the ROD and personal phone calls were made to each reviewer to encourage
response.  At the present time all but two reviewers have provided comments on the draft. 
The draft is now being edited and will be completed by the new deadline, November 30, 2000.

Physical 90% Complete
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Project Title: Mining Reach -- Ruddy Segment

Tuolumne River Restoration Project Start Date 21-Jan-00
Applicant: Turlock Irrigation District Period Ending 30-Sep-00
Contract number: AFRP 1448-11332- 9-J025
Contract number: CF- USBR same
Funding: Source AFRP CF-USBR Districts Total Project Balance 

Amount 1,962,516  3,235,000  75,000       5,272,516  Funding to be 
Chanage Order #1 -             -             40,000       40,000       Request Funded

1,962,516  3,235,000  115,000     5,312,516  6,455,000  1,142,484  

Task Description Funding Percent Quarterly Budget ending 30-Sep-00 FY 2000 Budget Total Budget
Source Complete Budget Qtr. to Date Balance Budget Year to Date Balance Budget Total to Date Balance

CEQA-NEPA-PERMITS
EDAW Districts 0% 10,000       -             10,000       25,000       -             25,000       90,000       -             90,000       
Mitigation Surveys 0% -             -             -             -             12,000       -             12,000       

subtotal 10,000       

PROJECT MONITORING
M&T - Ruddy Segment AFRP 0% 15,000       -             -             -             -             216,000     -             216,000     

DESIGN
HDR - Design & ROW AFRP 4% 25,000       15,690       9,310         175,000     15,690       159,310     369,000     15,690       353,310     

AFRP -             -             -             -             -             -             
M&T Design 24% 4,000         3,178         822            13,500       3,178         10,322       13,500       3,178         10,322       
TID share of design costsDistricts 0% -             -             13,000       -             13,000       13,000       -             13,000       

subtotal 0% 29,000       -             29,000       201,500     -             201,500     395,500     -             395,500     

CONSTRUCTION

2A
Setback Dike & 
Restore Floodplain AFRP 0% -             -             -             -             407,000     -             407,000     

2B
Reconstruct Channel 
Form CF-USBR 0% -             -             -             -             174,000     -             174,000     

2C
Setback Dike & 
Restore Floodplain CF-USBR 0% -             -             -             -             2,169,000  -             2,169,000  

2D
Setback Dike & 
Restore Floodplain AFRP 0% -             -             -             -             1,491,000  -             1,491,000  
Revegetation CF-USBR 0% -             -             75,000       -             75,000       375,000     -             375,000     

subtotal 0% -             -             -             75,000       -             75,000       4,616,000  -             4,616,000  

EASEMENTS & ROW
Appraisals & Agent AFRP 0% -             -             22,000       -             22,000       22,000       -             22,000       

ferc\projects\afrp\ruddy\99-F01_F02 Ruddy WD 3rdQtr00 page 1 11/7/00



Project Title: Mining Reach -- Ruddy Segment

Tuolumne River Restoration Project Start Date 21-Jan-00
Applicant: Turlock Irrigation District Period Ending 30-Sep-00
Contract number: AFRP 1448-11332- 9-J025
Contract number: CF- USBR same
Funding: Source AFRP CF-USBR Districts Total Project Balance 

Amount 1,962,516  3,235,000  75,000       5,272,516  Funding to be 
Chanage Order #1 -             -             40,000       40,000       Request Funded

1,962,516  3,235,000  115,000     5,312,516  6,455,000  1,142,484  

Task Description Funding Percent Quarterly Budget ending 30-Sep-00 FY 2000 Budget Total Budget
Source Complete Budget Qtr. to Date Balance Budget Year to Date Balance Budget Total to Date Balance

Purchases of ROW AFRP 0% -             -             -             -             178,000     -             178,000     
Legal Services -             -             

subtotal 0% -             -             -             22,000       -             22,000       200,000     -             200,000     

PROJECT OVERSIGHT
HDR Project Mgt AFRP 0% -             -             7,000         -             7,000         100,000     -             100,000     
HDR Const. Mgt. CF-USBR 0% -             -             5,000         -             5,000         277,000     -             277,000     
TID Project Mgt. AFRP 0% -             -             -             -             62,000       -             62,000       

subtotal AFRP 0% -             -             -             12,000       -             12,000       439,000     -             439,000     

CONTINGENCY AFRP 0% 2,000         -             2,000         20,000       20,000       268,000     -             268,000     
CF-USBR 0% -             8,000         8,000         272,000     -             272,000     

TOTALS AFRP 0% 42,000       18,867       23,133       224,000     15,690       208,310     3,145,000  15,690       3,129,310  
CF-USBR 0% -             -             -             88,000       3,178         84,822       3,235,000  3,178         3,231,822  
Districts 0% 10,000       -             10,000       38,000       -             38,000       115,000     -             115,000     

100% Project 0% 52,000       18,867       33,133       350,000     18,867       331,133     6,495,000  18,867       6,476,133  

ferc\projects\afrp\ruddy\99-F01_F02 Ruddy WD 3rdQtr00 page 2 11/7/00
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 QUARTERLY PROGRAMMATIC REPORT

Program Manager John Thompson, USFWS Phone 916-414-6713/10
Project Manager Valerie Calegari Phone 916-683-1703
Agency/Non-Profit:  The Nature Conservancy
CALFED Directed Action FWS 114200J039
Quarter Ending September 30, 2000 

McCormack-Williamson Tract Wildlife-Friendly Management Project

Overview of Tasks and Status

Task 1 Startup Stewardship
• Manage in environmentally-compatible agriculture
• Cooperate with agencies in Design,
• Development,
• Permitting, and
• Implementation of a long-term restoration plan

Status
The lessee, C&F Farms, is continuing to farm the property under a lease that expires in
November 2000.  At this point, all of the row crops with the exception of corn have been
harvested.  TNC is negotiating a new lease with C&F Farms. 

TNC continues to coordinate with CALFED, DWR and UC Davis in working through the
issues that precede the long-term restoration of the tract to tidal influence, including the role of
the tract in the long-term flood solution for the Mokelumne corridor.  Other issues include
evaluating the potential of methylmercury production in the restored marsh, the dynamics of
sediment transport, and the effects of a breach at the lower end on neighboring levees during
high flow events.  In order to begin to address these questions, DWR has proposed a small-
scale restoration effort.  Using Special Project funds, DWR through the RD 2110l is
undertaking the planning, environmental analyses, design and engineering  of a 200-acre tidal
restoration effort at the southern tip of the tract.  DWR and RD 2110 have signed a work
agreement. 

TNC continues to participate in CALFED’s North Delta Improvements Group.  This
stakeholder group meets monthly to discuss progress of CALFED’s restoration projects within
the North Delta (McCormack-Williamson Tract and Georgiana Slough) as well as to hear input
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from stakeholders regarding the impact of these projects.  A major focus of this group has been
to determine feasible solutions to the flooding problems experienced both upstream of the MW
Tract, in the Franklin Pond area, as well as downstream, on Staten and Tyler Islands and
elsewhere.  The North Delta Improvement’s group has defined the scope of a programmatic
EIR and is currently accepting bids from consultants to carry out the environmental analysis and
permitting of numerous projects in the region, including the restoration of the McCormack-
Williamson Tract. 

Task 2 Wildlife-friendly Levee Project
• Implement an experimental, wildlife-friendly levee project that achieves the

following:
v Refined design and engineering
v Implementation of field tests at several locations
v Determining actual costs
v Conduct trials of alternative planting strategies
v Refine costs
v Complete needed levee repairs

Status

On July 21,2000, Gilbert Cosio of MBK Engineers completed a study describing the existing
conditions of the levee, and estimating the quantities of material needed to construct 5,000 feet
of interior levee at a 5:1 slope.  Working with the tenant farmer and TNC staff, Cosio
determined an appropriate borrow site for the material, all of which will come from the tract. 
The location of the levee back slope work will be on the north levee, between benchmarks 350
and 425. The project is being sent to bid and work should start by the beginning of November.
   

The cost to excavate and place fill is estimated at $410,000.  It is the intention of the
Reclamation District to apply to the Levee Subventions Program to provide some
reimbursement for this levee improvement project.  The portion of this levee work not covered
by the Levee Subventions Program will be paid for through this grant.

The invasive tree removal project is continuing to move forward.  Biologists with the California
Department of Water Resources and the California Department of Fish and Game have made
numerous trips to the site to evaluate the infestation, discuss eradication techniques, and
establish a system that will determine habitat credits for this project (in order for a levee project
to receive AB 360 Special Project funding, an accounting of habitat credits must be
determined). On the suggestion of DWR, TNC initially intended to work with the California
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Conservation Corps (CCC), but due to other commitments, the CCC is unavailable.  TNC is
now working with the Sacramento Local Conservation Corps (SLCC).  While the SLCC is
also short on crews, they are very excited about the opportunity to work in the Delta
environment and to learn a new, much sought-after skill.  Executive Director Dwight
Washabaugh is working hard to make a crew available to begin work by mid-November.  The
RD will sign a three-year contract with the CCC that will allow for the complete removal of all
exotic trees and the replacement of those trees with native vegetation. 

Task 3 Coordination and Outreach
• Establish formal coordination committee
• Formal outreach to public and private stakeholders
• Informal outreach to public and private stakeholders

Status

On October 4, 2000, at CALFED’s Science Conference, Valerie Calegari and Keith Whitener
presented a poster summarizing the work and research being conducted  on the Mc Cormack-
Williamson Tract under TNC ownership.  TNC staff continues to meet with private
stakeholders and seek their input on the long- and short-term plans for the MW Tract.  Staff
has also spoken at Delta Protection Commission meetings.  Informal meetings between UC
Davis researchers, the tenant farmer, TNC staff, and DWR staff, are on-going.

TNC continues to inform KCRA, the tenants holding the long-term lease on the television
antennae on the MW Tract, of the activities of the RD.



Title McCormack-Williamson Wildlife Friendly Management Budget year: 30-Sep-00

The Nature Conservancy Statement Quarter: 30-Sep-00

CALFED Award #: USFWS 114200J039

Total Award Amount $680,237

Total Project Estimated Completion Date: 30-Nov-02

PHASE I PHASE I PHASE I

(Quarterly Budget) (FY '00 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to

Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1:   Startup Stewardship 2,500$         1,833$         667$           12,500$      7,571$        4,929$        224,027$    7,571$        216,456$    

Task 3: Wildlife Friendly Levee Project 25,000$       20,956$       4,044$        30,000$      26,831$      3,169$        442,992$    26,831$      416,161$    

Task 4: Coordination and Outreach 2,500$         1,029$         1,471$        12,500$      12,775$      (275)$          13,218$      12,775$      443$           

Phase I Total: 30,000$       23,818$       6,182$        55,000$      47,177$      7,823$        680,237$    47,177$      633,060$    

t:\grants\cosumnes\calfed\USFWSctr8806
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CALIFORNIA BAY DELTA
ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT

As of: September 30,  2000

Agency: U. S. Fish and Wildlife Service 

Proposal/Description: Nonnative Invasive Species Advisory Council

Funds Provided: $50,000 100% of the Total Funds Provided

Funds Obligated: $50,000 100% of the Total Funds Provided

Funds Expended: $2,500.00

Labor: $2,000.00

Contracts (AE):

Contracts (Const):

Overhead:

Other: $500.00

Physical progress during the quarter/Accomplishments:   Draft Memorandum of Understanding

continues to be reviewed by agency representatives.  State of California has now hired a state

NIS Coordinator, within Department of Fish and Game.  SO we will now be able to work with

her to further progress on this task.   Pressing NIS issues (salvinia and caulerpa) continue to

demand a high level of agency representatives time and availability.  NIS fact

sheets/brochures have been obtained and will be assembled for a NIS Outreach Folder for

distribution to CALFED members and stakeholders.  Assembled committee to develop

process for the Rapid Response Plan.

Comments: 



Attachment B

CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: September 30, 2000

Contract Number: DCN 11332-0-J007

Agency:

Proposal/Description: Reducing the Risk of Importation and Distribution of Nonindigenous Species

Funds Provided: $105,463 100 % of the Total Funds Provided

Funds Obligated: $ ______ % of the Total Funds Provided

Funds Expended: $2302.47

Labor: _______$2,244.19___

Contracts (AE): __________              _

Contracts (Const): __________________

Overhead: _________$58.28____

Other: __________________

Physical progress during the quarter/Accomplishments:  Hired an outreach assistant on September 11,

2000 and a the first workshop is in development.

Physical _2_% Complete

Comments:
An outreach assistant has been hired and we are currently coordinating our first workshop for this fall.

We have received a quote for purchasing a computer to facilitate the assistant's work and to begin

website development, develop contact lists, and organize workshop logistics and information.



CALFED Report Format - Example

Project Title: Reducing the Risk of Importation and Distribution of Nonindigenous Species through Education and Outreach Budget year: 2000

Applicant: USFWS Statement Quarter: July-Sept 2000

Project Number: DCN 11332-0-J007

Total Estimated Cost of Project: $105,466 REPORT DATE: 10-Oct-00

Funding from Federal Bay-Delta Account:

Funding provided by USBR administered by USFWS:

Project Schedule:

Total Project PHASE I PHASE I

Estimated Completion Date: June, 2002 (Quarterly Budget) (FY '00 Budget)

Accrued Accrued Remaining

Budget Expenditures Variance ** Budget Expenditures Balance

TASK I Workshop $12,076 $1,151 $10,925 ** $18,114 $1,151 $16,963

Schedule:   

TASK 2 Publications $29,367 0 $29,367 ** $32,997 0 $32,997

Schedule:   

TASK 3 Video Presentations 0 0 $0 0 0 $0

Schedule

TASK 4 NIS Website $6,546 $1,151 $5,395 ** $8,094 $1,151 $6,943

Schedule

TOTAL Budget $47,989 $2,302 $45,687 $0 $59,205 $2,302 $56,903

** Please explain significant variance. Outreach assistant hired on 9/11/00 and project is just beginning.

Attachment C 1
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CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:            October 10, 2000

Agency:   Department of Water Resources   

Proposal/Description: The Zebra Mussel

Detection and Outreach Program

FWS Agreement # 113320J009

 Charge code 11332-1981-0055

Funds Provided: $  100,000         100

% of the Total Funds Provided

Funds Obligated: $   100,000                                100        % of the Total Funds Provided

Funds Expended: $     0.00                      

Labor:            0.00                                   

Contracts (AE) :       0.00                      

  Contracts (Const):    0.00                                   

Overhead:           0.00                                         

Other:        0.00                                      

Physical progress during the quarter/Accomplishments:  The Assistance Agreement for this project has been sent to

DWR’s Contracts Department.  DWR Legal suggested  moving this Agreement through the State contracting

process prior to signing to help prevent any unforeseen problems that could delay this project further.  DWR Legal

has signed the Agreement and has forwarded it to DGS Legal (10/3).  Once signature is received from DGS Legal

and DWR’s Contracting Department the Project Manager and the Chief of the Environmental Services Office will

be given the Agreement for final review and signature.

Physical       0     % Complete

Comments:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   



Attachment 1
CALIFORNIA BAY DELTA

ENVIRONMENTAL ENHANCEMENT ACT

INDIVIDUAL PROJECT PROGRESS REPORT
As of:  October 1st, 2000

Agency:      California Dept. of Food and Agriculture

Contact:     Carri Benefield, 916.654.0768,   cbenefield@cdfa.ca.gov

Proposal/Description:  #99-F08, Purple Loosestrife Prevention, Detection, and Control Actions for the

Sacramento-San Joaquin River Delta System and Associated Hydrological Units

Funds Provided: $201,306.00               50 % of the Total Funds Provided

Funds Obligated: $ 201,306.00        50 % of the Total Funds Provided

Funds Expended:    $100,000.00

Labor: $ 58,742.30

Contracts (AE): $ 6,107.70

Contracts (Const): $ 0.00

Overhead: $ 10,850.00

Materials and Acquisition Costs: $ 9,300.00

                    Miscellaneous and other Direct Costs: $ 15,000.00

____________________________________________________________________________________________

Physical progress during the quarter/Accomplishments:

Task 2- Educational outreach
Educational outreach continues to encompass educational talks and poster presentations to a variety of audiences.  

To date, forty presentations have been given at the following meetings/conferences/events, seven talks this
quarter:
International Aquatic Weed Conference, San Diego
Sutter/Yuba Weed Management Area, Marysville
CALFED Science Conference, Sacramento
CalEPPC Symposium, Concord

*Deliverables: Where available, announcements/abstracts from presentations are enclosed.  Copies of most
presentation materials were submitted with first quarterly report, (January 2000)

Task 3- Training of professionals
Training of professionals has and will continue to entail a focused education/training with professionals working in
throughout the watershed.  Training activities include: slide presentation, hands on demonstrations/examples of
flora, and field demonstrations/site visits.

Training sessions were given to the following groups this quarter:
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Contra Costa/Alameda Weed Management Area, Dublin
Bear River CRMP Watershed group, Grass Valley
California Fish and Game/US Fish & Wildlife Service, Stockton

*Deliverables:  Where applicable, training announcements are included with this report

Task 5- Map Existing Infestation Sites
This quarter (July-October 2000), infestations in Nevada/Placer, Yolo, Sacramento, San Joaquin, Shasta, Butte, and
parts of Sonoma Counties were mapped using a GeoExplorer GPS unit .  Mapping will be an ongoing task
throughout the course of the project.  Our January 2001 report will include maps showing results from all counties.

Task 6- Delta-wide Loosestrife Survey
Delta-wide Loosestrife Survey, surveys conducted this quarter (July-October 2000)
Northern Delta:   The northern delta includes waters found north of Hwy 12.  In September we were able to survey
the Sacramento River from Colusa County (north of Sacramento) to Sacramento.  The section from Sacramento to
Isleton/Brannon Island had already been surveyed.  The Mokelumne River, from New Hope Landing to just south of
Lodi was also surveyed.  Sections of the north fork and south forks of the Mokelumne River around Staten Island
were also surveyed.  No purple loosestrife was found.
*Maps will be included with January 2001 quarterly report.

Central Delta:  The entire central delta was surveyed in August.  The area encompassed all waters south of Hwy 12
and north of Hwy 4.  Five crews split this large area up into sections and over the course of two solid weeks
completed the survey.  Purple loosestrife was found in:
White Slough- Know site.  It was determined that the area is fairly well contained into the back of White Slough and
a few Islands in the eastern part of the slough.  Eradication seems very possible at this point.
Ryer Island-  NEW infestation.  Only two plants were found on and around Ryer island.
Eradication is very possible.
Calaveras River- NEW infestation.  Several plants were found at the confluence of the Calaveras River with the Port
of Stockton.  A boat was taken as far as conditions permitted---up to the center of the University of the Pacific
Campus; a survey further up (east) was conducted from the adjacent bike path.  Further survey will be needed to
assess extent of upstream infestation.
*Maps will be included with January 2001 quarterly report.

South Delta:  The southern delta includes waters found south of Hwy 4.  The San Joaquin River was surveyed as far
South as the Merced County line.  The Old and Middle Rivers were surveyed in their entirety.  Several new
infestations were found in the southern Delta.
Old/Middle Rivers- NEW infestation.  A moderately sized infestation was found in the Old and Middle Rivers.  The
extent of the spread was assessed.  Eradication seems very possible at this point.
Tuolumne River- NEW infestation.  The Tuolumne River is infested from just below Don Pedro Reservoir to where
it drains into the San Joaquin River.  With cooperation, persistence and ample resources, treatment seems feasible.
San Joaquin River- NEW infestation.  Seeds from the Old, Middle, and Tuolumne Counties seem to be carrying
over to the main San Joaquin River.  Eradication seems very possible at this point.
*Maps will be included with January 2001 quarterly report.

Task 7- Contiguous Basin Survey
Areas surveyed to date:
Contiguous Basin Survey, Areas surveyed to date:
Yolo County: The week of July 10th-14th was spent in Yolo County conducting canoe, foot, truck, and aerial
surveys.  The extent of the infestation was determined.  New plants/sites were found.  The source of the infestation
was also found.  The aerial survey was very helpful in determining boundaries of the infestation.
*Maps will be included with January 2001 quarterly report.

Nevada/Placer Counties: The week of  July 17-21 was spent in Nevada and Placer Counties conducting foot,
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truck, and aerial surveys.  The extent of the infestation was determined.  New plants/sites were found. The aerial
survey was very helpful in determining boundaries of the infestation along the Bear River.
*Maps will be included with January 2001 quarterly report.

Shasta County: The weeks of July 31st-August 9th were spent in Shasta County conducting boat, foot, and truck
surveys.  The extent of the infestation was assessed.  Experimental treatment plots were put out to evaluate the
efficacy  New plants/sites were found.  Shasta County has one of the largest infestations of the State.  Cooperation in
developing a management plan will be critical to determining a successful management strategy.
*Maps will be included with January 2001 quarterly report.

Butte County: The weeks of August 10th-August 18th were spent in Butte County conducting boat, foot, truck, and
aerial surveys.  The extent of the infestation was assessed.  New plants/sites were found from several cooperators in
the County Weed Management Area Group.  Butte County has one of the largest infestations of the State.  Serious
thought will be needed by all cooperators in developing a management plan for this regional infestation.
*Maps will be included with January 2001 quarterly report.

Parts of Sonoma County: The week of September 11th was spent conducting surveys in known nursery sites and
roadside sites.  No new infestations were found.
*Maps will be included with January 2001 quarterly report.

Physical    50% complete

*Comments:  none.



CALFED Report Format - Example

Project Title:  Purple Loosestrife Prevention, Detection, and Control Actions for the Sacramento-San Joaquin River Delta System and Associated Hydrological Units Budget year: FY '00

Applicant: USFWS (CDFA) Statement Quarter:4th

Project Number: 99-F08

Total Estimated Cost of Project: $201,306 REPORT DATE: October 1st, 2000

Funding from Federal Bay-Delta Account:

Funding provided by USBR administered by USFWS:

Project Schedule: FY '00- FY '02

Total Project 

Estimated Completion Date: FY '02 

(Quarterly Budget) (FY '00 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to

Budget Expenditures Variance ** Budget ExpendituresBalance ** Budget ExpendituresComplete **

Task 1: Education Brochure $0 $0 $0 $13,199 $14,513 ($1,314) $13,199 $14,513 ($1,314)

Schedule:   FY '00

Task 2: Education Outreach $0 $0 $0 $14,039 $14,039 $0 $15,521 $14,039 $1,482

Schedule:   FY '00 through FY '02

Task 3: Training of Professionals $0 $0 $0 $6,555 $7,209 ($654) $6,555 $7,209 ($654)

Schedule:   FY '00

Task 4: Map Vulnerable Habitats $0 $0 $0 $5,670 $6,230 ($560) $5,670 $6,230 ($560)

Schedule:   FY '00

Task 5:GPS of Existing Sites $1,000 $1,000 $0 $10,992 $10,992 $0 $13,696 $10,992 $2,703.84

Schedule:   FY '00 through FY '02

Task 6: Delta-wide Loosestrife Survey $7,613 $7,613 $0 $24,000 $24,000 $0 $27,374 $24,000 $3,374.02

Schedule:   FY '00 through FY '02

Task 7: Contiguous Basin Survey $7,385 $7,385 $0 $24,000 $24,000 $0 $27,374 $24,000 $3,374.02

Schedule:   FY '00 through FY '02

Task 8: Update GIS $0 $0 $0 $2,008 $2,008 $0 $4,666 $2,008 $2,657.78

Schedule:   FY '00 through FY '02

Task 9: Assessment $0 $0 $0 $0 $0 $0 $7,769 $0 $7,768.94

Schedule:   FY '01 through FY '02

Task 10: Produce Adaptive Management Plan $0 $0 $0 $0 $0 $0 $7,769 $0 $7,768.94

Schedule:   FY '01 through FY '02

Task 11: Enviromental consultation and planning $0 $0 $0 $0 $0 $0 $6,484 $0 $6,483.82

Schedule:   FY '01 through FY '02

Task 12: Implement Controls $0 $0 $0 $0 $0 $0 $32,160 $0 #########

Schedule:   FY '01 through FY '02

Task 13: Monitor loosestrife density/control success $0 $0 $0 $0 $0 $0 $19,321 $0 #########

Schedule:   FY '01 through FY '02

Task 14: Monitor water $0 $0 $0 $0 $0 $0 $13,748 $0 #########

Schedule:   FY '01 through FY '02
$15,998 $15,998 $0 ######## $102,991 ($2,528) $201,306 $102,992 $98,314

NOTE:    See April Quarterly Report for explanation of Overbudget for Tasks 1, 3, & 4. 

Attachment C
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CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of: October 5, 2000

Contract Number:  11332-0-J001

Agency: Coastal Conservancy

Proposal/Description: The Introduced Spartina Eradication Project (ISEP) is a regionally coordinated program
with the primary objective of eradicating introduced Spartina species from the wetlands and intertidal
mud flats of the San Francisco Bay Estuary. The project is funded by the Calfed Ecosystem Restoration
Program and administered by the California State Coastal Conservancy

Funds Provided: $250,000 _____7_% of the ‘Total Funds Provided’
has been paid to the Coastal
Conservancy thus far.

Funds Obligated: $250,000 _____7_ % of the Total Funds Provided

*Funds Expended:

Labor: $21,650__________

**Contracts (AE): _$1,030_________________

Contracts (Const): __0________________

Overhead: __$2,845_______________

Other: ____0______________

 *The funds expended are for Project Administration and Public Outreach

**Five subcontracts have been entered into as follows:

• San Francisco Estuary Institute for $49,100. CALFED’s portion of that contract is $29,000;
• Project Coordinator for $80,217. CALFED’s portion of that contract is $3,250;
• Field Coordinator for $52,683. CALFED’s portion of that contract is $4,000.
• The Regents of the University of California for $32,000. CALFED’s portion is $29,000 (This is an

interagency agreement.); and
• Science Applications International Corporation for $200,000. CALFED’s portion is $25,000.

One interagency agreement with United States Department of Agricultural is still under negotiation:

• USDA for $25,000. CALFED’s portion of that agreement is $22,750.

See attached narrative for accomplishments to date.

See spread sheet form for physical % complete for individual tasks and subtasks.



CALFED Quarterly Report
January - September 2000

Introduced Spartina Eradication Project 

Project Title: Introduced Spartina Eradication Project Budget year:2000
Applicant: USFWS Statement Quarter: Jan -Mar 00uarter July - Oct. 5, '00
Project Number: 11332-0-J001
Total Estimated Cost of Project: $860,000 REPORT DATE: April 05,2000te Oct. 5, '00

Project Schedule: Feb 28,2000 - February 28, 2001
Total Project PHASE I PHASE 1 PHASE I
Estimated Completion Date: February 28, 2001 (Quarterly Budget) (Combined Quarterly Budget) FY 2000-Mar.'01

July-Sept '00 Jan-Sept '00
Accrued Accrued Accrued Remaining

Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Balance
TASK I Project Administration
Schedule:   Nov 99-Feb 01
Percent Work Complete for Task 1: 95% 5387 2916 2471 16161 20506 -4345 21550 $20,506 1043

TASK 2 Project Management 0 0 0 0 0 0
Schedule Oct.99-Dec.00
Percent Work Complete for Task 2: 

2.1 Establish regionally coordinated structure 42% 0 0 0 0 0 0
2.2 Identify, notify, assist landowners 80% 0 0 0 0 0 0
2.3 ISEP Management & Impl. Report 15% 0 0 0 0 0 0
2.4 Identify operations needs 20% 0 0 0 0 0 0
2.5 Survey North Bay for outlying populations 80% 0 0 0 0 0 0
2.6 Annual ISEP Status Report 5% 0 0 0 0 0 0
2.7 Develop Rapid Response Protocol/team 5% 0 0 0 0 0 0
2.8 Convene Advisory Panel 0 0 0 0 0 0
2.9 Assist landowners with control operat. 65% 0 0 0 0 0 0

TASK 3 Operations 120450 0 120,450
Schedule Feb 00 -Feb 01
Percent Work Complete for Task 3: 

3.2 Equip. Specs. 0 0 1000 0 1000
3.3 Purchase Equip. 0 0 10450 0 10450
3.4 Control N. Bay Populations 0 0 30000 0 30000
3.5 Control Target Populations 0 0 71000 0 71000
3.6 Equip. Rental 0 0 4000 0 4000
3.7 Equip. Maintenance 0 0 0 0 0
3.1 Genetic Testing 75% 0 4000 0 4000 4000 0 4000

 4.5.00 ms/dls
California Coastal Conservancy

Quarterly Report table 1.0.xls



CALFED Quarterly Report
January - September 2000

Introduced Spartina Eradication Project 

Project Title: Introduced Spartina Eradication Project Budget year:2000
Applicant: USFWS Statement Quarter: Jan -Mar 00uarter July-Sept. '00
Project Number: 11332-0-J001
Total Estimated Cost of Project: $860,000 REPORT DATE: April 05,2000TE: Oct. 5, 2000

Project Schedule: February 28, 2000- February 28, 2001 Phase I Phase I Phase I
(Quarterly Budget) (Combined Quarterly Budget) FY 2000

TASK 4 Public Outreach July-Sept '00 Jan-Sept '00
Schedule Feb 00- Dec 01 Accrued Accrued Accrued Remaining
Percent work completed for Task 4: Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Balance

Public Outreach Totals $6,000 $4,856 $4,856 4,856 $14,250 $13,106
4.1 Outreach Plan 5% 0 1144 1500 $0 356
4.2 Initial Web Site Development 0 0 8000 $0 8000
4.3 Spartina Alert 0 0 500 $0 500
4.4 Slide Presentation 25% 0 0 250 $0 250
4.5 Brochures 100% 1030 1030 4000 $1,030 2970

TASK 5 Environmental Compliance 25000
Schedule Jan. '00-June '01
Percent work completed for Task 5:

5.1 Permits and Reg. Requirements Report 100% 0 0 0 0 0 0 0 0 0
5.2 California Clapper Rail Surveys 5% 0 0 0 0 0 0 0 0 0
5.3 Programmatic EIR/EIS 1% 0 0 0 0 0 0 25000 $0 25000

TASK 6
Schedule Mapping/Monitoring 9000 0 9000 18000 0 18000 21000 $0 21000
Percent work completed for Task 6:Jan.00-Mar.01

6.1 Map target populations 15% 0 0 0 0 3,000 0 3000
6.2 ISEP Monitoring Protocol 0 0 0 0 8,000 0 8000
6.3 Phase 1 aerial photography 100% 0 0 0 0 10000 0 10000

TASK 7
Schedule Research 8716 0 8716 34482 0 34482 47750 47750

Jan.00-Mar.01
Percent work completed for Task 7:

7.1 Hybrid Research 72% 0 0 25000 0 25000
7.2 Control Efficacy 1% 0 0 22750 0 22750

TOTAL BUDGET 250000 0 228464

 4.5.00 ms/dls
California Coastal Conservancy

Quarterly Report table 1.0.xls
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CALIFORNIA BAY DELTA ENVIRONMENTAL ENHANCEMENT ACT
USBR INDIVIDUAL PROJECT PROGRESS REPORT

As of:     September 5, 2000               

Agency:   San Francisco State University                                                                                   

Proposal/Description:       Effects of Introduced Clams on the Food Supply of 

Bay-Delta Fish Species                                                                                                                         

                                                                                                                                                             

                                                                                                                                            Funds

Provided: $ 100,490                                    

Funds Obligated: $              0                                          0   % of the Total Funds Provided

Funds Expended: $               0                                                   0 % of the Total Funds Provided

Labor:                                                           

Contracts (AE):                                                                 

            Contracts (Const):                                       

Overhead:                                                    

Other:                                                          

Physical progress during the quarter/Accomplishments:     I have begun analyzing data on plankton and

fish abundance and changes that occurred after introduction of Potamocorbula.  This analysis will bring 

up to date the available information on the response of the estuarine foodweb.

Physical      5     % Complete

Comments:     Having received my University account number for this project only 2 weeks ago, I have

not yet made any expenditures on this project; however, I have gone ahead with some of the data

analysis                                                                                                     



QUARTERLY PROGRAMMATIC REPORT

Program Manager: Spencer Shepherd, phone: (415) 778-0999, email: shepherd@nfwf.org
Project Manager: Joseph J. Cech, Jr., phone: (530) 752-3103, email: jjcech@ucdavis.edu
CALFED Project #: 99-N02
Quarter Ending: September 30, 2000

Deliverables
This quarterly report covers the period from July 1, 2000 - September 30, 2000 (3 months).

Deliverable Due Date % Completed Date Deliverable Complete

Task 1 June 30, 2001                55%
(Report on operation, maintenance, and calibration of the Fish Treadmill)

Task 2 June 30, 2001                55%
(Report on biological experiments using the Fish Treadmill)

Task 3 June 30, 2001                55%
(Report on fish collection)

Task 4 February 16, 2000        100% April 10, 2000
(Draft Biological Monitoring/Research Plan)

Task 5 June 30, 2001                60%
(Quarterly fiscal and programmatic reports)

Task 6 May 30, 2001           0%
(Final technical reports)

Narrative

Task 1: Fish Treadmill operation, maintenance, and calibration (M. L. Kavvas, Department of
Civil and Environmental Engineering, UC Davis, Task Leader)

The Fish Treadmill was operated for 43 experiments during the period from July 1-September,
2000.  No experiments were conducted between August 8-23, 2000, because of shortages of
experimental fishes (see Task 2 below).  All Fish Treadmill variables (e.g., Fish Treadmill water
temperature and dissolved oxygen) were within acceptable ranges (as defined by the Biological
Monitoring/Research Plan, BM/RP) but, for seven of the experiments conducted, at least one other
QAQC criterion was unacceptable (e.g., presence of a non-target species among experimental fish, see
Task 2 below).  Fish Treadmill hydraulics and water quality data were checked and reported in
monthly QAQC reports to the QAQC officer.  No errors in the recorded data sheets were found. 
Data on discharge water (quality and quantity) were measured and reported to the California Regional



Water Resource Control Board (CRWRCB).  
Fish Treadmill maintenance performed during this quarter included regular maintenance for the

heating/cooling system and repair of the rubber seal on the Fish Treadmill outer rotating screen.  

Task 2: Biological Experiments (J. J. Cech, Jr., Department of Wildlife, Fish, and
Conservation Biology, UC Davis, Task Leader)

During this quarter, 43 biological experiments were conducted (chinook salmon, 6-8 cm SL, 11
experiments; green sturgeon, 4-6 cm SL, 7 experiments, and 6-8 cm SL, 4 experiments; American
shad, 4-6 cm SL, 17 experiments, and 6-8 cm SL, 2 experiments; and delta smelt, 6-8 cm SL, 2
experiments).  For three of these experiments, at least one QAQC parameter (as defined by the
BM/RP) was unacceptable (e.g., inadvertent inclusion of a threadfin shad in two experiments with
American shad, discovered during the post-experiment health assessment), requiring that results from
those experiments be excluded from our datasets.  In four other experiments, minor QAQC errors
necessitated the removal some selected data (e.g., a time sensitive blood sample) from final datasets. 
Eight scheduled experiments were cancelled or postponed due to unacceptable pre-experiment
conditions (5 experiments), malfunction of the Fish Treadmill (2 experiments), or staff shortage (1
experiment).  Experiments with small size class fish (4-6 cm SL) were conducted during both the day
(12 experiments) and night (12 experiments).  Experiments using 6-8 cm SL fish were also used for
physiological stress response measurements.  Plasma samples from American shad and delta smelt
were analyzed for plasma cortisol concentrations.  Plasma samples from experiments with green
sturgeon were frozen and scheduled for later analysis.  Biological experiments using the Fish Treadmill
were suspended from August 8-23 because of shortages of experimental fishes that had completed
prophylactic treatments required by the BM/RP.  All experiments were conducted at 19EC.

Data entry, computer-assisted motion analyses of video tape records, and statistical analyses
continued for experiments conducted earlier this year and during the previous years.   Results for delta
smelt, splittail, and chinook salmon were updated based on recently completed experiments with each
species and re-analyzed.  Fish Treadmill Project results for these three species were presented at the
International Congress on the Biology of Fishes (three papers in the Fish Migration and Passage
Symposium, July 24-27, 2000, Aberdeen, Scotland).  Further updated results for delta smelt were
presented to the Central Valley Fish Facilities Review and Development Teams (August 31, 2000,
Stockton CA) in a special meeting on delta smelt biology and protection issues. 

Revision of the 1999 Annual Report on Fish Treadmill studies supported by the California
Department of Water Resources (DWR) was completed and the report was released (report available
through DWR).  A manuscript describing Fish Treadmill results for chinook salmon is in preparation for
anticipated submission to the Journal of Experimental Biology.

Task 3: Fish Collection (G. Aasen, California Department of Fish and Game, Stockton
Bay/Delta Office, Task Leader)

During this quarter, we collected more than 2000 juvenile American shad from the Skinner Fish
Protective Facility (Byron, CA) and 88 adult delta smelt from the Tracy Fish Facility (Tracy, CA).  As
required by the BM/RP, these fish were subjected to prophylactic treatments for 10 days and held for
another 10 days before being used for biological experiments.



Task 4: Biological Monitoring/Research Plan (J. J. Cech, Jr., Department of Wildlife, Fish,
and Conservation Biology, UC Davis, Task Leader)

This task was completed during the second quarter.

Task 5: Quarterly reports (J. J. Cech, Jr., Department of Wildlife, Fish, and Conservation
Biology, and M. L. Kavvas, Department of Civil and Environmental Engineering, UC Davis,
Task Leaders)

This is the third quarterly report.  It covers the period of July 1, 2000 - September 30, 2000 (3
months).

Task 6: Final technical reports (J. J. Cech, Jr., Department of Wildlife, Fish, and
Conservation Biology, and M. L. Kavvas, Department of Civil and Environmental
Engineering, UC Davis, Task Leaders)

Final technical reports for the hydraulic and biological studies using the Fish Treadmill will be
submitted May 30, 2001.

Projected Expenses for the Next Three Months:
The estimated costs for next three months (October 1, 2000 - December 31, 2000) are $258,965. 
This figure is based on projected costs for Task 1,2, and 5 for 3 months (total = $145,780) and for
10.5 months of Task 3 (Fish Collection, California Department of Fish and Game).

Summary of expenses this quarter (July 1, 2000 - September 30, 2000) and to date (first 7.5 months of
project).

Task Quarter Quarter Quarter Project Project Balance Explanation
Budget Expenditures Variance budget expenditures

Task 1 60,738 60,738 0 276,082 151,845 124,237 3  quarterrd

Task 2 82,530 82,530 0 371,384 205,575 165,809 3  quarterrd

Task 3 0 0 0 145,520 0 145,520 funds late

Task 4 0 0 0 4,898 4,898 0 completed

Task 5 2,512 2,512 0 12,558 7,534 5,023 3  of 5rd

completed

Task 6 0 0 0 12,558 0 12,558 N/A
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QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Eliska Rejmánková Phone  530-752-5433  erejmankova@ucdavis.edu

                                    Dept. of Environmental Science & Policy
University of California, Davis
One Shields Avenue
Davis, CA  95616

CALFED Project # 99-N05
Reintroduction of Soft Bird’s Beak to Restored Habitat in Suisun Marsh

Quarter Ending September 30, 2000

Deliverables  in Progress July – Sept. 2000 Quarter
(See July 2000 Quarterly Report for all Phase I Deliverables/Complete June 30, 2000)

PHASE II Name of Deliverable Due
Date

% Work
Complete

Date Deliverable
complete

Task II.1 Project
Management

Qtr. Fiscal Report,
Programmatic Report, and
Phase I Progress Report

Oct.10,
2000

100 Sept. 30, 2000

Task II.2
Field Data
Collection, Lab
Analyses, Data
Evaluation

Photos of experimental
reintroduction plots & field
techniques; summary of
samples, demographic and
other experimental data
collected, and analyses
performed.

Dec. 31,
2001

30% (In Progress)

Task II.3
Interpretive
Display

Photograph and description
of interpretive display

Dec. 31,
2001

0 (Future Task)

Task II.4
Monitoring Plan
and Oral
Presentations

Draft/Final Monitoring
Plan, List of Meetings
Attended, Summary
Monitor Training and
Presentations Delivered

Dec. 31,
2001

0 (Future Task)
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Narrative:  CALFED 99-NO5 QUARTERLY PROGRAMMATIC REPORT
Reintroduction of Soft Bird’s Beak to Restored Habitat in Suisun Marsh

Introduction.  The goal of this study is to provide critical ecological data to facilitate rare plant restoration, as
a contribution towards CALFED objectives for improved ecosystem quality through native species recovery
and conservation.   The recovery of rare plants often requires the creation of new populations in order to
decrease extinction risk.  This project addresses recovery of soft bird’s beak (Cordylanthus mollis ssp.
mollis), an endangered plant endemic to Suisun and North Bay high tidal marsh.  Soft bird’s beak is an annual
hemiroot parasitic herb of the figwort/snapdragon family.  Natural populations of soft bird’s beak have been
confirmed from nine sites in Suisun and North Bay marshes, and well over 90% of the remaining plants are
found in Suisun Marsh (Ruygt 1994).  Historic accounts indicate this species is an anthropogenic rarity that is
now endangered due to habitat loss and fragmentation (U.S. Fish & Wildlife Service 1995).   Understanding
habitat requirements critical to this species will aid in the recovery of soft bird’s beak and other sensitive
species sharing historic tidal marsh habitat.

 DESCRIPTION OF ACTIVITIES PERFORMED DURING THE QUARTER, BY TASK.

Task II.1.  Project Management.   
Project management activities included coordination with the Department of Fish and Game and California
State Parks for work on property in Suisun, Benicia, and Napa Marsh.

 A Ph.D. Candidate (student post-graduate researcher), B.S./Level 1 post-graduate researcher (non-student),
laboratory technician, and an undergraduate field/lab assistants were supervised to implement Phase II of the
project.  A second undergraduate field assistant was hired to help finish late season field work in the month of
September. The quarterly financial and programmatic reports were prepared under the direction of the project
manager.  All project management activities were provided through cost share arrangement with no charge to
the CALFED contract.

Task II.2  Field Data Collection, , Lab Analyses, Data Evaluation.
 Propagules were collected from local natural populations for the reintroduction experiment. These propagules
were air-dried, cleaned and held in cold storage in the laboratory.

A reintroduction experiment was established at Rush Ranch in early spring 2000 prior to emergence of
Cordylanthus mollis at natural population sites.  A split plot design was arranged in randomized blocks, with
5 restoration planting techniques and 2 levels of canopy management.  Treatments were randomized within
blocks, and one meter buffers were established.  Each block was replicated 10 times.  Seed lots of 300/square
meter per experimental treatment were prepared.  Seed was brought to room temperature, subjected to a
freshwater treatment, and transported to the field for planting.  Early  spring, mid-spring, and late spring
seeding treatments with clipped and unclipped vegetation were established.   Plots designated for fall/winter
seeding treatments were also established.  Additional propagules were collected, processed, counted, and
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stored for fall seeding.  Seed collection, processing, and treatment establishment will continue into the next
quarter.

Experimental plots were established in the natural reference population at Hill Slough Wildlife Area for
comparative demographic monitoring.  As no spring seeded plants emerged, comparative demographic
monitoring has not been initiated.  It is anticipated that comparative demographic monitoring will commence in
early spring 2000 following the late fall/winter planting.  Technical experts to this project, and the project
managers expect fall/winter seeding to be the best strategy.  However, technical experts agreed that it was
important to include spring seeding treatments in the experimental design.

Data on biological and physical conditions of natural populations of soft bird’s beak and the reintroduction site
were collected.  Technical experts/advisors to this project from the Department of Fish and Game (DFG),
U.S. Fish and Wildlife Service (USFWS), and local universities were consulted for input on the most important
data needs relative to restoration of this rare plant.  DFG and USFWS suggested we conduct detailed
population census of natural soft bird’s beak populations at Hill Slough Wildlife Management Area, Rush
Ranch, Joice Island, Beldon’s Landing, Fagan Slough Ecological Reserve (Napa Marsh), and Southamptom
Marsh.  These data will be analyzed and compared to detailed census work that was completed for the DFG
in 1993 under very different hydrologic conditions.  We will continue to work on this census, and should
complete the field portion of the work in October 2000.  A comparative analysis of population size, habitat
conditions, and hydrologic conditions is planned.  GPS co-ordinates were obtained during the population
counts for submittal to DFG as a condition of our rare plant research permit for this project.

Biological data were collected on both beneficial insects and the natural enemies of soft bird’s beak.  Detailed
observational data on pollinators and seed predators within natural populations of this rare plant were
collected.  A larval stage of a lepidopteran seed predator significantly reduces the amount of soft bird’s beak
entering the seed bank.  We consulted with DFG and USFWS experts who encouraged us to implement an
experiment to evaluate possible management actions to enhance the amount of seed entering the seed bank
during a reintroduction attempt.   An experiment was established to determine if the organic pesticide, Bacillus
thuringiensis, could be useful as a restoration tool.  Establishment of a viable seed bank is essential for the
successful restoration of seedbank annual plants such as soft bird’s beak.  Bacillus thuringiensis (commonly
used by organic farmers) is approved for use in tidal marshes, and is routinely applied by mosquito abatement
personnel.  The formulation used in our experiment is specific to butterfly/moth larvae.  We established an 93
experimental units including equal numbers of spray, vertebrate predator exclosure,  and control treatments.
Treatments were sprayed weekly and predator observations were recorded. Evaluation will continue in the
next quarter.

Tasks II.3 and II.4 will are future project activities that were not planned for this quarter.

II. PROBLEMS AND DELAYS ENCOUNTERED BY TASK.
There are no problems or delays to report.

III.  PROJECTED EXPENSES  for each of the next three months in the following quarter to assist in the
timing of State bond sales which fund this project.
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Month 1 $  10,344      Month 2 $  5,640       Month 3 $  5,830  Total for quarter $ 21,814



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Carri Benefield   
CALFED Project # 99-N11                
Quarter Ending October 1, 2000

Deliverables

Name of Deliverable Due Date % Work
Complete

Date Deliverable complete

Task 15 Education Outreach Continuous throughout
Project

95% ongoing…

Task 16 Training of Professionals Continuous throughout
Project

95% ongoing…

Task 17 GPS of existing sites January each year 95% January 2003
Task 18 Butte, Shasta, Upper River

Survey
January 2000-2003 95% January 2003

Task 19 Update GIS January 2000-2003 90% January 2003
Task 20 Assessment April 2001, 2002 0% April 2002
Task 21 Produce Adaptive Mgt plan April 2001, 2002 0% April 2002 (plan revised)
Task 22 Environmental consultation and

planning
Following assessment
meetings

30% April or July 2002

Task 23 Implement Controls Fall/Jan. 2001, 2002,
2003

5% January 2003

Task 24 Monitor loosestrife
density/control success

January 2001,2002 0% January 2003

Task 25 Monitor water Summer 2001, 2002 0% Summer 2002

                                                                                                                                                        Narrative
         
             Description of activities performed during the quarter, by task:

Education Outreach (TASK 15)
Educational outreach continues to encompass educational talks and poster presentations to a variety of
audiences.  

To date, forty presentations have been given at the following meetings/conferences/events,
seven talks this quarter:
International Aquatic Weed Conference, San Diego
Sutter/Yuba Weed Management Area, Marysville



CALFED Science Conference, Sacramento
CalEPPC Symposium, Concord

*Deliverables: Where available, announcements/abstracts from presentations are enclosed. 
Copies of most presentation materials were submitted with first quarterly report, (January 2000)

Training of Professionals (TASK 16)
Training of professionals has and will continue to entail a focused education/training with professionals
working in throughout the watershed.  Training activities include: slide presentation, hands on
demonstrations/examples of flora, and field demonstrations/site visits. 

Training sessions were given to the following groups this quarter:
Contra Costa/Alameda Weed Management Area, Dublin
Bear River CRMP Watershed group, Grass Valley
California Fish and Game/US Fish & Wildlife Service, Stockton

*Deliverables:  Where applicable, training announcements are included with this report

GPS/Survey (TASKS 17-18)
Delta-wide Loosestrife Survey, surveys conducted this quarter (July-October 2000)
Northern Delta:  The northern delta includes waters found north of Hwy 12.  In September we were able
to survey the Sacramento River from Colusa County (north of Sacramento) to Sacramento.  The section
from Sacramento to Isleton/Brannon Island had already been surveyed.  The Mokelumne River, from New
Hope Landing to just south of Lodi was also surveyed.  Sections of the north fork and south forks of the
Mokelumne River around Staten Island were also surveyed.  No purple loosestrife was found. 
*Maps will be included with January 2001 quarterly report.

Central Delta:  The entire central delta was surveyed in August.  The area encompassed all waters south
of Hwy 12 and north of Hwy 4.  Five crews split this large area up into sections and over the course of two
solid weeks completed the survey.  Purple loosestrife was found in:
White Slough- Know site.  It was determined that the area is fairly well contained into the back of White
Slough and a few Islands in the eastern part of the slough.  Eradication seems very possible at this point.
Ryer Island-  NEW infestation.  Only two plants were found on and around Ryer island.  Eradication is
very possible. 
Calaveras River- NEW infestation.  Several plants were found at the confluence of the Calaveras River
with the Port of Stockton.  A boat was taken as far as conditions permitted---up to the center of the
University of the Pacific Campus; a survey further up (east) was conducted from the adjacent bike path.
 Further survey will be needed to assess extent of upstream infestation. 
*Maps will be included with January 2001 quarterly report.

South Delta:  The southern delta includes waters found south of Hwy 4.  The San Joaquin River was
surveyed as far South as the Merced County line.  The Old and Middle Rivers were surveyed in their
entirety.  Several new infestations were found in the southern Delta.



Old/Middle Rivers- NEW infestation.  A moderately sized infestation was found in the Old and Middle
Rivers.  The extent of the spread was assessed.  Eradication seems very possible at this point.
Tuolumne River- NEW infestation.  The Tuolumne River is infested from just below Don Pedro Reservoir
to where it drains into the San Joaquin River.  With cooperation, persistence and ample resources,
treatment seems feasible. 
San Joaquin River- NEW infestation.  Seeds from the Old, Middle, and Tuolumne Counties seem to be
carrying over to the main San Joaquin River.  Eradication seems very possible at this point.
*Maps will be included with January 2001 quarterly report.

Contiguous Basin Survey, Areas surveyed to date:
Yolo County: The week of July 10th-14th was spent in Yolo County conducting canoe, foot, truck, and
aerial surveys.  The extent of the infestation was determined.  New plants/sites were found.  The source of
the infestation was also found.  The aerial survey was very helpful in determining boundaries of the
infestation. 
*Maps will be included with January 2001 quarterly report.

Nevada/Placer Counties: The week of  July 17-21 was spent in Nevada and Placer Counties
conducting foot, truck, and aerial surveys.  The extent of the infestation was determined.  New plants/sites
were found. The aerial survey was very helpful in determining boundaries of the infestation along the Bear
River. 
*Maps will be included with January 2001 quarterly report.

Shasta County: The weeks of July 31st-August 9th were spent in Shasta County conducting boat, foot,
and truck surveys.  The extent of the infestation was assessed.  Experimental treatment plots were put out
to evaluate the efficacy  New plants/sites were found.  Shasta County has one of the largest infestations of
the State.  Cooperation in developing a management plan will be critical to determining a successful
management strategy. 
*Maps will be included with January 2001 quarterly report.

Butte County: The weeks of August 10th-August 18th were spent in Butte County conducting boat, foot,
truck, and aerial surveys.  The extent of the infestation was assessed.  New plants/sites were found from
several cooperators in the County Weed Management Area Group.  Butte County has one of the largest
infestations of the State.  Serious thought will be needed by all cooperators in developing a management
plan for this regional infestation. 
*Maps will be included with January 2001 quarterly report.

Parts of Sonoma County: The week of September 11th was spent conducting surveys in known nursery
sites and roadside sites.  No new infestations were found. 
*Maps will be included with January 2001 quarterly report.

Mapping (TASK 19)



Map Existing Infestation Sites
This quarter (July-October 2000), infestations in Nevada/Placer, Yolo, Sacramento, San Joaquin, Shasta,
Butte, and parts of Sonoma Counties were mapped using a GeoExplorer GPS unit.  Mapping will be an
ongoing task throughout the course of the project.  Our January 2001 report will include maps showing
results from all counties. 

____________________________________________________________________________
____________________________________________________________________________

Problems and delays encountered by task. NONE
Other issues or comments.  NONE
Please identify your projected expenses for each of the next three months in the following quarter to

assist in the timing of State bond sales which fund this project.

Month 1 $     3,000_ Month 2 $  1,000 __Month 3 $ __3,000     Total for quarter $  7,000___



Budget year: 2000
Statement Quarter: 4

CALFED Project Number: 99-N11

Total Project Estimated Completion Date: Jan. 2003 3 years
(Quarterly Budget) (FY '00 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget ExpendituresVariance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 15: Education Outreach $0 $0 $0 $7,166 $7,166 $0 $7,166 $7,166 $0
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 15: 80%

Task 16: Training of Professionals $0 $0 $0 $2,214 $2,214 $0 $2,214 $2,214 $0
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 16: 60%

Task 17: GPS Existing Sites $612 $612 $0 $8,500 $8,500 $0 $11,776 $8,500 $3,276
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 17: 35%

Task 18: Butte, Shasta, Upper River Survey $2,512 $2,512 $0 $18,021 $18,021 $0 $26,829 $18,021 $8,807.86
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 18: 20%

Task 19:Update GIS $173 $173 $0 $2,000 $2,000 $0 $2,800 $2,000 $799.86
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 19: 70%

Task 20: Assessment $0 $0 $0 $0 $0 $0 $2,088 $0 $2,087.53
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 20: 0%

Task 21: Produce Adaptive Management Plan $0 $0 $0 $0 $0 $0 $2,132 $0 $2,132.28
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 21: 0%

Task 22: Environmental consultation and planning $0 $0 $0 $1,800 $1,800 $0 $3,559 $1,800 $1,758.74
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 22: 30%

Task 23: Implement Controls $3,000 $3,000 $0 $8,000 $8,000 $0 $26,912 $8,000 $18,912.35
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 23: 5%

Task 24: Monitor loosestrife density/control success $1,500 $1,500 $0 $4,000 $4,000 $0 $17,025 $4,000 $13,024.77
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 24: 0%

Task 25: Monitor water $0 $0 $0 $0 $0 $0 $24,972 $0 $24,971.83
Schedule:   FY '99 through FY '02
Percent Work Complete for Task 25: 0%

NFWF Quarterly Fiscal Report-October 2000
Title: Purple Loosestrife Prevention, Detection, and Control Actions for the Sacramento-San Joaquin River Delta System and 
Associated Hydrological Units
Applicant:California Department of Food and Agriculture, Integrated Pest Control Branch



Phase I Total: $7,797 $7,797 $0 $51,702 $51,702 $0 $127,473 $51,702 $75,771
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Quarterly Programmatic Report

Program Manager:  Cheryl Lovato Niles/
Gillian Harris Phone: (415)

778-0999
Project Manager:  Amy Augustine Phone:  (209) 532-7376
CALFED Project#:  99N-15
Quarter Ending:   September 30, 2000

DELIVERABLES

Name of Deliverable Due Date % of Date
Work Deliverable
Complete Complete

TASK 1 - WATERSHED STEWARDSHIP PLAN (LMSP)

Task 1.1  Program Coordination

Deliverables Monthly Invoices Monthly 15% July 18,2000
July 28,2000
Aug. 16, 2000
Spt. 18,2000

Quarterly Reports 10/10/00, 15% 10/9/00
1/10/00, (Attached)
4/10/01,
7/10/01,
10/10/01,
1/10/02,
4/10/02

Copies of Subcontracts 7/10/00 50% Pending

Final Report 2/28/00 0% Pending

Task 1.2  Collect Background Information

Deliverables Background Discussions w/ 10/10/00, 30%/a/ Attached:
Draft LMSP Elements 1/10/01, Draft

4/10/01, Education,
7/10/01, Recreation
10/10/01 and Cultural

Resources
Elements AND
Model
Watershed
Owner’s
Manual

Final Map of Watershed 1/10/01 50% Pending
Boundaries



Name of Deliverable Due Date % of Date
Work Deliverable
Complete Complete

2

Task 1.3  Prepare LMSP Watershed Owner’s Manual w/ Action Plan

Subtask 1.3.1 Outlines of Draft LMSP 10/10/00, 30%/a/ Attached:
Elements 1/10/01, Draft

4/10/01, Education,
7/10/01, Recreation
10/10/01 and Cultural

Resources
Elements  AND
Model
Watershed
Owner’s
Manual

LMSP Steering Committee 7/10/00, 15% 10/9/00
Agendas, Minutes, Sign-in 10/10/00, Attached for
Sheets 1/10/01, May, June,

4/10/01, July, August,
7/10/01, and Spt.
10/10/01, Meetings
1/10/02,
4/10/02

Subtask 1.3.2 Draft LMSP 10/10/01 20% Pending

Subtask 1.3.3 Fliers - Draft LMSP 10/10/01 0% Pending
Workshop #1

Fliers - Draft LMSP 1/10/02 0% Pending
Workshop #2

Subtask 1.3.4 Sign-in Sheets- 1/10/02 0% Pending
Draft LMSP Workshop #1

Sign-in Sheets- 1/10/02 0% Pending
Draft LMSP Workshop #2

Subtask 1.3.5 Final LMSP 4/20/01 15% Pending

TASK 1.4 Monitoring and Evaluation

Deliverables Watershed Survey 1/10/01 0% Pending

Program Monitoring and 5/31/02 0% Pending
Evaluation Report

Task 1.5 Implement Initial LMSP Actions



Name of Deliverable Due Date % of Date
Work Deliverable
Complete Complete

3

Deliverables List of Potential Funding 1/10/01 10% 10/9/00
Sources and Cost-Sharing Potential
Partners funding

sources
identified in
some draft
elements

Copy of Grant Application 4/10/02 0% Pending
to Fund Specific LMSP
Program

TASK 1.6 - Continue Gathering Community Input

Deliverables Watershed Survey 1/10/01 0% Pending

Results of Watershed 4/10/01 0% Pending
Survey

Copies of fliers of events 10/10/00, 15% Pending
attended by RCD Staff to 4/10/01,
promote LMSP 10/10/01,

]4/10/02

Copies of newspaper and/or 10/10/00, 0% Pending
newsletter articles 4/10,01,
promoting LMSP effort 10/10/01,

4/10/02

Task 1.7 Mini-Watershed Tours

Deliverables Sign-in Sheet from 10/10/01 10/9/00 See
Watershed Tours Attached

Narrative
/a/ Delivery of approximately two elements per date noted.
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NARRATIVE

1. Description of Activities performed during the quarter, by task.

Steering Committee Meetings:  During the first quarter of the program, the Lower Mokelumne River
Watershed Stewardship Plan (LMSP) Steering Committee met five times: 5/5/00, 6/2/00, 7/7/00, 8/4/00,
and 9/8/00.  (See attached agendas for each meeting and attached sign-in sheets.  NOTE: Agendas include
minutes of the preceding meetings).   During these meetings, the LMSP Steering Committee elected a chair
and vice-chair, drafted three LMSP elements (Education, Recreation and Cultural Resources), began
preparation of a video tour of the watershed, and attended two watershed flyovers.

Draft Elements:   The LMSP Steering Committee has drafted the Education, Recreation and Cultural
Resources Elements of the LMSP (See enclosed draft elements).   The elements include background
discussions, goals, implementation programs and, ultimately, will identify funding sources, time lines  for
completion and responsible parties for all programs.   To date, the LMSP Steering Committee has
completed numerous drafts of the Education Element and finds that the element is nearly ready for public
review.  Additional review is pending on the Recreation and Cultural Resources Elements.  In upcoming
quarters, the LMSP Steering Committee will be tackling the following elements:  Wildlife/Habitat,
Agricultural, Flood/Erosion, Water Quality and Economic elements.

Watershed Owner’s Manual: In preparing the Education Element for the LMSP, the Steering Committee
identified a model for its watershed owner’s manual-- a primary implementation program of the Education
Element.  The Home*A*Syst Environmental Risk Assessment Guide (See enclosed copy) is already being
used by the LMSP at public events to encourage local landowners within the watershed to improve their
own land for the benefit of the watershed through best management practices.  Home*A*Syst addresses
water quality protection assessment around the home, storm water management, drinking water well
management, household water (septic systems and other treatment methods), managing household
hazardous products, lead management, yard and garden care, safe management of liquid fuels, improving
air quality in and around the home, saving energy with heating and cooling systems and recycling.

The program is a product of the same agencies which produced the model Lodi Winegrape Grower’s
Handbook (funded, in part, under the Phase I Calfed Grant for this Program) which is currently being
implemented to encourage best management practices by vineyards within the watershed–one of the
primary land uses found within the watershed.

With the implementation of the Winegrape Grower’s Handbook targeting vineyards and the Home*A*Syst
Program to target private and public residential and public facility landowners, the majority of land within
the watershed is addressed.  The preparation of a Grassland/Grazing landowner companion program will
fill in the remaining land use gap which remains within the watershed.

The LMSP Steering Committee anticipates refining the existing Home*A*Syst handbook for the
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Mokelumne Watershed as part of implementation of the LMSP.

Watershed Tours/Flyovers:   A total of eight members of the LMSP Steering Committee have taken part
in two watershed flyovers (See enclosed minutes for details).  The flyovers were provided by LightHawk,
a non-profit from San Francisco.  The flyovers were guided by U.C. Davis professor Dr. Jeff Mount who
attended both flyovers and gave a guided description of the watershed and pointed out the applicable
activities which influence the Mokelumne.  Both the lower Mokelumne and upper Mokelumne Rivers were
viewed as part of the flyovers.   Additional flyovers are planned for late Autumn and early Spring to allow
as many of the Steering Committee members as possible to attend the flyovers.

Video:   As a result of the flyovers, the LMSP Steering Committee recognized the importance of being able
to view the entire watershed from a “big picture” perspective.  The Steering Committee agreed that an
aerial video of the watershed would provide the LMSP planners with an excellent reference to use during
its planning activities.  The aerial footage will be edited and turned into an educational video of the
watershed to be used at local schools and community events to provide public outreach and education for
the watershed effort.  A subcommittee of the LMSP has formed and has begun writing the video script.
Bids were sought to perform the work and the lowest bidder, also a local video production business
located in the watershed, has been selected to shoot video footage of the watershed (both aerially and from
the ground).  Preparation of a subconsultant contract in compliance with Calfed guidelines is pending.

Special Events:   LMSP Staff and Steering Committee volunteers will staff a booth at the annual Salmon
Festival held at Lodi Lake within the watershed.  The event is scheduled for October 14th.  LMSP Staff
plan to provide copies of the LMSP Issues and Opportunities Paper, demonstrate the concepts of a
watershed using a plastic watershed model, and provide watershed evaluation materials for landowners
with pointers on how to improve the watershed.

MCWA: During this quarter, LMSP Staff attended two quarterly meetings of the Mokelumne-Cosumnes
Watershed Alliance.  Staff provided updates of the LMSP Program at both meetings.

2. Problems and delays encountered by task.

Community Watershed Survey:   During LMSP Steering Committee discussions to launch the community
watershed survey, the membership unanimously agreed that a watershed-wide survey, produced as a mailer
would result in minimal responses and would not provide the desired results of establishing a baseline for
existing attitudes within the watershed and to inform all watershed landowners of the LMSP.   Instead, the
LMSP reached a consensus to follow the model of the Lodi Winegrape Grower’s Handbook.  That effort
established a targeted survey which focused on specific issues related to watershed improvements specific
to wine grape growers and the best management practices encouraged in the handbook.  That survey was
distributed only to landowners participating in the wine grape grower’s implementation program.  

Similarly, the LMSP Steering Committee intends to design multiple surveys which target actual LMSP



action plan participants.  Surveys will be distributed before education and implementation of programs and
again, after education and implementation of programs to targeted groups.  In this manner, the surveys will
provide the desired survey of attitudes “before” and show specific accomplishments of specific LMSP
watershed education/action elements.   A minor change to the  program’s work plan is hereby requested
to approve this refinement.

Recreation Element:   During the preparation of the Recreation Element, the San Joaquin Farm Bureau
Federation has raised strong concerns relative to the LMSP draft action program which encourages the
addition of public access points along the Mokelumne River.  Due to concerns related to private property
rights and the potential for trespass and vandalism which has occurred along the river in past years,
agricultural landowners see new public access as a potential threat to their properties.  The LMSP Steering
Committee, which includes membership from the Farm Bureau, is working with the Farm Bureau to resolve
concerns related to public access to the Mokelumne River.

3. Other issues or comments.

Please note that the refinements described in item #2, above, for the community watershed survey process
will require a work plan revision.   Please consider this report as a formal request for approval of that
amendment.

A draft subcontract to commence the watershed’s hiring of a consultant to provide video production
services will be mailed under separate cover.



ATTACHMENTS

A.  Sign-in Sheets from Meetings
B.  Agendas and Meeting Minutes
C.  Home*A*Syst “Watershed Owners Manual”
D.  Draft Education Element
E.  Draft Recreation Element
F.  Draft Cultural Resources Element
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